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Harrisonburg Department of Public Transportation 
Transit Development Plan  
FY2018 - FY2027 

 
Executive Summary 
INTRODUCTION 
In the Commonwealth of Virginia, a transit development plan (TDP) is a short-to mid-range 
plan that outlines the transit improvements that are planned for implementation during a 
ten-year planning horizon; estimates what resources will be needed; and what funding 
programs are likely to be available. The Virginia Department of Rail and Public 
Transportation (DRPT) requires that all grantees that receive state public transportation 
funds prepare, adopt, and submit a TDP. Prior to 2017, DRPT required a six-year plan with an 
annual update letter. DRPT transitioned to a ten-year planning cycle with annual updates in 
FY2017. DRPT provides funding and technical assistance to complete these ten-year plans.  
 
This Executive Summary provides an overview of the TDP that has been prepared for the 
Harrisonburg Department of Public Transportation’s (HDPT) transit program for the 
planning period that includes FY2018 through FY2027. The development of the HDPT TDP 
has included four draft chapters that provided an overview of public transportation in the 
City of Harrisonburg and developed alternatives for consideration for the 10-year plan. The 
chapters discussed goals, objectives, and standards; analyzed the current services operating in 
the region; documented unmet transit needs; and proposed alternatives for HDPT and local 
stakeholders to consider for implementation over the ten-year TDP planning period. Chapters 
4-6 provide the ten-year Service and Capital Improvement Plan, along with the companion 
implementation and financial plans. 
 
A TDP study committee, comprised of area stakeholders and HDPT staff, has guided the 
development of the plan. Public opinion has been considered and was sought through a rider 
survey, as well as through a public survey that was primarily administered online. The TDP 
process was initiated in September 2016, completed in September 2017, and the final report 
issued in November 2017, with the process completed in March of 2018 when the 
Harrisonburg City Council adopted the TDP. 
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OVERVIEW OF THE TEN-YEAR PLAN 
This Executive Summary provides an overview of the specific projects that HDPT and local 
stakeholders have chosen to implement over the ten-year period. The plan is organized into 
two primary sections: Service Plan and Capital Plan. The service plan includes a section 
outlining marketing and planning projects. While the TDP proposals have been assigned 
specific implementation years, the implementation schedule for each plan will be dependent 
upon funding from federal, state, and local entities.  

SERVICE PLAN 
The service plan focuses on the following types of improvements: 
 

• Schedule improvements, which serve to extend the hours of operation for the existing 
route network,  
 

• Specific route improvements and additional routes, which propose changes and 
expansions to the existing route network, and  
 

• Marketing and planning projects. 

 
The proposed projects are outlined below. 
 
Schedule Improvements 

The projects outlined in this section focus on a number of scheduling initiatives that apply to 
more than one route or service. The origin for most of these proposed improvements was 
either the customer survey or the stakeholder input. 
 
Scheduling Improvement #1- Add Service Later in the Evening for City Routes 
(Monday- Friday) 
 
Currently the HDPT city routes end service for the day between 6:16 p.m. and 6:56 p.m., 
Monday through Friday. The focus of this improvement is to add three hours of service for 
each of the city routes so that riders have increased opportunities to access jobs that end later 
than 6:00 p.m., and to make evening shopping/social/personal errand trips. Of the four 
scheduling options described within this section, the consensus of the stakeholders was that 
service later in the day during the week for the city routes is the most important of the four 
scheduling improvements. Additional ADA paratransit coverage will also be needed for these 
added hours for the summer when no other routes are operating. This improvement is 
scheduled for implementation in FY2019. 
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Schedule Improvement #2-  
Operate Full Schedule on Saturdays for City Routes 

Feedback from drivers indicated that the city routes need to operate on the same schedule on 
Saturdays that they do during the week, particularly to access work opportunities. Currently, 
the city routes do not start operating until between 8:30 a.m. and 9:09 a.m., and end service 
between 5:16 p.m. and 5:56 p.m. depending upon the route. This improvement will add two 
additional revenue hours in the morning for each route and one additional revenue hour in 
the afternoon, for a total of three additional revenue hours per route per Saturday. The total 
additional annual revenue hours estimated for this improvement is 936. Additional ADA 
paratransit coverage will also be needed. This improvement is scheduled for implementation 
in FY2019. 
 
Schedule Improvement #3 –  
Start the City Routes Earlier in the Morning (Monday-Friday) 
 
The rider surveys and stakeholder input suggested that the city routes do not start early 
enough for people who have a work report time of 7:00 a.m. Starting the city routes one hour 
earlier will provide this option for most riders. Adding one revenue service hour per route will 
add six revenue hours per weekday, for a total of about 1,530 annual revenue hours. Some 
minimal additional ADA paratransit service may also be needed, though paratransit riders can 
typically already reach a 7:00 a.m. destination. This improvement is scheduled for 
implementation in FY2020. 

Schedule Improvement #4-  
Add Service on Sundays for City Routes - Shorter Schedule 

Feedback from riders and stakeholders indicated that service is needed on Sundays for the 
city routes. Driver input suggested that all of the city routes should be operated, but that a 
shorter service day would likely be sufficient to meet the demand for service on Sundays. A 
suggested schedule is 8:30 a.m. to 4:30 p.m. This level of service will allow riders access to 
church, shopping, and other activities on Sundays, but will likely only be helpful for limited 
work schedules. The total number of revenue hours per Sunday (all six routes, eight hours 
each) is 48 hours per Sunday. Additional ADA paratransit coverage will also be needed for the 
summer months when no other services are operating, as well as to cover areas of the city that 
are not served by the JMU Sunday routes. This improvement is scheduled for implementation 
in FY2021. 
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Specific Route Improvements and Additional Routes 

The improvements set out in this section represent changes to routes, route extensions, 
and/or new routes. These are intended to enhance service, efficiency, and the passenger 
experience. They were developed and refined based on discussions with HDPT staff, 
suggestions provided by customers via the rider survey, and input from other stakeholders.  

Route Improvement #1 –  
Downtown/JMU Circulator – Event Shuttle: Routes 210/Route 505 

Feedback from James Madison University (JMU) stakeholders and Harrisonburg Downtown 
Renaissance (HDR), requested the exploration of circulator service through downtown, with a 
connection to JMU. The purpose of this route is to provide a direct connection between JMU 
and downtown, as well as connecting downtown locations with parking opportunities. This 
type of route was viewed as especially helpful for event days at JMU. Event days could include 
those where there is a significant increase in visitors and a high demand for parking, such as 
JMU home football games, JMU graduation, and the city’s holiday parade. 
 
HDPT is implementing these concepts in FY2018 using two routes – the Route 210, which 
operates Friday and Saturday evenings from 10:00 p.m. to 2:17 a.m. during the JMU academic 
year; and the Route 505, which will operate for event days. 
 
The Route 210 will replace one of the previous late night routes (Route 35) and will provide a 
connection from several campus locations to downtown Harrisonburg via Grace Street 
Apartments. The Route 505 will provide service from area hotels to the JMU campus and 
downtown, operating on days where there are special events planned in Harrisonburg. Figure 
ES-1 provides a map of the Route 210 and Figure ES-2 provides a map of the Route 505. 
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Figure ES-1: HDPT Route 210                              Figure ES-2: HDPT Route 505 Event Shuttle 

 
 
Route Improvement #2 –  
Adjust Route 4 to Remove it from the Cloverleaf Shopping Center  

Feedback from drivers indicates that Route 4 does not have enough time built into the 
schedule to complete the route when there are deviations. HDPT sends out a tripper bus to 
help the route maintain its schedule if too many people call to request deviations. One 
possible solution is to remove the part of the route that travels to Cloverleaf Shopping Center 
(a 2.2 mile segment) to reduce the mileage traveled and the associated time. The Cloverleaf 
Shopping Center serves as a secondary hub for HDPT, and is also served by Routes 1, 2, 3, and 
5.  
 
Removing this segment will simplify the route, keeping it on the South Main Street corridor. 
A map of this proposed change is provided as Figure ES-3. This improvement is scheduled for 
implementation in FY2019. 
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Figure ES-3: Revised Route 4  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
Route Improvement #3 –  
Provide a Daily (Monday-Friday) Route to Bridgewater and Dayton and possibly Mt. 
Crawford 
 
HDPT currently offers limited service to Bridgewater and Dayton (Tuesdays and Thursdays, 
two to three vehicle round trips). In addition, BRITE’s BRCC North service links 
Harrisonburg, Dayton, and Bridgewater as it travels south to BRCC. The unmet need, 
according to area stakeholders, is for bi-directional service between Bridgewater, Dayton, and 
Harrisonburg that would allow residents of Harrisonburg to access job opportunities at the 
major employers in the Route 42 South Corridor, as well as allowing Bridgewater and Dayton 
residents to access job opportunities and services in Harrisonburg. There have also been 
requests for service to and from Mt. Crawford and this option could be included. Dayton, 
Bridgewater, and part of Mt. Crawford are located within the Harrisonburg Urbanized Area. 
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This route would also provide a northbound connection between Bridgewater College and 
JMU. 
 
It is proposed that this route operate as a deviated fixed route once outside the City of 
Harrisonburg, in recognition of the more dispersed origins and destinations, and to provide 
service for people with disabilities.  
 
As shown in Figure ES-4, the route without deviations and without Mt. Crawford is about 9.3 
miles each way. Given this route length, each round trip would likely take about one hour and 
15 minutes, assuming modest deviations. If the route were to extend to Mt. Crawford, each 
round trip would likely take about 1.5 hours. The total one-way mileage of the route with the 
Mt. Crawford option is 12.6 miles. The current operating speed for the Dayton-Bridgewater 
Shuttle is 16.7 miles per hour.  
 
When this route is implemented, it is recommended that HDPT work closely with BRITE to 
ensure that service is complementary, rather than duplicative from Harrisonburg south to 
Bridgewater. The current BRCC North schedule leaves JMU southbound at 7:07 a.m. and 
again at 17 minutes after the hour, on hourly headways from 8:17 a.m. to 10:17 p.m. 
 
Outreach will be needed to the Towns of Bridgewater, Dayton and Mt. Crawford; major 
employers in the corridor; Bridgewater College; and Rockingham County to gauge interest in 
contributing to the necessary local match to fund the route. This improvement is tentatively 
scheduled for implementation in FY2022, pending further study and the availability of local 
funding. 
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Figure ES-4: Harrisonburg-Dayton-Bridgewater-Mt. Crawford 
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Route Improvement #4 –  
Add a Reverse Loop Vehicle for Route 1 and Route 3 

Riders and stakeholders indicated that shorter travel times via HDPT are desired. Improved 
frequency was also highly desired. One option that could help with travel time would be to 
add a vehicle in the reverse direction for HDPT’s most productive, loop-style, city routes. 
These routes are Route 1 and Route 3. In FY2016, these routes each provided about 80,000 
passenger trips with productivities of about 23 passenger trips per revenue hour. A reverse 
direction vehicle would be particularly helpful with Route 1’s path of travel through the Valley 
Mall and Walmart areas, as it is currently circuitous to allow for bi-directional service to these 
major trip destinations. This improvement is tentatively scheduled for implementation in 
FY2025. 

Route Improvement #5 –  
Continue to Partner with JMU on Service Needs 

While there is not a specific additional project to be described to help meet the mobility 
needs of the JMU community, the campus is dynamic and locations where students choose to 
live change with relative frequency. This improvement is a place-holder to ensure that HDPT 
continues to partner with JMU to help minimize the need for students, faculty and staff to 
drive to campus. There will likely be transit projects associated with JMU that arise during the 
ten-year planning period that are not articulated within this plan. HDPT can adjust the plan 
accordingly as the need arises. 

Marketing and Planning Projects 
 
Marketing Improvement #1 –  
Develop Full System Map 

Comments received from passenger and public surveys, and from stakeholders, indicated that 
it is difficult to understand how the bus route network works as a system, as a full system map 
is not available. Maps for individual city routes are posted on HDPT’s website in PDF form, 
but there is no map of all the routes together. This improvement includes developing the 
system map so it can be viewed via computer or mobile device, as well as downloaded and 
printed. As part of the route analysis for the TDP, KFH Group has updated all route maps 
using ArcGIS. These files have been sent to HDPT so that the full system map can be 
developed. The city’s Community Development staff members have some expertise with GIS 
and will be able to complete this task. HDPT is implementing this improvement in FY2018. 
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Marketing Improvement #2 –  
Education for JMU Students 
 
One of the initial concepts discussed for JMU service was an increase in Inner Campus 
Shuttles (ICS) service, as these vehicles often operate at capacity. Comments from the survey 
discussed a desire for less crowding. Subsequent discussions with operating staff revealed 
there may not be road capacity for additional ICS buses on campus during peak times, and 
that the way in which the off-campus routes are designed serves to provide significant 
additional cross-campus service. The problem is that students do not necessarily know that 
many of the HDPT routes also travel from one side of campus to the other, as the head signs 
indicate other destinations. 
 
The focus of this improvement is to develop an educational piece, perhaps a YouTube video, 
that explains how the routes work together to help provide additional on-campus mobility. 
Another facet could include adding additional staff or volunteers at each on-campus bus stop 
at the beginning of each semester to provide specific information about how to use the 
system. HDPT already provides some outreach to students during orientation, but until the 
students use the system, the nuances may not seem relevant. HDPT is implementing this 
improvement in FY2018. 

Planning Project #1 –  
JMU Route Optimization 

Including the weekday, evening, late-night, and weekend transit services, HDPT operates 
about 30 routes that are oriented to the needs of the JMU community. These routes provide 
service from local student apartment complexes to campus, provide campus mobility, and 
allow on-campus students to access a number of destinations in Harrisonburg. Together, 
these routes provide over 2.4 million passenger trips each year. 
 
The route network has grown incrementally over the years as apartment developers have 
continued to add new student-oriented housing throughout Harrisonburg and into 
Rockingham County. As the network has grown, HDPT has worked to develop synergies 
among the routes so that they work together to maximize mobility, both on and off-campus. 
 
Given the size and complexity of this route network, JMU would like an in-depth study of 
how they operate in order to optimize the service provided. While the TDP does address 
some routing initiatives, an in-depth study of the JMU network was beyond the scope of the 
TDP. This type of analysis will be significantly easier to conduct once HDPT fully integrates 
the new automatic passenger counters (APCs) for fixed routes, the implementation of which 
is currently in process. 
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The following issues should be addressed within the route optimization study: 

• Should the routes continue to operate on different schedules based on the 
Monday-Wednesday-Friday and Tuesday-Thursday class schedules? 

 
• Do the “long” and “short” versions of the routes make sense? Is this the best way 

to maximize service hours? 
 

• Should there be a consideration of “clock-face” scheduling, where routes are 
scheduled to leave at a particular time past the hour, each hour? 
 

• Are there ways to increase capacity and reduce travel time? 
 
This project is scheduled for implementation in FY2020. 

  
Planning Project #2 –  
Work with Rockingham County to Develop UDA Service 

Rockingham County has a designated urban development area (UDA), located adjacent to the 
City of Harrisonburg, along the southeastern border of the city. The county received an Urban 
Development Area Grant in 2016 to help develop a vision for future growth within the UDA. 
 
A presentation concerning the UDA planning process indicated that the Draft UDA Plan will 
provide a “Complete Streets” approach that will include a variety of travel options (vehicular, 
transit, pedestrian, and bicycle.)1 It will be important for HDPT to stay involved with this 
process to ensure that transit services planned for the UDA can be integrated with the 
existing HDPT fixed route network. 
 
HDPT currently provides service to Sentara Rockingham Memorial Hospital, as the hospital is 
an important destination for city residents. In addition, HDPT provides service to the Aspen 
Heights apartment complex during the JMU academic year, as well as to the recently 
constructed Retreat on Reservoir Street (through contractual arrangements with the 
developers). The UDA overlaid with the current transit services is provided as Figure ES-5. 
 
The focus of this planning project is to work with the county to design new transit services for 
the UDA as it develops. New transit services within the UDA should connect new housing, 
shopping, medical, and employment destinations within the UDA, as well as directly 
connecting to the city’s established route network. 
 
Because the UDA Plan is not yet completed, additional details regarding this improvement 
have not been fully crafted. It is included as a TDP project, as development will likely occur 
within the ten year period covered by the HDPT TDP. Once the need for service is more fully 
                                                           
1 Draft UDA Plan,  page 13. 
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defined, it will be possible to propose specific transit projects to meet new transit needs 
within as well as to/from the UDA. 
 
Any services implemented within the UDA could be funded through FTA Section 5307, state 
operating assistance, and local funding provided through fares, Rockingham County and/or 
local developers and major employers. This planning project is tentatively scheduled for 
implementation in FY2022. 

 
Figure ES-5: Rockingham County’s UDA and Existing HDPT Routes 
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Planning Project #3 –  
Work with Rockingham County on Other Potential Route Extensions  

Survey comments and feedback from HDPT drivers, indicated that there are unmet transit 
needs for other areas of Rockingham County, including areas that are directly adjacent to the 
City of Harrisonburg. These areas include the following: 

 
• U.S. Route 11 South, south of the current Route 4 terminus 
• U.S. Route 11 North, north of the service currently provided via Route 3 
• Pleasant Valley Road and Greendale Road, east of the current Route 4 terminus 

 
While service into these areas may currently be beyond the mission of HDPT, if Rockingham 
County were to invest in transit services these areas (in addition to the UDA area) would be 
good candidates for services that feed into current HDPT routes. This planning project is 
tentatively scheduled for FY2024. 

CAPITAL IMPROVEMENT PLAN 
 
Capital Improvement #1-  
Develop a Purpose-Built Transfer Center and Park and Ride 

HDPT has historically provided public transportation throughout the city using a timed 
transfer route network, whereby the city routes meet each hour at a central location so that 
passengers can transfer from one route to another to access most areas of the city. Currently 
the primary transfer location is in the Roses/Merchant Tire shopping center parking lot. 
There is a secondary transfer location for the city routes at the Cloverleaf Shopping Center. In 
addition, the JMU-oriented routes, as well as Route 3, use the Godwin Center on the JMU 
campus as a transfer location. 
 
This location has proven to be acceptable geographically for the routes; however, there are 
several issues about the site that make it less than ideal. The issues are listed below. 

 
• There is no protected pedestrian access to the site. 

 
• There are no driver restrooms, though HDPT does have an arrangement whereby 

Merchant’s Tire allows drivers to use their restroom. 
 

• HDPT does not control the site which makes it difficult to make improvements. 
 

• There are limited security features at the site. 
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The focus of this option is for HDPT to construct its own facility that would be built 
specifically as a bus transfer center, including covered passenger waiting, bicycle and 
pedestrian facilities, driver restroom, information kiosk, and security cameras. A park and 
ride lot should also be considered, as there is not one located in Harrisonburg. HDPT staff 
indicated that the site for the transfer center does not necessarily have to be downtown given 
the high cost of real estate within the downtown area. 
 
This planned facility could be considered for a future intercity bus stop. Intercity bus service 
in the I-81 corridor was recently initiated, with the Harrisonburg stop located at the Godwin 
Transfer Center on the JMU Campus.  
 
The City of Harrisonburg currently has $500,000 set aside for the development of a transit 
center. Given that federal and state funds will typically fund up to 90% of the cost, 
Harrisonburg’s $500,000 could be used as match for a total facility cost of up to $5 million, if 
federal and state funds are available for the project. This type of project, assuming a park and 
ride lot were to be included, may be a good candidate for SMART SCALE Grant funding. This 
improvement is scheduled for implementation over a three-year period (FY2018, FY2019, and 
FY20120) to allow for real-estate acquisition, design, and construction.  

Capital Improvement #2 –  
Continue to Provide Additional Shelters and Benches 
 
HDPT has added sixteen shelters since the 2011 TDP and plans to continue its program of 
providing passenger amenities at stops with usage that warrants these improvements, as well 
as for new stops. Staff noted that currently the high priority areas for additional shelters are as 
follows: 

• Larger shelter at Walmart 
 

• Shelter at Target 
 

• Shelters at the bus stops that serve Squire Hill Apartments and Fox Hill Apartments on 
Devon Lane 

 
• The shelter at Harrisonburg High School on Garber’s Church Road is on the opposite 

side of the street as the direction of travel for Route 3. There should be a shelter on the 
other side of the street. 

 
These improvements are scheduled for each year of the TDP period. 
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SUMMARY OF PLANNED IMPROVEMENTS 
Table ES-1 provides a summary of the potential improvements described within this chapter.  

Table ES-1: Summary of Service Improvement Options 
 

 
 
Note: This implementation schedule is dependent upon further study and funding from federal, state, and local entities. 

 

 

Planned 
Implementation 

Year Service Improvement Options

Annual 
Operating 

Hours

Annual 
Operating 

Costs Capital

FY2019
#1 - Add Service Later in the Evening for the City Routes 
(Monday- Friday)            4,990 $294,410 $0

FY2019 #2 - Operate Full Schedule on Saturdays for the City Routes            1,092 $64,428 $0

FY2020
#3 - Start the City Routes Earlier in the Morning (Monday - 
Friday)            1,530 $90,270 $0

FY2021
#4 - Operate Service on Sundays for the City Routes - 
Shorter Schedule            2,704 $159,536 $0

FY2018 #1 - Downtown/JMU Circulator -  Route 210/Route 505
 Minimal 
new hours 

Included in 
FY2018 
budget $0

FY2019
#2 - Adjust the Route 4 to Eliminate the Cloverleaf 
Shopping Center

 Minor 
savings 

FY2022 #3 - Add a Daily (M-F) Route to Dayton/Bridgewater            3,060 $180,540 $420,000
FY2025 #4 - Add a Reverse Loop for Routes 1 and 3            7,000 $413,000 $840,000

FY2018 Marketing Project #1 - Develop Full System Map Staff Time

FY2018 Marketing Project #2 - Education for JMU Students $5,000
FY2020 Planning Project #1 - JMU Route Optimization $100,000

FY2022/23 Planning Project #2 - Development of UDA Service Staff Time

FY2024
Planning Project #3 - Other Route Extensions into 
Rockingham County Staff Time

         20,376 $1,307,184 $1,260,000
Capital Improvement Options

FY2018/19/20 #1 - Develop a New Transfer Center and Park and Ride $5,000,000

Each Year #2 - Continue to Provide Additional Shelters and Benches Per Year $20,000

Schedule Improvements

Route Improvements

Marketing and Planning Projects

Totals
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Funding TDP Improvements 

The cost information provided within the TDP is based upon the fully allocated operating 
costs for service expansions. The capital costs are shown as full costs. The local costs required 
to implement improvements will likely be significantly less than the total costs shown, as 
HDPT does not currently use all of the federal operating funds for which it is eligible. Federal 
operating funds can be used to fund up to 50% of the total operating cost for a service. In 
addition, DRPT has historically funded about 16% of the operating costs for service. The 
DRPT funding is not guaranteed, but is typically available. 
 
An example of how these federal and state funds could reduce the local cost required for 
improvements is provided below: 

 
Sample Total Operating Cost $200,000 total cost for service 
Subtract Fare Revenue  - $ 12,000 (assuming a city route) 
Net Deficit    = $188,000 
Apply Federal S.5307   - $94,000  
Apply State Funding   - $30,080 
Local Funding Needed   = $63,920 

 
In addition, federal and state funds are typically available for 90– 95% of capital purchases, 
depending upon the purchase.  

FINANCIAL PLAN 
The financial plan addresses both operations and capital budgets, focusing on the project and 
capital recommendations that are highlighted in Chapter 4 and the implementation schedule 
and capital needs highlighted in Chapter 5. The projects indicated in years 1-3 should be 
considered short-term, those in years 4-7 are considered mid-term, and those planned for 
years 8 - 10 should be considered long-term projects. It should be noted that over the course 
of the ten-year period there are a number of unknown factors that could affect transit finance, 
including: the future economic condition of the City of Harrisonburg, James Madison 
University, and the Commonwealth of Virginia; the availability of funding from the Federal 
Transit Administration; the Commonwealth Transportation Fund; local sources; and the 
results of the 2020 U.S. Census. In addition, the Virginia Department of Rail and Public 
Transportation (DRPT) is currently conducting a financial planning study to determine the 
most feasible way to replace revenue bonds that expired in Fy2016 and had been used to fund 
transit capital projects. The decisions made based on the funding study will affect future 
transit capital funding scenarios.  
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Operating Expenses and Funding Sources 

Table ES-2 provides a financial plan for the operation of HDPT’s services under the ten-year 
plan, including the existing transit program as well as for the service projects that are 
recommended. Table ES-3 identifies the funding sources associated with these service 
projects. A number of assumptions used in developing the operating cost estimates are 
described below. 
 
For FY2018, the first year of the plan, the expenses and revenues are based on HDPTs adopted 
budget for the fiscal year. The projected cost per revenue hour and the operating costs to 
maintain the current level of service between FY2019 and FY2027 assume a 3% annual 
inflation rate. It is understood that none of the funding partners (DRPT, the city, JMU, and 
other local partners) are committing to these funding levels, but that they are planning 
estimates. Specific funding amounts for each year will be determined during the annual (Six-
Year Improvement Plan (SYIP adoption and budget cycle for the Commonwealth of Virginia 
and the City of Harrisonburg. 
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Capital Expenses and Funding Sources 

DRPT has implemented a tiered approach to funding transit capital expenses. There are three 
tiers, each of which is described below. 

Tier 1: Replacement and Expansion Vehicles and Associated Equipment 

Eligible activities for funding under Tier 1 include2: 
 

• Replacement and expansion vehicles 
• Assembly line inspection 
• Fare collection equipment 
• Automated passenger counters 
• On-vehicle radios and communication equipment 
• Surveillance cameras 
• Aftermarket installation of farebox, radios, and surveillance cameras 
• Vehicle tracking hardware and software 
• Rebuilds and mid-life repower of rolling stock 

 
Over this plan’s ten-year timeline a total of ten expansion and 52 replacement vehicles are 
recommended. These vehicles are ordered with bicycle racks and manual fareboxes.  
 
Federal and state matching ratios for Tier 1 projects are currently as follows: federal – 80%; 
state – 16%. 

Tier 2: Infrastructure Facilities 

Eligible activities under Tier 2 include3: 
 

• Construction of infrastructure or facilities for transit purposes 
• Real estate used for a transit purpose 
• Signage 
• Surveillance/security equipment for facilities 
• Rehabilitation or renovation of infrastructure and facilities 
• Major capital projects 

 
The focus of the Tier 2 projects for HDPT is to improve passenger facilities, including the 
planned transfer center and park and ride lot and additional shelters and benches. In order to 
help improve bus stops throughout the service area, a budget of $20,000 per year of the TDP 
was included.  

                                                           
2 DRPT FY2015 Revised Budget. http://www.drpt.virginia.gov/media/1293/fy15-drpt-agency-budget-revised.pdf 
3 DRPT FY2015 Revised Budget. http://www.drpt.virginia.gov/media/1293/fy15-drpt-agency-budget-revised.pdf 
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Federal and state matching ratios for Tier 2 projects are currently as follows: federal – 80%; 
state – 16%. These are the ratios that have been used for the financial plan; however, it should 
be noted that DRPT has indicated that there may not be this level of state support in the 
future for Tier 2 projects and HDPT may need to be prepared to supply up to a 20% match for 
these projects. 

Tier 3: Other Capital Projects 

Other capital projects, considered Tier 3 capital projects, include3: 
 

• All support vehicles 
• Shop equipment 
• Spare parts 
• Hardware and software not installed on a vehicle 
• Project development expenses for capital projects 
• Office furniture and other equipment 
• Handheld radios 
• Landscaping 
• Other transit-related capital items 

 
Federal and state matching ratios for Tier 3 projects are currently as follows: federal – 80%; 
state – 16%. DRPT has indicated that there may not be this level of state support in the future 
for Tier 3 projects and HDPT may need to be prepared to supply up to a 20% match . 

Total Capital Expenses over TDP Timeframe 

Table ES-4 presents a summary of the total capital program categorized by tier for the TDP 
period. Under each tier, the projects are listed by fiscal year. Actual project implementation 
will be determined each year based on available funds. As indicated in Table ES-4, FY2020 is 
programmed to need the largest level of capital funds, with construction of the transfer center 
and park and ride lot, as well as a significant number of vehicle replacements. 
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TDP MONITORING AND UPDATES 
DRPT guidance requires that grantees submit an annual TDP update letter that describes the 
progress that has been made toward implementing the adopted TDP. HDPT’s annual update 
to DRPT should include the following elements: 
 

• Operating statistics for the twelve-month period, including the ridership attributed to 
any new proposals implemented as a result of the TDP. 

 
• Any changes to system goals, objectives, or service standards. 

 
• A description of any service or facility improvements that have been implemented 

during the twelve-month period. 
 

• An update to the TDP recommendations to identify additional projects, deferment of 
projects to later years, or elimination of projects. 

 
• Updates to the financial plan to more accurately reflect current funding scenarios. 
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Chapter 1 
Overview of Public Transportation in the 
Region 

INTRODUCTION   
A transit development plan (TDP) is a short-range transit plan that outlines services that a 
public transit provider intends to implement during the planning period, estimates what 
resources will be needed, and what funding opportunities are likely to be available. The 
Virginia Department of Rail and Public Transportation (DRPT) requires that any public transit 
(bus, rail, ferry) operator receiving state funding prepare, adopt, and submit a TDP at least 
every six years, with annual updates. DRPT provides a set of TDP requirements that form the 
basis of the planning effort. DRPT recently changed the TDP guidelines to increase the 
planning horizon from six years to ten years. 
 
This final report documents the TDP planning process that was conducted for the 
Harrisonburg Department of Public Transportation (HDPT) between September 2016 and 
November 2017.  The TDP was adopted by the Harrisonburg City Council on March 13, 2018. 
Recommendations are provided for a ten year planning horizon. These recommendations can 
be adjusted by HDPT through the annual TDP update, as opportunities may arise. 
 
Prior to this 2017 TDP, the most recent HDPT TDP was completed in 2011 and outlined fiscal 
years 2011 through 2016. Since the 2011 TDP, HDPT has completed a number of significant 
achievements including: 
 

• Moving the in-town transfer center from Hardesty-Higgins to its present location in 
the parking lot of the Roses Shopping Center at the corner of N. Mason and E. Gay 
Streets. The location of the transfer site will be considered again during this TDP 
period.  

 
• Implementing NextBus to provide passengers with real-time information. HDPT 

recently upgraded this system, which had been in place since 2012. 
 

• Implementing upgrades to the paratransit software and hardware systems which now 
include an automatic vehicle location (AVL) system. 

 
• The design, construction, and completion of a new operating and maintenance facility. 

This was a major focus for HDPT over the past several years. The facility, which 
opened in 2014, was constructed on the same site as the previous facility. 
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• The initiation of a sixth year-round route to accommodate development adjacent to 
Sentara Rockingham Memorial Hospital. 
 

• Upgrading passenger amenities at several stops, including passenger shelters, trash 
cans, benches, display cases, and sidewalk improvements. 

 
• Achieving significant ridership growth. In FY2010, HDPT provided 1,862,500 annual 

passenger trips and in FY2016, HDPT provided 2,807,730 passenger trips. These data 
indicate a 51% increase in ridership during the six-year period. 

 
This TDP update for HDPT highlights the transit program for FY2018-FY2027. Once adopted, 
the TDP will serve as a management and policy document for HDPT; provide DRPT with an 
up-to-date set of related transit capital and operating budgets; and provide the basis for 
including capital and operating programs in the Six Year Improvement Program (SYIP), the 
Statewide Transportation Improvement Program (STIP), and the Long Range Transportation 
Plan (LRTP). 
 
This first chapter of the TDP provides an overview of the transit program and background 
information and data that was used for subsequent data collection, analysis, and eventual 
recommendations for the planning period. 

BACKGROUND   
 
The City of Harrisonburg is an independent jurisdiction, surrounded by Rockingham County, 
located in the Central Shenandoah Valley of Virginia. The city is part of the Harrisonburg-
Rockingham County Urbanized Area, which also includes the nearby Towns of Dayton, 

Bridgewater, and Mount Crawford. Serving as the county 
seat, the City of Harrisonburg is located along the Interstate 
81 corridor, about a two-hour drive from Washington, D.C. 
Other transportation corridors that serve the city include 
U.S. Highways 11 and 33, State Highways 42 and 253, Norfolk 
Southern Railroad, and Shenandoah Valley Railroad, which 
connects Staunton to Pleasant Valley just south of 
Harrisonburg. Figure 1-1 displays a map of Harrisonburg and 
the surrounding region. 
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Figure 1-1: Harrisonburg, Virginia and Surrounding Region 
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As shown in Table 1-1, Harrisonburg’s rate of population growth was greater than 20% 
between the 2000 Census and the 2010 Census. This growth is expected to continue, albeit at 
a slightly lower rate between 2010 and 2020, with a 16.1% increase in population expected. 
  
Table 1-1: City of Harrisonburg Population Trends 
 

Jurisdiction 
2000 

Population 
2010 

Population 

2015 
Estimated 
Population 

2020 
Projected 

Population 

2030 
Projected 

Population 

2040 
Projected 

Population 
Harrisonburg  40,468 48,914 53,875 57,114 65,768 75,015 

 
2000-2010 

Percent 
Increase 

2010-2015 
Percent 
Increase 

2015-2020 
Percent 
Increase 

2010-2040 
Percent 
Increase 

21% 10.1% 6.0% 53% 
          Source: U.S. Census and the Weldon Cooper Center for Public Service 

 
According to the U.S. Census, the urbanized area had a population of 66,784 (2010), with the 
city’s population accounting for about 73%. Recent and planned development in adjacent 
Rockingham County’s Urban Development Area (located southeast of the City of 
Harrisonburg) has already had an impact on transit demand, which will likely need to be 
addressed during this TDP planning period.  
 
The city serves as a center of commerce for the Central Shenandoah Valley, with 1,620 
employers listed by the Virginia Employment Commission, twelve of which reported 
employment of 250 or more employees.1 James Madison University (JMU) is listed as the city’s 
largest employer. Major employment sectors in Harrisonburg include: government (22%); 
accommodations and food service (15%); retail trade (15%); manufacturing (9%); and health 
care and social assistance (9%). Several higher education institutions are located in the 
Harrisonburg area, including JMU, Bridgewater College, Eastern Mennonite University, 
American National College, Blue Ridge Community College, and Massanutten Technical 
Center. JMU students comprise a significant number of the city’s residents, with a fall 2016 
enrollment of 21,270.2 The 2010 Census reported that 28.1% of the city’s population falls within 
the age group of 20-24 (13,730 people). 

In addition, the City of Harrisonburg is home to an increasing immigrant community, who 
receive assistance through the Church World Services refugee re-settlement program and the 
New Bridges Immigrant Resource Center. 

                                                           
1 Virginia Employment Commission, Community Profile for Harrisonburg City, updated 1/4/2017. 
2 James Madison University website, Facts and Figures, viewed January, 2017. 
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Public Transportation in Harrisonburg 
 
Public transportation in the city is provided by the HDPT, a department within the city 
government. HDPT operates fixed-route bus service, Americans with Disabilities Act (ADA) 
complementary paratransit service, scheduled shuttles to Bridgewater and Dayton, and school 
bus service. The transit system operates six year-round routes geared toward city residents 
and numerous seasonal routes during the school year, geared toward the needs of JMU 
students. Historically, ridership associated with JMU has accounted for about 90% of the total 
system ridership. HDPT receives funding assistance from the City of Harrisonburg, JMU, 
DRPT, and the Federal Transit Administration (FTA). HDPT also generates fare revenue and 
has an advertising program, which provides some revenue as local funding.  

HISTORY   
 
HDPT was established as part of the city government in 1976 through the purchase of the 
area’s local taxi company. A timeline of notable events in the growth of HDPT is outlined 
below: 
 

1978:  HDPT began operation of fixed-route transit services with two buses. 
 
1983:  HDPT began two contracts, one with JMU to operate bus services for university 

students and the other with Harrisonburg City Schools to provide school bus 
service required by the state. HDPT’s original maintenance facility was also 
constructed this year. 

 
1994:  HDPT sold its taxi operations to a private operator. 
 
1995:  In addition to operating and maintaining transit and school buses, HDPT took 

over maintenance of other city vehicles and equipment.3 
 
2011:  The downtown transfer center moved from Hardesty-Higgins to the Roses 

parking lot, at the corner of N. Gay and N. Mason Streets. 
 
2012: HDPT implemented Nextbus to provide real-time schedule information for 

passengers. 
 
2014:  HDPT completed construction and moved into a new administrative and 

maintenance facility. 
 
2017:  HDPT upgraded the real-time schedule information to Avail Technologies, Inc. 

                                                           
3 Harrisonburg Department of Public Transportation Transit Development Plan Final Report (December 2006), prepared 
by HNTB Corporation for the Virginia Department of Rail and Public Transportation and HDPT. 
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GOVERNANCE AND ORGANIZATIONAL STRUCTURE   
 
HDPT is comprised of three enterprise funds: Transit, School Bus, and Central Garage. The 
entire department is led by the Director of Transportation, who reports to the City Council 
and meets with the City Manager regularly to discuss needs and issues. The Director also 
meets with JMU staff to discuss issues related to university services, and serves as a member 
of the Metropolitan Planning Organization’s policy board to represent HDPT in regional 
transportation planning efforts. 
 
HDPT recently added an Assistant Director position, whose primary duties are assigned by 
the Director. Currently the position has focused on planning, finance, and personnel. The 
organizational chart is shown in Figure 1-2, indicating the names of key management staff, 
and providing the full staffing structure for HDPT.  

As a City Department, the governing board for HDPT is the Harrisonburg City Council, which 
is elected by the citizens of the City of Harrisonburg. The current members of the City 
Council and their terms of office are: 
 

• Mayor Deanna R. Reed (2017-2020) 
• Vice Mayor Richard Baugh (2017-2020) 
• Council Member Christopher B. Jones (2015-2018) 
• Council Member Ted Byrd (2015-2018) 
• Council Member George Hirschmann (2017-2020) 

 
The following commission and committees advise the City Council on issues relating to public 
transportation: 
 

• Planning Commission - guides, interprets, and shapes the city’s Comprehensive Plan. 
 

• Transportation Safety and Advisory Committee - reviews transportation (motor 
vehicle, bicycles, pedestrians, etc.) safety matters that are submitted to them either by 
citizens or by city staff and provides recommendations to the City on how to address 
the issues. 
 

• Downtown Parking Advisory Committee - monitors the policies regulating all on-
street and off-street parking that is owned and operated by the City of Harrisonburg. 
The Committee makes recommendations to city staff regarding operations and to City 
Council regarding ordinance issues. 
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Figure 1-2: HDPT Organizational Chart 
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TRANSIT SERVICES PROVIDED AND AREAS SERVED 
 
HDPT operates six year-round, fixed-route bus services generally within the city limits of 
Harrisonburg, and a limited-service shuttle that provides a connection between the 
neighboring communities of Dayton and Bridgewater on Tuesdays and Thursdays, 
respectively. The primary transfer center for the year-round routes is located in the Roses 
Stores parking lot, at E. Gay and N. Mason Streets, where Routes 1,2, 3, 4, 5, and 6 converge. 
There is also a transfer point located at the Cloverleaf Shopping Center, where Routes 1, 3, 4, 
and 5 come together. 
 
Additionally, HDPT offers 30 fixed-route bus routes oriented to the needs of JMU students 
during the traditional academic year. The central transfer location for JMU-oriented transit 
services is the Godwin Transit Center, located on the JMU campus. A church shuttle is 
provided during the academic year on Sunday mornings from the JMU campus to any house 
of worship within the city. Football shuttles are provided to accommodate the added transit 
demand that home football games generate. HDPT has also recently implemented an event 
shuttle that will connect a number of hotels in the city to JMU and the downtown area. 
Americans with Disabilities Act (ADA) complementary paratransit service, which is described 
in a separate section regarding accessibility, is also provided.  
 
The peak daily vehicle requirement for the fixed-route services is 32 vehicles and the peak 
daily vehicle requirement for ADA paratransit is six vehicles. 

Fixed-Route Services: City Oriented Routes 
 
The six year-round fixed-routes within the City of Harrisonburg operate six days per week. 
Service on Monday through Friday is generally offered between 6:30 a.m. and 6:30 p.m., and 
Saturday service is generally offered between 8:30 a.m. and 5:30 p.m. There is some variation 
in operating times among the six routes. The Bridgewater-Dayton Shuttle offers two round-
trips (morning and mid-day) on Tuesday (Dayton) and Thursday (Bridgewater). A third 
round-trip in the late afternoon is made on-demand only. 

 
The year-round fixed-routes that operate generally within the city are: 

 
Route 1: East Market Street 
Route 2: Reservoir Street 
Route 3: South High Street 
Route 4: South Main Street 
Route 5: North High Street –VMRC (Virginia Mennonite Retirement Community) 
Route 6: Port Republic Road – RMH (Sentara RMH Medical Center) 
 

The specific routing and hours of operation for each of these routes is fully described in 
Chapter 3. Figure 1-3 represents a system map of the six year-round fixed-route bus services. 
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Figure 1-3: HDPT Year-Round Fixed-Route Bus Routes 
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Fixed-Route Services: James Madison University Routes 
 
The following routes primarily serve the JMU community. Each of these routes is more fully 
described in Chapter 3. 
 
During the JMU Fall and Spring Semesters 
 
The following routes operate Monday through Friday, from about 7:30 a.m. until 6:30 p.m. – 
7:00 p.m.: 
 

Route 7/19*: Northview-Southview - JMU - Festival Center  
 
Route 8/20*: Sunchase Apartments - University halls located near South Main Street 
 
Route 9/21*: Stonegate Apartments - The Harrison - JMU-Memorial Hall- Hoffman   
                        Hall 
 
Route 10/22*: Pheasant Run - The Mill housing – JMU - Festival Center 
 
Route 11: Festival - Madison Union - Memorial Hall – Miller Hall – Showker - ISAT 
 
Route 12: Overlook - Pheasant Run – JMU - Miller Hall - Hoffman Hall 
 
Route 13: Southview - Fox Hill – JMU - Miller Hall 
 
Route 14: Aspen Heights – Southview - The Harrison - Festival Center - JMU 
 
Route 15: Charleston Townes  Chestnut Ridge - Copper Beech - Festival Center - JMU  
 
Route 16: North 38 Apartments - Madison Manor Apartments - Clover Leaf  
                  Shopping Center – JMU - Festival Center 
 
Route 17: Northview - Aspen Heights - The Harrison - Miller Hall 
 
Route 18: Hunters Ridge - The Harrison - Hoffman Hall - Festival 
 
Route 23: Dogwood Commons - The Retreat - JMU 
 
Shopper Shuttle: Godwin Hall - Festival Center – Target - Valley Mall - Walmart via   
                     the Festival Conference and Student Center  
 
Inner Campus Shuttle (ICS): Festival Center - ISAT/CS- Varner House -Madison –  

        Union - Memorial Hall – Physics/Chemistry (3 vehicles) 
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*The previous Routes 7, 8, 9, and 10 were re-numbered for the fall of 2017 schedule 
change. The new route numbers are 19, 20, 21, and 22. This change was needed as part 
of HDPT’s technology upgrade. 

 
The JMU weekday routes are shown in Figure 1-4. 
 
Figure 1-4: HDPT Weekday JMU Service 
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The following evening routes operate Monday through Thursday, from about 7:00 p.m., with 
varying end times. 

 
Route 31/201*: JMU - The Overlook - Pheasant Run - South Main - Gift and Thrift - 

North 38 – Vine – Cloverleaf -  JMU 
 
Route 32/202*: JMU - Charleston Townes – Valley Mall - The Pointe – RMH - The 

Retreat - JMU  
 
Route 33/203*: JMU – Hunters Ridge - Northview - Aspen Heights – Southview - The 

Harrison - JMU  
 
Night Campus Shuttle/200*: Memorial Hall – Godwin- Festival – Walmart -Stonegate 

 
*The previous routes 31, 32, 33, and NCS were re-numbered for the fall of 2017 schedule 
change. The new route numbers are 201, 202, 203, and 200. This change was needed as part of 
HDPT’s technology upgrade. 
 
These weekday evening routes are shown in Figure 1-5. 
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Figure 1-5: HDPT Weekday Evening JMU Service 
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The following routes operate Friday and Saturday only, from about 10:00 p.m. until 2:15 a.m.: 
 
Route 35/210*: JMU - Grace St. Apartments – S. Main – Klines Dairy Bar - JMU 
 
Route 36/211*: JMU - DMV – Motel 6 – Pheasant Run - JMU  
 
Route 37/212*: JMU - Hunter’s Ridge – Northview – Southview - The Harrison – JMU  
 
Route 38/213*: JMU - Northview – Aspen Heights – RMH – The Retreat – Stonegate-       
                            Sunchase - JMU 
 
Route 39/214*: JMU – Charleston Townes – Martin’s – The Pointe - JMU 
 
Route 40/215*: The Harrison – Fox/Squire Hill – Sunchase - Charleston Townes – 

Martin’s – The Pointe 
 
*The previous Routes 35, 36, 37, 38, 39, and 40 were re-numbered for the fall of 2017 schedule 
change. The new route numbers are 210, 211, 212, 213, 214, and 215. This change was needed as 
part of HDPT’s technology upgrade. Several routing changes were also made in conjunction 
with the route re-numbering. 
 
Figure 1-6 provides a map of the late night Friday and Saturday routes. 
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Figure 1-6: HDPT Late Night JMU Service – Fridays and Saturdays 
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The following routes operate on the weekends: 
 

Saturday Campus Shuttle: Northview- The Retreat- Sunchase – Stonegate- 
Southview- Squire Hill – The Harrison- Chandler Hall- Godwin Hall- Memorial Hall 
(9:00 a.m. to 6:19 p.m.) 
 
Saturday Shopper: Godwin Hall -Festival Center- Sunchase - Charleston Townes- 
Target- Valley Mall- Walmart (9:00 a.m. to 6:00 p.m.) 
 
Sunday Shuttle 1: Multiple student housing complexes to campus (1:00 p.m. to 11:52  
p.m.) 
 
Sunday Shuttle 2: Multiple student housing complexes to campus (11:00 a.m. to 10:52  
p.m.) 

Church Shuttle: The Church Shuttle is a scheduled service that operates on Sundays 
during the academic year. Three trips are provided on Sunday mornings at 8:35 a.m., 
9:35 a.m., and 10:25 a.m. leaving from the Festival Conference and Student Center, 
Godwin Transit Center, and Varner House, before serving houses of worship within 
Harrisonburg as requested by riders. Passengers inform the driver of the time they 
would like to be picked up, and they must return to campus by 1:00 p.m. 
 

Figure 1-7 presents a map of the JMU-oriented weekend routes. 
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Figure 1-7: HDPT Daytime JMU Weekend Service 
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Hotel Shuttle – Route 505: HDPT has recently added an event day/late night route that will 
operate on pre-determined Fridays and Saturdays to help accommodate guests staying at a 
number of local hotels. These hotels include: Candlewood Suites; Motel 6; Comfort Inn; 
Doubletree Hilton; Hampton Inn; Residence Inn; Fairfield Inn; Courtyard Marriott; Sleep Inn; 
Quality Inn; Harrisonburg Hotel and Conference Center; downtown Harrisonburg and East 
Washington Street. The Hotel Shuttle route is shown in Figure 1-8. 
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Figure 1-8: Route 505 – Hotel Shuttle 
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 ACCESSIBILITY FOR PEOPLE WITH DISABILITIES  
HDPT fixed-route vehicles are equipped with kneeling features and ramps that can be 
deployed from the front door so that riders who use wheelchairs or have other mobility 
challenges can safely board. In addition, stop announcements are made automatically by 
annunciators or by drivers of the fixed-routes when the annunciators are not available, so that 
riders with vision impairments can identify their desired alighting locations. For riders whose 
disabilities prevent them from accessing a bus stop, ADA complementary paratransit service 
is available. 

ADA Complementary Paratransit Service 

HDPT paratransit service is provided for eligible persons with disabilities, as described in the 
Americans with Disabilities Act (ADA), within ¾ mile of an HDPT fixed-route. Persons with 
disabilities who cannot use fixed-route transit services due to their disabilities must apply to 
HDPT in order to use the paratransit service. The paratransit service mirrors the operating 
hours of the fixed-route system. A map displaying the ADA service area is provided as Figure 
1-9. 
 
Passengers wishing to schedule a trip are instructed to call the day prior to the desired trip to 
schedule their ride, though same-day service is accommodated if there is room in the 
schedule. HDPT paratransit provides shared ride public transportation, which is curb-to-curb 
service. Assistance from the vehicle to the first doorway or from the doorway to the vehicle, 
for customers who need additional assistance to complete the trip, is available. Passengers 
eligible to use the paratransit service may have a personal care attendant (PCA) travel with 
them free of charge; additional passengers pay the full paratransit fare ($2.00) 
 
HDPT has a “no-show” policy in place, where the city has the right to suspend a passenger’s 
eligibility to use paratransit service if the passenger repeatedly fails to notify HDPT ahead of 
time that they need to cancel a scheduled trip. 
 

Source: Google images 
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Figure 1-9: HDPT ADA Complementary Paratransit Service Area 
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FARE STRUCTURE   
The base adult fare for HDPT fixed-routes is $1.00. Exact fare is required as drivers do not 
carry change. HDPT has several discounts in place for various segments of the community, as 
shown in the listing of the fare structure in Table 1-2. Transfers are free and valid for one-
hour. Cash revenue received through the farebox is relatively low, as the majority of HDPT 
riders are associated with James Madison University, which has a contract with HDPT that 
allows students, faculty, and staff to ride at no charge. A reciprocal agreement is also in place 
for the Blue Ridge Community College community. HDPT’s fare structure has been in effect 
since 2003.  
 
Table 1-2: HDPT Fare Structure 
 

Fare Category Fare 
Adults $1.00  
Non-city and EMU/ANU Students $0.50  
City Students through Grade 12* No charge* 
Persons with Disabilities $0.50  
Senior Citizens (age 62 and older) $0.50  
Medicare/Medicaid Card Holders $0.50  
JMU/BRCC Students, Faculty and Staff Valid ID 
Transfers No charge 
Adult Passengers (book of 25 coupons) $20.00  
Students/Senior Citizens/Persons with Disabilities (book of 25 coupons) $10.00  
ADA Paratransit $2.00  

 

FLEET 
 
HDPT’s public transit revenue vehicle 
fleet is comprised of 38 35-foot heavy 
duty, low floor, wheelchair-accessible 
Gillig transit buses and one 35-foot high 
floor Gillig transit bus; nine lift-equipped 
body on chassis paratransit vehicles; and 
two wheelchair accessible minivans. The 
39 transit buses are equipped with 
bicycle racks.  
 
HDPT recently took delivery of eight 
new Gillig vehicles (vehicle numbers 
2031 through 2038) and in August 2017 
disposed of eight vehicles. The total 
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number of fixed-route vehicles needed for maximum service is 32, giving HDPT seven spares, 
for a spare ratio of 22%. The demand-response spare ratio is currently higher, as the recent 
demand has called for six daily vehicles and eleven are available. The public transit fleet has 
grown significantly since the 2011 TDP, when there were just 27 fixed-route transit buses and 
eight paratransit vehicles. At that time the fixed-route spare ratio was just 4%. 
  
HDPT’s fleet is of mixed age, which is ideal from a maintenance and capital replacement 
perspective. The fleet inventory is provided as Table 1- 3. 
 
Table 1-3: HDPT Revenue Vehicle Inventory 
 

Inventory 
Number Make and Model Year Type Seats 

Vehicle Mileage 
(January 2017) 

2001 Gillig G27B102N4 2008 Bus 32 175,355 
2002 Gillig G27B102N4 2008 Bus 32 200,049 
2003 Gillig G27B102N4 2008 Bus 32 181,044 
2004 Gillig G27B102N4 2008 Bus 32 192,689 
2005 Gillig G27B102N4 2008 Bus 32 170,715 
2006 Gillig G27B102N4 2008 Bus 32 135,668 
2007 Gillig G27B102N4 2009 Bus 32 134,902 
2008 Gillig G27B102N4 2009 Bus 32 145,156 
2009 Gillig G27B102N4 2009 Bus 32 150,150 
2010 Gillig G27B102N4 2009 Bus 32 134,287 
2011 Gillig G27B102N4 2009 Bus 32 136,879 
2012 Gillig G27B102N4 2009 Bus 32 143,928 
2013 Gillig G27B102N4 2009 Bus 32 127,625 
2014 Gillig G27B102N4 2009 Bus 32 144,180 
2015 Gillig G27B102N4 2011 Bus 32 138,568 
2016 Gillig G27B102N4 2011 Bus 32 166,283 
2017 Gillig G27B102N4 2011 Bus 32 166,984 
2018 Gillig G27B102N4 2011 Bus 32 156,442 
2019 Gillig G27B102N4 2011 Bus 32 155,681 
2020 Gillig G27B102N4 2011 Bus 32 156,814 
2021 Gillig G27B102N4 2011 Bus 32 136,605 
2022 Gillig G27B102N4 2013 Bus 29 67,829 
2023 Gillig G27B102N4 2013 Bus 29 70,460 
2024 Gillig G27B102N4 2014 Bus 29 44,508 
2025 Gillig G27B102N4 2014 Bus 29 54,762 
2026 Gillig G27B102N4 2014 Bus 29 46,872 
2027 Gillig G27B102N4 2015 Bus 29 32,322 
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Inventory 
Number Make and Model Year Type Seats 

Vehicle Mileage 
(January 2017) 

2028 Gillig G27B102N4 2015 Bus 29 34,698 
2029 Gillig G27B102N4 2015 Bus 29 27,917 
2030 Gillig G27B102N4 2015 Bus 29 18,253 
2031 Gillig G27B102N4 2016 Bus 29 3,147 
2032 Gillig G27B102N4 2016 Bus 29 3,293 
2033 Gillig G27B102N4 2016 Bus 29 2,999 
2034 Gillig G27B102N4 2016 Bus 29 3,241 
2035 Gillig G27B102N4 2016 Bus 29 3,736 
2036 Gillig G27B102N4 2016 Bus 29 2,949 
2037 Gillig G27B102N4 2016 Bus 29 3,032 
2038 Gillig G27B102N4 2016 Bus 29 3,067 
2047 Gillig G27B102N4 2007 Bus 32 89,325 

2070 
Chevrolet 4500 

Express 2014 BOC 13 45,249 

2071 
Chevrolet 4500 

Express 2014 BOC 13 48,232 
2074 Chevrolet C450 2013 BOC 13 76,991 
2077 Ford E450 2010 BOC 19 97,881 
2078 Chevrolet C450 2013 BOC 17 69,070 
2079 Ford E450 / Starcraft 2015 BOC 14 26,957 
2080 Ford E450 / Starcraft 2015 BOC 14 21,277 
2081 Ford E450 / Starcraft 2015 BOC 14 16,766 
2082 Ford E450 / Starcraft 2015 BOC 14 22,968 
2083 Dodge Braun Caravan 2015 Van 5 6,082 
2084 Dodge Braun Caravan 2016 Van 5 3,100 
2085 Ford E450/Starcraft 2017 BOC 17              1,021  

 
 
EXISTING FACILITIES 
 
Located at 475 East Washington Street, northeast of downtown Harrisonburg, the relatively 
new HDPT operations and maintenance facility was constructed on the same land parcel as 
the original facility, with the addition of an adjacent parcel that was converted from a 
reservoir to a parking area, and the water storage function transitioned to a water tower. The 
new facility was completed in 2014 and includes office, conference, and training space for the 
administrative and operations staff, as well as a staff kitchen, drivers lounge, and enclosed 
dispatch area. A separate maintenance building, wash bay and a new fuel island were 
constructed. A photo of the front of the operations building is shown as Figure 1-10. 
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The prior facility had been expanded four times to accommodate system growth. A 2009 
facility feasibility study provided the groundwork for the planning, design, and construction 
of the new HDPT facility. 
 
Figure 1-10: Front of HDPT Operations Facility 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Source: Google images 
 
Passenger Facilities 

The six HDPT routes that operate year-round meet for transfer opportunities using a leased 
portion of a shopping center parking lot at the corner of N. Gay and N. Mason Streets. HDPT 
has installed three shelters, several benches, and two transit display cases at this location. The 
bus stop areas are signed, with each route assigned a pick-up location slot at the center. 
Drivers are able to use the restrooms located at the adjacent Merchant’s Tire and Auto 
Center. A photo of this transfer area is shown in Figure 1-11. HDPT is interested in moving this 
location in the near term, to provide a transfer center that has additional passenger and driver 
amenities, as well as better pedestrian connections. 
 
HDPT maintains shelters at the Cloverleaf Center transfer location on East Market Street and 
at several other locations. An inventory of HDPT-owned passenger amenities is provided in 
Table 1-4. 
 

 

https://www.google.com/url?sa=i&rct=j&q=&esrc=s&source=images&cd=&cad=rja&uact=8&ved=0ahUKEwjA14bA3IPSAhUK6SYKHcfsAx8QjRwIBw&url=http://www.enr.com/articles/38347-best-airporttransit-project-harrisonburg-dept-of-public-transportation-administration-and-maintenance-facility&psig=AFQjCNHB8BJEjDKxbBYv32KWg2gK5OmzwQ&ust=1486753626071928
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Figure 1-11: Roses Lot Transfer Area 

 

 
Table 1-4: HDPT- Owned Passenger Shelters, Benches, and Related Accessories 
 

Shelter or Bench Location Size/Accessory 

1351 Port Republic Road 12’ Shelter, 1 bench, trash can, display case, advertising 
shelter 

1738 E. Market Street @ Firestone 12’ Shelter, 1 bench, trash can, display case, advertising 
shelter 

299 East Washington @Street Simms Avenue 12’ Shelter, 1 bench, trash can, display case 
471 East Washington Street@ Hearthstone 
Lane 

12’ Shelter, 1 bench, trash can, display case 

475 E. Washington Street 12’ Shelter, 1 bench, trash can, display case 

59 University Boulevard 12’ Shelter, 1 bench, trash can, display case, advertising 
shelter 

Aspen Heights - 2090 Aspen Heights Lane 16’ Shelter, 2 benches, trash can, display case, advertising 
shelter 

Charleston Townes - 476 Lucy Drive  12’ Shelter, 1 bench, trash can, display case 
Cloverleaf Shopping Center - 931 E. Market 
Street 

16’ Shelter, 2 benches, trash can, display case 

Comsomics/King's Market - 1334 Port Republic 
Road 

10' Shelter, 1 bench 

CSB -Rte. 11 North, 1240 N. Main Street 12’ Shelter, 1 bench, trash can, display case 
Eastern Mennonite University - 1303 Park Road  12’ Shelter, 1 bench, trash can, display case 
Friendship Industries - 803 Friendship Drive 12’ Shelter, 1 bench, trash can, display case 

Gift & Thrift - 741 Mt. Clinton Pike 12’ Shelter, 1 bench, trash can, display case, advertising 
shelter 

Hardesty-Higgins House - 45 E. Bruce Street 
 
Solar shelter, bench, trash can 
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Shelter or Bench Location Size/Accessory 
Harrisonburg Family Practice- 1835 Reservoir 
Road 

12’ Shelter, 1 bench, advertising shelter 

High School Parking Lot - 1115 Garbers Church 
Road 

12’ Shelter, 1 bench, trash can, display case 

Kline’s Dairy Bar - 52 East Wolfe Street 12’ Shelter, 1 bench, trash can, display case, advertising 
shelter 

Market Square East - 1669 E. Market Street 12’ Shelter, 1 bench, trash can, display case, advertising 
shelter 

Martins - 2121 E. Market Street 12’ Shelter, 1 bench, trash can, display case, advertising 
shelter 

Memorial Hall - 397 S. High Street 12’ Shelter, 2 benches, display case 
Memorial Hall - 397 S. High Street 12’ Shelter, 2 benches, display case 
Memorial Hall - 397 S. High Street 12’ Shelter, 2 benches, display case 

Overlook at Stone Spring - 601 John Tyler Circle 16’ Shelter, 2 benches, trash can, display case, advertising 
shelter 

Red Front Supermarket - 667 Chicago Avenue  12’ Shelter, 1 bench, trash can, display case  
Ridgeville - 2357 Reservoir Road 12’ Shelter, 1 bench, advertising shelter 
Roses Transfer Station - 170 E. Gay Street 12’ Shelter, 1 bench 
Roses Transfer Station - 170 E. Gay Street 4 benches, 2 display cases 
Roses Transfer Station - 170 E. Gay Street 12’ Shelter, 1 bench, trash can, display case 
Roses Transfer Station - 170 E. Gay Street 30’ Shelter with two 24’ benches 
Spotswood Square Shopping Center (Kroger) - 
1764 E. Market Street 

12’ Shelter, 1 bench, trash can, display case, advertising 
shelter 

TH Middle School - 1425 W. Market Street  12’ Shelter, 1 bench, trash can, display case 
The Harrison - 1144 Devon Lane 12’ Shelter, 1 bench, advertising shelter 
The Harrison - 1174 Devon Lane 12’ Shelter, 1 bench, advertising shelter 
The Harrison - 1239 Devon Lane 12’ Shelter, 1 bench, advertising shelter 
The Pointe - 505 Chestnut Ridge Road 12' Shelter, 1 bench, non-advertising shelter 
Upper Copper Beech 16' Advertising shelter, 1 bench 
Valley Mall Entrance - 1907 E. East Market 
Street 

12’ Shelter, 1 bench, trash can, display case, advertising 
shelter 

Valley Mall - 152 Neff Avenue 12' Shelter, 1 bench, advertising shelter 

 
The Godwin Center bus transfer facility, located on the JMU campus, is the largest activity 
center for the JMU-oriented fixed-routes. Most of the JMU-oriented day routes start and end 
at this transfer location, pictured in Figure 1-12. The shelter assets located at the Godwin 
Center are owned by JMU. 
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Figure 1-12: Godwin Transit Center 

 

Over the past several years HDPT has significantly increased the number of shelters available 
for passengers throughout its service area. Prior to 2011, HDPT owned just eight passenger 
shelters, though there were others in the community provided by property owners. Since the 
2011 TDP, HDPT has installed 33 new shelters, not including those provided by JMU or other 
property owners. Eighteen of these shelters also provide advertising space, which generates 
revenue for HDPT. 

 

TRANSIT SECURITY PROGRAM 
 
HDPT’s transit security program includes infrastructure and training to protect the city’s staff, 
transit riders, and property. The following sections describe these features with regard to 
transit facilities and vehicles. 
 
HDPT Facilities 
 
The HDPT operations and maintenance facility and bus parking area is fenced and locked for 
secure vehicle and property storage. To properly secure areas of the building, the interior and 
exterior door locks are coded to allow access via key fobs. For example, a visitor can enter the 
lobby, but needs to be let in by a staff member to access the conference room, upstairs  
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hallways, and restrooms. A coded key fob is required to access the downstairs of the facility, 
which includes the drivers’ lounge, dispatch area, and staff kitchen.  
 
The building is secured from the transit vehicle parking area as well, with a key fob required 
to enter from the bus parking lot to the building. There are security cameras installed on the 
building and in the parking lot. The buildings are protected with fire alarms and periodic 
building evacuation drills are held. 

HDPT Vehicles 
 
HDPT vehicles are equipped with surveillance cameras. In addition, drivers use a two-way 
radio system to communicate with the dispatcher. The radios are equipped with panic 
buttons that call the police if an emergency requires this action. The drivers also have a 
separate panic button that triggers the head sign of the bus to read “Call 911.” HDPT’s new on-
board technology system lets drivers know that dispatch has received their distress message. 
 
Drivers are trained in the use of the radios and panic buttons and receive training with regard 
to suspicious packages and emergency procedures. Drivers are also trained in bus evacuation 
and the use of fire extinguishers. 

INTELLIGENT TRANSPORTATION SYSTEMS (ITS) PROGRAM   
ITS programs in public transportation encompass a broad range of communication-based 
information and electronics technologies that serve to improve safety, efficiency and service, 
through use of real-time information. 

Fixed-Route Technologies 

HDPT has been using ITS technologies for the fixed-routes services since the 2012 
implementation of NextBus, which allows staff to see where vehicles are located, as well as 
providing customers with real-time transit information via a web-based interface. HDPT has 
recently upgraded this technology to include additional features, including mobile data 
terminals (MDT) for a number of functions, and a mobile application for customers to receive 
real-time transit information on their smart phones. HDPT recently conducted a 
procurement process for this upgrade to the fixed-route ITS processes and selected Avail 
Technologies as the vendor. 
 
The Avail Technologies products have been installed and include the following: 
 

• Computer Assisted Dispatch/Automatic Vehicle Location (CAD/AVL), which replaced 
the previous system. This CAD/AVL system encompasses real-time transit information 
provided to the dispatch center as well as to customers.  
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• “My Stop,” which is the Avail system’s mobile application so that riders can access real-

time transit information via smart phone. 
 

• Mobile Data Terminals – The MDTs are used by drivers to track ridership by fare type, 
much like they did with manual tally counters. The MDTs are also used for a number 
of other applications, including signing onto the system, recording the pre-trip 
inspection report, and providing schedule adherence information. 
 

• Datapoint Software - The database program that stores the information collected via 
the MDTs. HDPT currently uses Datapoint, but enters ridership information manually. 
 

• Automatic Passenger Counters (APC), which have the capability to provide boarding 
data by stop. 

 
The new fixed-route technologies were implemented between March and August of 2017, with 
full implementation occurring with the August service increase associated with the JMU fall 
semester.  

Paratransit Technologies 

To assist with paratransit scheduling and dispatching, HDPT uses the Engraph ParaPlan 
system with onboard MDTs. Data from the MDTs is transferred in real-time using cellular 
technology to a cloud-based data storage system. ParaPlan is also used to generate statistical 
reports regarding HDPT paratransit service. 

DATA COLLECTION, RIDERSHIP, AND REVENUE REPORTING 
METHODOLOGY 
Fixed-route ridership data are first recorded by the drivers who classify each boarding 
passenger type on the MDT. With the new Avail system, the ridership information entered by 
the drivers through the MDTs populates the Datapoint ridership database directly. 
The new MDTs that are part of the Avail package include data that many systems collect 
using electronic fareboxes. HDPT will use the MDTs to help automate ridership data, rather 
than investing in electronic fareboxes, which are not seen as necessary given the relatively low 
cash amounts collected and the availability of the Avail products that will collect comparable 
data. 
 
The calculations for fixed-route revenue miles and revenue hours are collected from 
DataPoint. Deviations to the schedule are entered by route each day. Using DataPoint, both 
daily and monthly reports are generated. 
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Paratransit data is collected via the ParaPlan program, which transfers data to a cloud-based 
data storage system. Staff verifies the trips daily to guard against software anomalies. The 
ParaPlan reporting functions are used to generate ridership and other statistical reports. 
 
The Senior Program Support Specialist enters the data into OLGA after it has been verified 
internally. 

PUBLIC OUTREACH 
 
Since HDPT is part of the city government, the main forum for public input is City Council 
meetings, two of which are conducted each month and are open to the public. HDPT policies, 
budgets, and service changes are presented at City Council meetings, where the public is 
invited to provide their input. These regularly scheduled meetings and their agendas and 
minutes are posted on the city government website.  
 
HDPT has a webpage within the city government website and provides current information 
on all of its transit services, including schedules, maps, fare information, policies, contact 
information, special notices, and information on transportation resources such as ridesharing. 
The HDPT webpage includes a customer service form, where the public can provide input or 
comments and request follow-up by HDPT staff. In addition, HDPT participates with Google 
Transit, which provides trip planning services on the HDPT website. Also through Google 
Transit, HDPT’s bus stops appear on Google Maps. 
 
HDPT has a social media 
presence using both Twitter 
and Facebook. These outlets 
are used for HDPT to reach 
out to riders, as well as for 
riders to express opinions 
regarding services provided. 
HDPT staff regularly meet 
with community 
organizations to explain the 
services provided by HDPT, 
and engage in “ride the bus” 

programs that teach 
potential riders how to use 
the system.  
 
HDPT is included in the public planning processes conducted through the Harrisonburg-
Rockingham Metropolitan Planning Organization (MPO). All regular and special meetings of 
the MPO Policy Board and Technical Advisory Committee (TAC) provide a public comment 

Source: Google images. Photo of survey boxes used for TDP public survey. 

https://www.google.com/imgres?imgurl=https://d2pvyxdw30n8fd.cloudfront.net/WHSV/v586ed7831d2cf/0bdb1530932043e199175fc778df40ec.jpg&imgrefurl=http://www.whsv.com/content/news/HDPT-seeks-community-input--409827265.html&docid=zb1j3ILYIS0MlM&tbnid=TXq30_2u8e336M:&vet=1&w=1280&h=720&bih=521&biw=1093&q=harrisonburg department of public transportation (hdpt) harrisonburg va&ved=0ahUKEwjGydv18oPSAhWKgJAKHU9aACkQMwhwKEowSg&iact=mrc&uact=8
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period that can be used by citizens to voice concerns or provide input on issues relevant to 
metropolitan transportation planning.  

The TDP process provided an opportunity for public outreach, including on-board rider 
surveys, public surveys, and stakeholder outreach. The survey process and stakeholder 
information for this TDP is highlighted in Chapter 3. 

OTHER AREA TRANSPORTATION PROVIDERS/SERVICES   
 

This last section of Chapter 1 provides an overview of the other transportation providers and 
services that are available to Harrisonburg area residents, as well as other options available in 
the Central Shenandoah Valley. 

Other Public Transportation Programs 

The BRITE Bus is a regional public transportation program provided by the Central 
Shenandoah Planning District Commission. The BRITE Bus offers public transportation 
services in the Cities of Staunton and Waynesboro and in Augusta County. One of the BRITE 
Bus routes, the BRCC North, provides a connection between Blue Ridge Community College 
(BRCC), located in Weyers Cave, and James Madison University, Dayton, Bridgewater, and 
Verona. The route travels directly from Weyers Cave to JMU in the northbound direction, and 
makes local stops in the southbound direction, including Walmart on Route 42 (just outside 
of Harrisonburg), Dayton, Bridgewater, and Mount Crawford. Connections from the BRCC 
North can be made at BRCC to the BRCC South to get to Staunton and connect with the rest 
of the BRITE Bus system. The BRCC North bus connects to HDPT at the Godwin 
Transportation Center on the JMU campus. 

Human Service Agency Transportation Programs 

There are several human service agencies in the Harrisonburg area that provide 
transportation for their clients. Typically these services offer access from a client’s home to 
the program site and back, trips for medical appointments, and/or group trips. The clients of 
these programs use HDPT for some of their trip needs. These programs are described below. 

The Arc of Harrisonburg and Rockingham 

The Arc of Harrisonburg and Rockingham provides a variety of services for persons with 
intellectual and developmental disabilities. Transportation is provided for clients to attend 
program activities using a fleet of six vehicles. The Arc receives some funding assistance for 
vehicle purchases through the Federal Section 5310 program, which is administered by DRPT. 
The Arc is located on Simms Avenue and served by HDPT Route 5, which travels along East 
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Washington Street. HDPT also provides ADA paratransit for several ARC clients who attend 
the facility. 
 
Friendship Industries 

Friendship Industries’ mission is to develop and maintain employment opportunities for 
adults with disabilities. Friendship Industries has both on-site and off-site employment 
opportunities for their clients. Transportation is provided to these employment locations, 
depending upon the needs of the clients. The agency owns six vehicles and receives some 
funding assistance for vehicle purchases through the Federal Section 5310 program, which is 
administered by DRPT. Friendship Industries is served by HDPT on request, via the Route 5. 

Harrisonburg-Rockingham Community Services Board (CSB) 

The CSB provides mental health, substance abuse, and developmental services. 
Transportation is provided by case managers for clients to access support services and 
employment. The agency has eight vehicles, four of which are used for CSB residential 
services. The CSB, located on North Main Street, is served by HDPT Route 3. 

Harrisonburg- Rockingham Social Service District  

The mission of the Harrisonburg - Rockingham Social Service District is “the promotion of 
self-reliance and protection of citizens through community-based services.” The agency 
provides limited transportation using agency vehicles for essential life trips, as well as 
assisting with public transportation to help support clients who need assistance in accessing 
training and employment opportunities. The agency is located downtown (110 N. Mason 
Street), and is served by HDPT Route 4 and Route 6. 

LogistiCare 

LogistiCare is the statewide Medicaid broker for non-emergency Medicaid transportation. 
LogistiCare contracts with local private transportation operators to provide transportation to 
Medicaid-eligible appointments. LogistiCare purchases bus tickets in bulk from HDPT for 
clients to use if HDPT is the least expensive and appropriate mode for the trip. 

Valley Program for Aging Services 

The Valley Program of Aging Services operates an extensive transportation program for senior 
citizens and people with disabilities. The program provides transportation to access senior 
centers in the region, as well as providing demand-response transportation for medical and 
other trip purposes. 
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James Madison University Transportation Services 

JMU has a contract with HDPT to provide a significant level of public transportation services 
to help meet the needs of students, faculty and staff. The FY2017 contract is just over $1.64 
million. In addition to HDPT services, the following transportation services are also available 
for the JMU community. 

SafeRides 

SafeRides is a student-run, non-profit organization that provides free rides home for JMU 
students on Friday and Saturday nights between the hours of 10:00 p.m. and 3:00 a.m. The 
organization uses volunteer drivers and has a fleet of six cars. The service can be accessed via 
telephone or mobile application. In order to manage demand, students are limited to one ride 
per night. One of the primary purposes of the service is to prevent drinking and driving. 

Zimride 

Zimride is a ride-matching service that pairs students who need a ride with those who have a 
vehicle and are making the same trip. The system is open only to the JMU community, 
though the system does have partnerships with other universities that can be accessed if 
desired by users. Membership is free for JMU students and staff. The cost of the ride is split 
using a mutually agreeable method. 

Zipcar 

Zipcar is a national, 24/7 car sharing service that is available at JMU for students who are over 
age 18. Cars can be rented based on an hourly or daily rate. Gas, insurance, and an E-Z Pass 
are included in the rental fees. The cars are located at the JMU Bookstore near the Godwin 
Transit Center and at the Festival Conference Center parking lot. A Zipcar membership is 
required (currently $25 per year), and the company conducts driving record checks prior to 
allowing membership. 

Vanpools by Enterprise 

JMU offers vanpools by Enterprise as a ride-sharing option for faculty and staff. The option is 
available for groups of six or more faculty/staff members that join together to share the costs 
associated with leasing and operating a van. Currently there are no active vanpools in the 
program at JMU. 

 
 
 

http://www.zipcar.com/jmu
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Regional and Break Shuttles  

A number of private companies offer shuttles to several regional destinations each weekend, 
including connections to Amtrak in Charlottesville and Washington, D.C. The JMU 
Transportation Department maintains a listing of the private services that are available, 
including costs and contact information. 
 
In addition, JMU directly operates shuttle service to the Charlottesville Amtrak and 
Greyhound stations and to the Charlottesville Airport for Thanksgiving and winter and spring 
breaks. 

JMU Transportation Services 

JMU maintains a fleet of vehicles that are used for a number of purposes including campus 
shuttle services for special events, group travel/field trips, break shuttles, and team travel.  

Bike Rentals/Bike Share 

Both bike rental services and bike sharing services are available on campus. Bike rentals are 
offered through the University Recreation department and bike sharing is offered through 
Baas Bikes. 

Intercity Travel Options 

Currently, residents of Harrisonburg do not have direct access to intercity bus or rail services. 
Riders can take the BRCC North and South buses to access the Amtrak Station in Staunton, 
which is served by the Cardinal Train, providing passenger rail service three times per week.  
 
Intercity bus travel through the I-81 corridor, including a stop in Harrisonburg, is likely to be 
implemented in FY2018 through the Virginia intercity bus program. DRPT recently conducted 
a competitive procurement process to choose an intercity bus carrier for service in the 
corridor from Blacksburg to Northern Virginia. There was also a recent study completed to 
examine the feasibility of providing inter-regional bus service between Harrisonburg and 
Charlottesville via I-81 and I-64. 
 
Rideshare Services 
 
Ridesharing services, including carpool and vanpool matching services and a guaranteed ride 
home program are offered in the region through a partnership between the Central 
Shenandoah Planning District Commission (of which Harrisonburg is a member) and the 
Thomas Jefferson Planning District Commission. 
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Taxi and Transportation Network Companies 

Table 1-5 provides a list of the taxi and transportation network companies (TNCs) that operate 
in the City of Harrisonburg. 
 
Table 1-5: Taxi Companies and TNCs Operating in Harrisonburg 
 
Name Address Zip Code 
ABC Cab of Harrisonburg 1622 Country Club Road 22801 
Checkered Cab 1381 N. Liberty Street 22801 
Green Taxi Cab 4681 S. Valley Pike 22801 
Royal Cab  954 S. High Street 22801 
Yellow Cab 1391 N. Liberty Street 22802 
Uber - Transportation Network Company www.uber.com   
Lyft - Transportation Network Company www.lyft.com   

 

http://www.uber.com/
http://www.lyft.com/
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Chapter 2 
Goals, Objectives, and Standards 
HARRISONBURG DEPARTMENT OF PUBLIC TRANSPORTATION –  
MISSION AND GOALS 

The mission statement for the Harrisonburg Department of Public Transportation (HDPT) is: 
 

“Harrisonburg Department of Public Transportation strives to ease traffic congestion 
and provide alternative transportation to the citizens and students of Harrisonburg. 
Services provided are to be an asset to the community by being safe, clean, reliable, and 
cost effective.”1 

 
This mission has been in place for several years, as documented in the 2011 Transit 
Development Plan and the 2009 Performance Review. 
 
HDPT has a simple set of goals, which are stated as priorities, and included on all printed 
materials provided to the public, as well as on the website. These priorities are: 
 

• Safety 
• Customer service 
• Schedule 

 
HDPT does not develop annual objectives, but rather develops projects and adjusts services 
based on how well the system is performing with regard to safety, customer service, and on-
time performance. 

HARRISONBURG-ROCKINGHAM MPO LONG RANGE TRANSPORTATION 
PLAN GOALS 
 
The Harrisonburg-Rockingham Metropolitan Planning Organization’s (MPO’s) 2035 Long 
Range Transportation Plan (LRTP) included six goals, several of which are relevant to the 
provision of public transportation in the MPO region. These goals are: 
 
Goal 1: Strategic Investment to Provide Connectivity and Accessibility throughout the 
HRMPO Area 
 

                                                           
1 HDPT TDP Update Letter, dated 1-15-2016. 
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Goal 2: Optimize Utilization of Existing Infrastructure for the Safe and Efficient Movement of 
People and Goods 
 
Goal 3: Accommodate User Mobility without the Use of Automobiles 
 
Goal 4: Provide a Range of Mobility Options 
 
Goal 5: Provide a Connection between Land Use and Transportation Decisions 
 
Goal 6: Enhance the Quality of Life for All Residents 
 
These goals are currently being updated as part of the MPO’s 2040 LRTP. 
 
The MPO’s LRTP goals have been included here for reference, as the newly revised DRPT TDP 
guidance suggests that the TDP should incorporate the strategic goals of adopted regional 
long range transportation plans. 

SERVICE, PERFORMANCE AND SAFETY STANDARDS 
 
Service, performance, and safety standards are benchmarks by which a system, individual 
routes and services can be evaluated. These standards are typically developed in categories, 
such as performance (productivity, fiscal condition), safety, and service (service coverage, 
passenger convenience, and passenger comfort). The most effective standards are 
straightforward and relatively easy to calculate and understand. Recent DRPT TDP guidance 
suggests that these standards be based on SMART principles – Specific, Measurable, Agreed, 
Realistic, and Time-Bound. 
 
Service standards are also used as a measure of compliance with Title VI of the Civil Rights 
Act of 1964, to ensure that services are provided equitably to all persons in the service area 
regardless of race, color, or national origin.   

Service Standards  

Within the HDPT Title VI Plan, there are service standards outlined in the categories of 
vehicle load, vehicle headway, service availability, and on-time performance. These measures 
reflect HDPT priorities of safety, customer service, and schedule. Each of these standards is 
detailed below. 
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Vehicle Load 

Given the nature of several of HDPT routes, which provide service to major apartment 
complexes, and through the JMU campus, crowding can be an issue when JMU is in session. 
HDPT’s Title VI Plan standards for vehicle load are presented in Table 2-1. 
 
Table 2-1: HDPT Vehicle Load Standards 
 

 
 
Vehicle loads reflect both safety and passenger comfort, which tie back to HDPT values of 
safety and customer service. HDPT indicated in its Title VI Plan that it will examine and 
introduce ways to alleviate overcrowding when the vehicle load factor exceeds the 
recommended maximum load factor per vehicle type. 

Vehicle Headway 

Vehicle headway standards are included in HDPT’s Title VI Plan. The standards listed in the 
plan call for 60 minute headways for city routes for all time periods (peak, base, and 
Saturday). Headway standards for JMU routes are 30 minutes.  

Service Availability 

HDPT discusses service availability in terms of geographic coverage in its Title VI Plan, 
indicating that routes are structured to serve the major points of interest in the City of 
Harrisonburg, as well as major points on the JMU campus and local apartment complexes.  

On-Time Performance  

The third priority for HDPT is “The Schedule.” With HDPT’s CAD/AVL system, it is relatively 
easy to monitor on-time performance for fixed routes. Staff is able to review the on-time 
performance of each route on a monthly basis, showing if there are deficiencies in the route.  
 
HDPT defines the following as insufficient on-time performance: 
 

• Ten minutes late, more than 10% of the time 
• Early 

Vehicle Type Average Vehicle Capacities
Maximum 
Load Factor

Seated Standing Total
Small Bus 12 7 19 1.6
35' Transit Bus - JMU 32 38 70 2.2
35" Transit Bus - City 32 5 37 1.2
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The CAD/AVL system uses the time points built into the system to check these parameters. 
HDPT can then use this information to adjust the route as needed.  
 
The on-time performance standard for ADA paratransit is: 
 

• The paratransit vehicle will arrive at the pick-up within 15 minutes of the scheduled 
pick-up time, 90% of the time.  

Performance Standards 

Performance measures typically include some measure of service productivity (i.e., passengers 
per revenue hour), and some inclusion of expenses (i.e., cost per trip). The operating data by 
category for FY2016 are provided in Table 2-2. HDPT will use these measures as a baseline 
when evaluating route performance. HDPT may want to further break down the JMU 
performance measures, as the Inner Campus Shuttle tends to skew the performance higher 
than what is seen for the off-campus routes; and the night routes perform at lower 
productivity than the day routes. 
 
Table 2-2: HDPT Performance by Service Type – FY2016 
 

Service 
Revenue 

Hours 
Passenger 

Trips Operating Cost 
Trips/
Hour Cost/Trip 

City Fixed Routes 20,975 340,732 $ 1,238,993 16.24 $ 3.64 
JMU Routes - All 40,234 2,435,477 $ 2,376,622 60.53 $ 0.98 
Paratransit 12,774 30,123 $ 598,286 2.36 $ 19.86 

Small Transit Intensive Cities Performance Factors 

Important performance factors for HDPT from a financial standpoint are those factors used as 
criteria for awarding funding under the FTA’s Small Transit Intensive Cities (STIC) formula. 
HDPT has been awarded funding from this program several times, including $573,114 in 
FY2017. The FY2017 program awarded $191,038 in funding for each performance factor that 
was exceeded. The following performance factors are used: 
 

• Passenger miles per vehicle revenue mile * 
• Passenger miles per vehicle revenue hour  
• Vehicle revenue miles per capita 
• Vehicle revenue hours per capita* 
• Passenger miles per capita 
• Passenger trips per capita * 
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*Denotes factors where HDPT met or exceeded the standard set, which was the average value 
achieved by all UZAs with populations between 200,000 and 1,000,000. 
 
Table 2-3 shows the average values for these factors, as well as the HDPT values for the FY2017 
funding cycle. 
 
Table 2-3: FTA Small Transit Intensive Cities Factors for FY2017 Funding 
 

Factor HDPT 
Average of 

Systems 

Passenger Miles per Vehicle Revenue Mile 6.9 6.4 

Passenger Miles per Vehicle Revenue Hour 70 111.9 
Vehicle Revenue Miles per Capita 11 11.3 
Vehicle Revenue Hours per Capita 1.1 0.7 
Passenger Miles per Capita 76.1 80.9 
Passenger Trips per Capita 42.2 12.9 

Source: FTA, FY2017 Small Transit Intensive Cities Apportionments 
 
While HDPT does not have control over how the agency compares to the average, the agency 
can work toward maximizing the factors over which it does have control. 

Safety Standards 
 
HDPT’s highest listed priority is safety. Like many transit agencies, HDPT uses the number of 
“reportable events” per 100,000 revenue miles of service as the basis for its safety standard. 2   
HDPT sets its standard to a five-year average. Currently the standard is no more than 0.26 
reportable events per 100,000 revenue miles. 

                                                           
2 Reportable Event, as defined for data collection associated with the National Transit Database: 
A safety or security event occurring on transit right-of-way, in a transit revenue facility, in a transit maintenance facility, 
or involving a transit revenue vehicle that results in one or more of the following conditions: 
Non-Rail Modes: 
•   A fatality confirmed within 30 days of the event 
•   An injury requiring immediate medical attention away from the scene for one or more person 
•   Property damage equal to or exceeding $25,000 
•   Collisions involving transit revenue vehicles that require towing away from the scene for a transit roadway vehicle or 
other non-transit roadway vehicle 
•   An evacuation for life safety reasons 
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Chapter 3 
Service and System Evaluation and 
Transit Needs Analysis 
INTRODUCTION 
This chapter describes a particularly important component of the TDP – the evaluation of the 
current service and the transit needs analysis, both of which contributed to the development 
of service alternatives and improvements. Since one of the key purposes of the TDP is to 
improve the efficiency and effectiveness of transit services, the focus of the system evaluation 
is to identify capital needs and any areas for improvement in HDPTs operational 
performance. The first part of the chapter focuses on trend data and current route 
performance, followed by a review of peer systems, and survey and stakeholder data and 
opinions. The transit needs analysis completes the chapter. 
 
This chapter has nine major components that are presented in the order shown below: 
 

• Trend and Performance Data and Characteristics 
• Financial Analysis 
• Peer Review and Analysis 
• Onboard Rider Surveys 
• Public Surveys 
• Stakeholder Opinions 
• Demographics and Land Use 
• Review of Previous Plans and Studies 
• Chapter Conclusions and Focus for Alternatives 

TREND AND PERFORMANCE DATA AND CHARACTERISTICS 

Fixed-Route Service 

HDPT fixed-route ridership has grown significantly since the 2011 TDP, with much of that 
growth occurring between 2011 and 2013 when services were added to several new student-
oriented apartment complexes. The highest ridership recorded for the years FY2011 through 
FY2016 occurred in FY2015, reaching 2,792,129 passenger trips. While service was added in 
FY2016, ridership was down slightly. Fixed-route passenger trips were the highest in FY2015, 
and productivity was actually the highest in FY2014, with 48.9 passenger trips per revenue 
hour recorded. Service hours were added in FY2015 to accommodate demand, which reduced 
productivity slightly to 46.8 trips per revenue hour in FY2015. Service hours were also added 
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in FY2016, which also slightly reduced productivity to 44 passenger trips per revenue hour. 
While the last two years showed slightly lower fixed-route productivity, both are significantly 
higher than the FY2011 fixed-route productivity of 38.5 trips per revenue hour. 
 
The average miles per hour for the fixed-routes declined in FY2016, with construction on and 
near the JMU campus that has slowed traffic. This traffic congestion may also play a role in 
the slight reduction in ridership that was experienced between FY2015 and FY2016.  
 
With the addition of service between FY2011 and FY2013, operating expenses increased as well; 
and the cost per hour rose from $49.37 to $56.70. Costs have since risen at a much slower rate, 
even with the addition of service hours. The FY2016 cost per revenue hour of $58.19 was lower 
than the FY2015 cost per revenue hour of $59.00, though the total operating expenses were 
about $120,000 higher. 
 
Table 3-1 provides operating statistics for HDPT for FY2011 through FY2016, as reported by 
HDPT and the National Transit Database. 

Demand-Response Service 

As shown in Table 3-1, demand for paratransit service has increased significantly since FY2011, 
with ridership increases recorded each year. Revenue hours have increased to keep up with 
demand up until FY2016, which showed a slight drop in revenue hours, though a continued 
increase in passenger trips. Productivity has ranged from a low of 2.13 trips per revenue hour 
(FY2011) to a high of 2.62 trips per hour (FY2012). FY2016 productivity was 2.36 trips per 
revenue hour. 
 
Paratransit operating costs rose consistently each year between FY2011 and FY2015. The 
FY2016 operating costs were lower than the FY15 operating costs, at $598,286, which resulted 
in reductions in the cost per hour and the cost per trip. HDPT staff indicated that the cost 
reductions were primarily caused by a change in the city’s cost allocation formula, rather than 
a true reduction in expenses. 
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Table 3-1: System-Wide Performance and Trend Data –FY2011 through FY2016 
 
Fixed-route Service  FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 

Fixed-route Passenger Trips 
        

2,063,300  
        

2,509,800  
        

2,724,912  
        

2,773,461  
        

2,792,129  
        

2,777,607  

Fixed-route Revenue Hours 
              

53,600  
              

56,500  
              

56,035  
              

56,723  
              

59,721  
              

63,107  

Fixed-route Revenue Miles 
           

507,700  
           

557,200  
           

568,559  
           

590,090  
           

616,880  
           

629,757  
Fixed-route Operating Costs $2,646,200 $3,001,700 $3,177,384 $3,257,660 $3,523,337 $3,672,004 
FR Trips/Revenue Hour 38.5 44.4 48.6 48.9 46.8 44.0 
FR Trips/Revenue Mile 4.06 4.50 4.79 4.70 4.53 4.41 
FR Miles/Hour 9.47 9.86 10.15 10.40 10.33 9.98 
FR Cost/Trip $1.28 $1.20 $1.17 $1.17 $1.26 $1.32 
FR Cost/Revenue Hour $49.37 $53.13 $56.70 $57.43 $59.00 $58.19 
Demand Response Service FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 

Paratransit Passenger Trips 
              

20,200  
              

24,900  
              

24,323  
              

26,964  
              

28,290  
              

30,123  

Paratransit Revenue Hours 
                

9,500  
                

9,500  
              

10,957  
              

11,771  
              

12,844  
              

12,774  

Paratransit Revenue Miles 
              

78,300  
              

90,900  
              

97,394  
           

112,149  
           

115,674  
           

125,188  
Paratransit Operating Costs $442,600 $481,500 $528,853 $642,122 $659,661 $598,286 
DR Trips/Revenue Hour 2.13 2.62 2.22 2.29 2.20 2.36 
DR Trips/Revenue Mile 0.040 0.045 0.043 0.046 0.046 0.048 
DR Miles/Hour 8.24 9.57 8.89 9.53 9.01 9.80 
DR Cost/Trip $21.91 $19.34 $21.74 $23.81 $23.32 $19.86 
DR Cost/Revenue Hour $46.59 $50.68 $48.27 $54.55 $51.36 $46.84 

Source: HDPT and the National Transit Database 
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Ridership by Month 

Given the major participation by JMU in the HDPT system, the HDPT fixed-route ridership 
experiences significant month to month fluctuation based on the JMU academic calendar. 
Figure 3-1 provides a graphic depiction of HDPT ridership by month for FY2015 and FY2014. 
As the graph shows, the trends for these two years are quite similar, with ridership generally 
peaking in October, as the JMU population peaks and the students have learned how to use 
the system. In addition to summer break, school breaks also affect ridership in November, 
December, January, and March.  
 
Figure 3-1: HDPT Fixed-route Ridership by Month- FY2014 and FY2015 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

Source: HDPT 
 
 
HDPT paratransit ridership also exhibits seasonal variation, but not nearly to the degree that 
the fixed-route ridership does. A higher percentage of the year-round city riders use 
paratransit as compared to the percentage of JMU students that use paratransit. The 
paratransit ridership by month for FY2014 and FY2015 is provided in Figure 3-2. 
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Figure 3-2: HDPT Paratransit Ridership by Month – FY2014 and FY2015 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Source: HDPT 

Route Level Operating Statistics and Profiles 

City Routes – FY2015 and FY2016 Characteristics and Route Profiles 

HDPT’s six city routes (route numbers 1 through 6) experienced ridership growth between 
FY2015 and FY2016 of 4%. In FY2016 the highest ridership city route was Route 3, which 
operates as a loop, serving all three of HDPT’s major transfer centers, including Godwin on 
the JMU campus. The route productivity on this route was also the highest among the year-
round city routes at 23.7 trips per revenue hour.  
 
In terms of ridership growth between FY2015 and FY2016, Route 2 experienced the highest 
percentage of growth (16%), followed by the relatively new Route 6 (14%). Route 2 serves the 
newly developing Urban Development Area (UDA) of Rockingham County, adjacent to the 
Sentara Rockingham Hospital, as does Route 6. 
 
Route 1 experienced the second highest ridership and productivity among the six city routes, 
but experienced a ridership loss of 5% between FY2015 and FY2016. It should be noted that 
there is some service area duplication between Route 1 and Route 2. 
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The city routes comprised 12.3% of HDPT’s total fixed-route ridership in FY2016. This figure is 
up since the 2011 TDP, when the city routes comprised 11% of the system ridership. 
Productivity is also up significantly on the city routes, as compared to the 2011 TDP analysis. 
In FY2016, the city routes averaged 16.2 trips per revenue hour, as compared to 11.8 trips per 
revenue hour in FY2010. The operating speed for the city routes was 11.86 miles per hour in 
FY2016 and 11.83 miles per hour in FY2015. Table 3-2 provides the route level operating 
statistics for the HDPT year-round city routes for FY2015 and FY2016. Route profiles for the 
each of the city routes follow the summary data, beginning on page 3-8.
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Table 3-2: FY2016 and FY2015 Operating Statistics for HDPT’s Year Round Fixed-route Transit Services 
 

Source: HDPT 

 

 

Route Ridership
FY2016 FY2015 Change FY2016 FY2015 FY2016 FY2015 FY2016 FY2015 FY2016 FY2015 FY2016 FY2015

1 78,823        83,314        -5% 3,493      3,481     38,759   38,977     22.6 23.9 2.03 2.14 11.10 11.20
2 51,031        44,036        16% 3,533      3,525     43,765   42,670     14.4 12.5 1.17 1.03 12.39 12.10
3 83,031        76,589        8% 3,500      3,494     48,913   48,834     23.7 21.9 1.70 1.57 13.98 13.98
4 38,527        39,629        -3% 3,511      3,504     46,340   45,476     11.0 11.3 0.83 0.87 13.20 12.98
5 52,607        52,895        -1% 3,458      3,453     35,828   35,851     15.2 15.3 1.47 1.48 10.36 10.38
6 36,713        32,862        12% 3,480      2,957     35,084   29,597     10.5 11.1 1.05 1.11 10.08 10.01
Subtotal 340,732      329,325      3% 20,975    20,414   248,689 241,405   16.2 16.1 1.37 1.36 11.86 11.83
Bridgewater/ 
Dayton Shuttle 1,057           1,036          2% 329          306         5,482     6,336        3.2 3.4 0.19 0.16 16.66 20.71

Passenger Trips Revenue Hours Revenue Miles Trips/Rev. Hour Trips/Rev. Mile Miles/Hour

City Routes
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Route 1- East Market Street 

Route 1 provides service from the East Gay Street Hub south to the housing developments 
along Chestnut Ridge Drive via Cloverleaf Shopping Center, Valley Mall, and Walmart. 
Service is provided Monday through Friday from 6:34 a.m. to 6:20 p.m. and Saturdays from 
8:34 a.m. to 5:20 p.m. Hourly headways are offered and each cycle has a 14-minute recovery 
time. A route map and statistical profile for the route is provided in Figure 3-3. 
 

Figure 3-3: Route Profile- HDPT Route 1  
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Route 2 – Reservoir Street 

Route 2 provides service from the East Gay Street Hub to Sentara Rockingham Memorial 
Hospital via East Market Street, Valley Mall and Reservoir Street, returning via Chestnut 
Ridge Drive, Country Club Road, Blue Ridge Drive, Oriole Lane, and Old Furnace Road. 
Service is provided Monday through Friday from 6:30 a.m. to 6:16 p.m. and Saturdays from 
8:30 a.m. to 5:16 p.m. Hourly headways are offered and each cycle has a 14-minute recovery 
time. A route map and statistical profile for the route is provided in Figure 3-4. 
 

Figure 3-4: Route Profile - HDPT Route 2 
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Route 3 – South High Street 

Route 3 is a loop route that connects all three of HDPT’s main transfer points, as well as 
serving Harrisonburg High School and Thomas Harrison Middle School. Service is provided 
Monday through Friday from 6:42 a.m. to 6:37 p.m. and Saturdays from 8:42 a.m. to 5:37 p.m. 
Hourly headways are offered and each cycle has a 13-minute recovery time at the East Gay 
Street Hub and a five-minute layover at the Cloverleaf Shopping Center. A route map and 
statistical profile for the route is provided in Figure 3-5. 
 

Figure 3-5: Route Profile – HDPT Route 3 
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Route 4 – South Main Street 

HDPT Route 4 is a relatively linear route that provides service from the East Gay Street Hub 
and Cloverleaf Shopping Center to the southern border of Harrisonburg via South Main 
Street. Call- ahead diversions are offered to several locations to the east of I-81 along Pleasant 
Valley Road. A tripper bus is sometimes needed to maintain the schedule for this route when 
diversions are offered. Service is provided Monday through Friday from 6:42 a.m. to 6:39 p.m. 
and Saturdays from 8:42 a.m. to 5:39 p.m. Without diversions, the schedule shows a 13-minute 
recovery time at the East Gay Street Hub and a three-minute layover at the Cloverleaf 
Shopping Center. Figure 3-6 provides a profile for Route 4. 
 

Figure 3-6: Route Profile – HDPT Route 4 
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Route 5 – North High Street 

Route 5 connects the Virginia Mennonite Retirement Community (VMRC) and Eastern 
Mennonite University to downtown via Chicago Avenue. A loop via East Washington Street, 
Vine Street, Cloverleaf Shopping Center, and Reservoir Street is also traveled, after serving the 
East Gay Street Transit Hub. Service is provided Monday through Friday from 7:09 a.m. to 
6:56 p.m. and Saturdays from 9:09 a.m. to 5:56 p.m. The primary layover point for the route is 
the VMRC, with about a 13-minute recovery. A six-minute layover is also included at the East 
Gay Street Transit Hub. A route profile is provided as Figure 3-7. 
 

Figure 3-7: Route Profile – HDPT Route 5 
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Route 6 – Port Republic Road 

The newest of HDPT city routes is Route 6, which provides a connection between JMU, Port 
Republic Road, Sentara Rockingham Memorial Hospital, Walmart and downtown. The route 
is a loop route. Service is provided Monday through Friday from 6:50 a.m. to 6:38 p.m. and 
Saturdays from 8:50 a.m. to 5:38 p.m. Layover points are provided at both Godwin Transit 
Center on the JMU campus and at the East Gay Street Hub. A route profile is provided as 
Figure 3-8. 
 

Figure 3-8: Route Profile – HDPT Route 6 
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Bridgewater/Dayton Shuttle 

The Bridgewater/Dayton Shuttle was originally created to provide safer travel options into the 
City of Harrisonburg for Old Order Mennonites in the region who historically relied on horse 
and buggy for travel. The shuttle provides service between Harrisonburg and the Town of 
Dayton on Tuesdays and Thursdays; with the Town of Bridgewater also served on Thursdays. 
There are two morning runs that leave Harrisonburg from the Massanutten Library at 8:30 
a.m. and 11:30 a.m., with an afternoon run offered on demand only. A route profile of the 
Bridgewater/Dayton Shuttle is provided as Figure 3-9. 
 

Figure 3-9: Route Profile – HDPT Bridgewater/Dayton Shuttle 
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JMU Routes - FY2015 and FY2016 Characteristics- Weekday Routes  

During JMU’s fall and spring semesters, HDPT operates 14 day routes on weekdays to provide 
transportation between off-campus apartments and shopping locations to the JMU campus, 
as well as to provide on-campus circulation. The weekday off-campus day routes are 
numbered 7 through 18. There is also a weekday Shopper Shuttle Route that operates between 
campus and various primary shopping areas in Harrisonburg. The Inner Campus Shuttle (ICS) 
provides on-campus circulation and is operated with three vehicles. The Extra and Express 
vehicles provide tripper service where needed. The schedules for these routes vary according 
to the JMU class schedule, with different route schedules offered on Monday, Wednesday, 
Friday, as compared to Tuesday and Thursday. In addition, some routes offer a “long” and 
“short” schedule. The “long” schedules provide more campus mobility, offering service to 
multiple campus locations, whereas the “short” schedules offer fewer on-campus stops. 
 
Service on these routes is generally provided Monday through Friday from 7:30 a.m. to 7:00 
p.m. Headways vary according to route length and the long and short schedules. Most routes 
serve the Godwin Transit Center, which is JMU’s primary transit hub. 
 
The statistical analysis for these routes shows that ridership overall among all day-routes was 
similar between FY2015 and FY2016, though the off-campus routes were down by about 5%. 
The ICS showed a significant increase in ridership, which offset some of the lower ridership 
on the off-campus routes. The ICS is HDPT’s busiest route, accounting for 24% of all fixed-
route passenger trips in FY2016. Ridership on the route was 664,167 in FY2016, which was 
eight percent higher than ridership in FY2015. Productivity on the route is also very high, at 
146 passenger trips per revenue hour, often operating at capacity. These data are shown in 
Table 3-3. 
 
Of the thirteen off-campus day routes, Route 8 had the highest ridership in FY2016, with 
130,611 passenger trips. Service productivity on the Route 8 was also the highest among the 
off-campus day routes, providing 77.8 passenger trips per revenue hour. Ridership on this 
route was down about 6% from FY2015, where 138,474 trips were provided. Route 8 serves a 
large portion of the JMU campus via Carrier Drive, University Boulevard, and Reservoir Street 
on the way to and from the Sunchase Apartments.  
 
Route 9 had the second highest ridership among the off-campus day routes in FY2016, 
providing 121,773 passenger trips. This route serves a large portion of the JMU campus on its 
way to and from Stonegate Apartments. Ridership was up slightly on this route between 
FY2015 and FY2016, as it operated about 230 more revenue hours in FY2016 as compared to 
FY2015.  
 
Route 7 rounded out the top three off-campus daytime routes, providing 119,189 passenger 
trips in FY2016. Ridership on Route 7 was down about 5% from FY2015. Route 7 provides 
service to and from several apartment complexes along Lois Lane.
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Table 3-3: Operating Statistics for the JMU Weekday Routes – Daytime Routes, FY2016 and FY2015 
 

 
Source: HDPT 
Note: The Routes 7, 8, 9, and 10 were re-numbered during 2017. The new route numbers are 19, 20, 21, and 22. 

Route Ridership
FY2016 FY2015 Change FY2016 FY2015 FY2016 FY2015 FY2016 FY2015 FY2016 FY2015 FY2016 FY2015

7 119,189      125,780      -5% 2,249      2,214     19,584   19,085     53.0 56.8 6.09 6.59 8.71 8.62
8 130,611      138,474      -6% 1,679      1,670     16,295   16,157     77.8 82.9 8.02 8.57 9.71 9.67
9 121,773      119,701      2% 2,301      2,071     24,763   22,261     52.9 57.8 4.92 5.38 10.76 10.75
10 99,416        99,169        0% 1,677      1,671     13,679   13,698     59.3 59.3 7.27 7.24 8.16 8.20
11 67,787        83,753        -19% 1,741      1,706     13,439   15,552     38.9 49.1 5.04 5.39 7.72 9.12
12 57,877        61,834        -6% 1,624      1,141     18,786   21,534     35.6 54.2 3.08 2.87 11.57 18.87
13 75,627        73,434        3% 1,559      1,530     11,430   11,261     48.5 48.0 6.62 6.52 7.33 7.36
14 87,154        85,742        2% 1,602      1,602     17,185   15,612     54.4 53.5 5.07 5.49 10.73 9.75
15 103,703      130,660      -21% 1,747      1,722     17,893   18,833     59.4 75.9 5.80 6.94 10.24 10.94
16 50,191        49,695        1% 1,709      1,705     16,525   16,540     29.4 29.1 3.04 3.00 9.67 9.70
17 88,953        93,717        -5% 1,570      1,566     17,903   17,844     56.7 59.8 4.97 5.25 11.40 11.39
18 110,513      98,009        13% 1,674      1,680     13,814   13,876     66.0 58.3 8.00 7.06 8.25 8.26
Shopper Week 68,305        85,388        -20% 1,645      1,587     16,158   13,654     41.5 53.8 4.23 6.25 9.82 8.60
ICS 1 263,800      218,419      21% 1,548      1,536     14,010   13,915     170.4 142.2 18.83 15.70 9.05 9.06
ICS 2 206,148      196,491      5% 1,412      1,413     12,782   12,860     146.0 139.1 16.13 15.28 9.05 9.10
ICS 3 194,219      202,238      -4% 1,573      1,565     14,142   14,087     123.5 129.2 13.73 14.36 8.99 9.00
Extra 1 55,926        55,024        2% 1,454      1,470     7,381     7,357        38.5 37.4 7.58 7.48 5.08 5.00
Extra 2 67,354        58,704        15% 1,474      1,496     7,406     6,863        45.7 39.2 9.09 8.55 5.02 4.59
Extra 3 66,801        59,361        13% 1,352      1,378     7,416     7,049        49.4 43.1 9.01 8.42 5.49 5.12
Express 106,048      109,098      -3% 1,618      1,532     12,437   12,626     65.5 71.2 8.53 8.64 7.69 8.24
Subtotal 2,141,395  2,144,691  -0.2% 33,208    32,255   293,028 290,664   64.5 66.5 7.31 7.38 8.82 9.01

Passenger Trips Revenue Hours Revenue Miles Trips/Rev. Hour Trips/Rev. Mile Miles/Hour
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In terms of ridership growth, the largest percentage increase in ridership among the off-
campus day routes was seen on Route 18, with a 13% increase in ridership between FY2015 and 
FY2016, and essentially the same number of revenue service hours. Route 18 provides service 
from campus to three housing complexes off of Port Republic Road: Hunters Ridge, Camden 
Townes, and The Harrison. 
 
The weekday Shopper Shuttle, Route 15 and Route 11 saw significant ridership decreases, with 
ridership down 20% on the Shopper Shuttle, 21% on Route 15 and 19% on Route 11. Route 15 
continues to be a very strong route, providing over 59 passenger trips per revenue hour, even 
with the drop in ridership. Route 15 provides service to apartment locations along Chestnut 
Ridge Drive and Lucy Drive, some of which are also served by Route 2. Route 11 is primarily a 
campus route, connecting Memorial Hall with Miller Hall, Chandler Hall, and Festival 
Conference Center. The operating speed in FY2016 on the Route 11 was significantly lower, 
which likely explains the drop in ridership, as the route took longer to traverse campus, 
offering a less appealing option. 

JMU- Oriented Day Routes – Route Profiles 

Profiles for each of the JMU-oriented day routes are provided on the following pages. 
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Route 19/7 

Route 19 (previously numbered Route 7) provides service from the apartment complexes 
along Lois Lane to campus via Port Republic Road. The Monday-Wednesday-Friday schedule 
operates from 7:18 a.m. to 7:09 p.m. and includes 11 long trips and 9 short trips. The Tuesday-
Thursday schedule operates from 7:19 a.m. to 7:09 p.m. and includes 9 long trips and 12 short 
trips. The route profile for FY2016 is provided in Figure 3-10. 
 

Figure 3-10: Route Profile- HDPT Route 19/7 
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Route 20/8 

Route 20 (previously numbered Route 8) connects the JMU campus and Sunchase 
Apartments. This route operates both long and short runs, offering service Monday-
Wednesday-Friday from 7:30 a.m. to 7:06 p.m. (12 long runs and 8 short runs), and Tuesday-
Thursday from 7:27 a.m. to 7:02 p.m. (8 long runs and 8 short runs). The route profile for 
FY2016 is provided in Figure 3-11. 
 

Figure 3-11: Route Profile – HDPT Route 20/8 
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Route 21/9 

Route 21 (previously numbered Route 9) connects the JMU campus with Stonegate 
Apartments. This route operates both long and short runs, offering service Monday-
Wednesday- Friday from 7:25 a.m. to 7:02 p.m. (11 long runs and 11 short runs) and Tuesday-
Thursday from 7:25 a.m. to 6:52 (8 long runs and 8 short runs). The route profile for FY2016 is 
provided in Figure 3-12. 
 

Figure 3-12: Route Profile- HDPT Route 21/9 
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Route 22/10 

Route 22 (previously numbered Route 10) connects Pheasant Run and The Mill Apartments, 
off South Main Street, to campus. This route offers both long and short runs, providing 
service Monday-Wednesday- Friday from 7:30 a.m. to about 6:50 p.m. (11 long runs and 5 
short runs); and Tuesday-Thursday from 7:35 a.m. to 6:53 p.m. (10 long runs and 7 short runs). 
The route profile for Route 10 is provided as Figure 3-13. 
 

Figure 3-13: Route Profile- Route 22/10 
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Route 11 

Route 11 is primarily a campus route, although it does serve some off-campus locations along 
Martin Luther King Jr. Way. The route connects Memorial Hall with Miller Hall, Showker, 
and Festival Conference Center. This route does not have a long and short pattern. The 
Monday-Wednesday-Friday schedule is different than the Tuesday-Thursday schedule. 
Fourteen vehicle trips are made each service day, from about 7:26 a.m. to 6:45 p.m. The route 
profile for Route 11 is provided as Figure 3-14. 
 

Figure 3-14: Route Profile- HDPT Route 11 
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Route 12 

Route 12 serves several off-campus housing locations including the apartment complexes 
along Lois Lane, the Overlook off Stone Spring Road, and Pheasant Run, located off South 
Main Street. The Monday-Wednesday- Friday service pattern is from 7:16 a.m. to 7:04 p.m. (11 
long runs). The Tuesday-Thursday service pattern operates from 7:28 a.m. to 7:16 p.m. (8 long 
runs and 8 short runs). The route profile for Route 12 is provided as Figure 3-15. 
 

Figure 3-15: Route Profile- HDPT Route 12 
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Route 13 

Route 13 connects the apartment complexes along Lois Lane with the JMU Campus, operating 
along Lois Lane in the opposite direction of Route 12. Service is provided Monday-Wednesday 
- Friday from 7:24 a.m. to 5:44 p.m. (10 long runs, 8 short runs) and Tuesday-Thursday from 
7:24 a.m. to 6:06 p.m. (8 long runs and 11 short runs).  The route profile for Route 13 is 
provided as Figure 3-16. 
 

Figure 3-16: Route Profile – HDPT Route 13 
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Route 14 

The focus of Route 14 is to connect Aspen Heights, the apartment complexes along Lois Lane, 
and The Harrison to the JMU campus. Service is provided Monday-Wednesday-Friday from 
7:24 a.m. to 6:53 p.m. (11 vehicle trips) and Tuesday-Thursday from 7:26 a.m. to 5:03 p.m. (7 
vehicle trips).  With the exception of the first run of the day, all stops are served each run. The 
route profile for Route 14 is provided as Figure 3-17. 
 

Figure 3-17: Route Profile- HDPT Route 14 
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Route 15 

The focus of Route 15 is the apartment complexes along Chestnut Ridge Drive and Lucy Drive 
to the JMU campus. Service is provided Monday-Wednesday- Friday from 7:09 a.m. to 6:45 
p.m. (20 vehicle trips), and Tuesday-Thursday from 7:04 a.m. to 7:14 p.m. (17 vehicle trips). 
Figure 3-18 provides the route profile for Route 15. 
 
Figure 3-18: Route Profile- HDPT Route 15 
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Route 16 

Route 16 provides service to Madison Manor and the North 38 apartments via Cloverleaf 
Shopping Center. Service is provided Monday-Wednesday- Friday from 7:30 a.m. to about 7:10 
p.m., offering 20 vehicle trips; and Tuesday-Thursday from 7:30 a.m. to 6:55 p.m., offering 16 
vehicle trips. None of the Route 16 runs serve each stop, with MLK Jr. Way/CVS skipped in the 
mornings, and Reservoir Street and Festival skipped in the afternoons. Figure 3-19 provides a 
route profile for Route 16. 
 

Figure 3-19: Route Profile – HDPT Route 16 
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Route 17 

Route 17 provides service from the JMU campus south along Port Republic Road to 
Northview, Aspen Heights, and The Harrison. Service is provided Monday-Wednesday- 
Friday from 7:29 a.m. to 6:31 p.m. (21 vehicle trips) and Tuesday- Thursday from 7:30 a.m. to 
6:55 p.m. (26 vehicle trips). Figure 3-20 provides a route profile for Route 17. 
 

Figure 3-20: Route Profile – HDPT Route 17 
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Route 18 

Route 18 provides service from campus to Hunters Ridge, Camden Townes, and The Harrison. 
Service is provided Monday-Wednesday-Friday from 7:30 a.m. to 6:44 p.m. (11 long runs and 
10 short runs); and Tuesday-Thursday from 7:29 a.m. to 6:43 p.m. (8 long runs and 15 short 
runs). Figure 3-21 provides a route profile for Route 18. 
 

Figure 3-21: Route Profile – HDPT Route 18 
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Route 23 

The Route 23 is a new route, implemented in the Fall of 2017. The route provides service from 
a new student-oriented apartment complex in Rockingham County (The Retreat) to JMU via 
Reservoir Street. Monday-Wednesday-Friday service is provided from 7:18 a.m. to 7:09 p.m., 
including 9 long runs and 10 short runs. Tuesday-Thursday service is provided from 7:18 a.m. 
to 6:59 p.m. and includes 8 long runs and 10 short runs.  Figure 3-22 provides a map of the 
route. As a new route, service statistics are not yet available. 
 

Figure 3-22: HDPT Route 23 
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Shopper Shuttle – Weekday 

The weekday Shopper Shuttle provides a direct connection to Target, Valley Mall, and 
Walmart.  Service is provided Monday –Friday from 7:45 a.m. to 6:45 p.m. A total of 15 vehicle 
trips are made each weekday.  Target, the Valley Mall, and the Cinema are skipped on trips 
that occur outside of their business hours. Figure 3-23 provides a route profile for the weekday 
Shopper Shuttle. 
 

Figure 3-23: Route Profile- HDPT Shopper Shuttle Weekday 
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Inner Campus Shuttle (ICS) 

The ICS is the primary daytime route that provides mobility from one side of campus to the 
other, originating at Festival Conference and Student Center and terminating at Memorial 
Hall. All other routes that serve campus also play a major role in providing campus mobility, 
particularly the “long” versions of the routes. The ICS operates Monday through Friday from 
7:16 a.m. to 7:05 p.m. A slightly different schedule is offered on Monday-Wednesday-Friday as 
compared to Tuesday-Thursday. Service is provided on four to twenty minute headways, 
depending upon the time of day. Three vehicles are assigned to the route. A route profile is 
provided in Figure 3-24. 
 

Figure 3-24: Route Profile – Inner Campus Shuttle 
 

JMU Routes - FY2015 and FY2016 Characteristics and Profiles- Evening and Night 
Routes 

To provide evening mobility to and from the JMU campus and the student-oriented 
apartment complexes, HDPT offers three evening/night routes that operate Monday through 
Saturday and an additional six routes that operate late in the evenings on Friday and 
Saturday. Ridership on all of the night routes dropped between FY2015 and FY2016, with the 
most significant ridership decrease experienced on the late night routes. HDPT also offers the 
Night Campus Shuttle (NCS), which connects Memorial Hall with Festival Conference Center 
via campus, with a trip to Harrisonburg Crossing (Walmart) provided once each hour.  
 
Table 3-4 provides FY2015 and FY2016 statistics for the JMU-oriented evening and night 
routes, followed by the route profiles for each route. 
 
Given the decline in ridership and the need to extend service to downtown and to the Retreat, 
HDPT made a number of changes to the evening and night routes between the 2016/2017 JMU 
academic year and the 2017/2018 academic year. The statistical data for each route profile 
reflects the FY2016 version of each route, while the maps have been updated to reflect the 
current routings. 
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Table 3-4: Operating Statistics for the JMU Evening and Night Routes, FY2016 and FY2015 
 

 
 
Note: These routes were re-numbered for the fall 2017 schedule change. The new route numbers are as follows:  
 Route 31 – Route 201 
 Route 32 – Route 202 
 Route 33 – Route 203 
 Route 35 – Route 210 
 Route 36 – Route 211 
 Route 37 – Route 212 
 Route 38 – Route 213 
 Route 39 – Route 214 
 Route 40 – Route 215 
 NCS – Route 200 
 
 
  

Route Ridership
FY2016 FY2015 Change FY2016 FY2015 FY2016 FY2015 FY2016 FY2015 FY2016 FY2015 FY2016 FY2015

31 8,795           10,630        -17% 652          648         10,739   10,693     13.5 16.4 0.82 0.99 16.47 16.50
32 32,270        33,089        -2% 663          660         8,399     8,355        48.7 50.1 3.84 3.96 12.67 12.66
33 39,692        42,419        -6% 807          803         10,351   10,292     49.2 52.8 3.83 4.12 12.83 12.82
35 9,731           13,307        -27% 208          209         2,454     2,406        46.8 63.7 3.97 5.53 11.80 11.51
36 10,759        14,684        -27% 208          208         2,678     2,732        51.7 70.6 4.02 5.37 12.88 13.13
37 5,331           9,083          -41% 208          208         2,440     2,648        25.6 43.7 2.18 3.43 11.73 12.73
38 6,385           9,814          -35% 208          209         3,011     2,861        30.7 47.0 2.12 3.43 14.48 13.69
39 9,551           12,733        -25% 207          209         2,797     2,691        46.1 60.9 3.41 4.73 13.51 12.88
40 3,665           6,122          -40% 208          209         2,965     3,034        17.6 29.3 1.24 2.02 14.25 14.52
NCS 45,041        48,888        -8% 565          562         6,146     6,092        79.7 87.0 7.33 8.02 10.88 10.84
Extra Night 2,638           2,215          19% 97            51           823         429           27.2 43.4 3.21 5.16 8.48 8.41
Subtotal 173,858      202,984      -14% 4,031      3,976     52,803   52,233     43.1 51.1 3.29 3.89 13.10 13.14

Trips/Rev. Mile Miles/HourPassenger Trips Revenue Hours Revenue Miles Trips/Rev. Hour
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Route 201/31 

Route 201, (previously numbered Route 31) covers a large geographic area, providing loop 
service from campus, south along South Main Street and Stone Spring Drive to serve the 
Overlook. The route then returns along South Main Street, serving Pheasant Run and 
downtown Harrisonburg before heading north to serve Chicago Avenue and Eastern 
Mennonite University. The route returns to campus via Mt. Clinton Pike, Old Furnace Road 
and North 38 Apartments, then Cloverleaf Shopping Center and back to campus. Service is 
provided Monday through Thursday from 7:00 p.m. to 10:46 p.m.; Fridays from 7:00 p.m. to 
9:46 p.m., and Saturdays from 6:00 p.m. to 9:46 p.m. Hourly service is offered. Figure 3-25 
provides the route profile for Route 31. 
 

Figure 3-25: Route Profile –HDPT Route 201/31 
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Route 202/32 

Route 202 (previously numbered Route 32) provides service from campus to the Charleston 
Townes Apartments, the Retreat, and then on to the Valley Mall, south to Chestnut Ridge 
Drive, then north on Reservoir Street back to campus. Service is provided Monday through 
Thursday from 7:00 p.m. to 10:52 p.m.; on Fridays from 7:00 p.m. to 9:52 p.m.; and on 
Saturdays from 6:00 p.m. to 9:52 p.m. Hourly service is provided. Figure 3-26 provides the 
route profile for Route 32. 
 

Figure 3-26: Route Profile – HDPT Route 202/32 
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Route 203/33 

Of the three early evening routes, the Route 203 (previously numbered Route 33) experiences 
the highest ridership and productivity. Service is provided Monday through Thursday from 
7:00 p.m. to 11:52 p.m.; on Fridays from 7:00 p.m. to 9:52 p.m.; and on Saturdays from 6:00 
p.m. to 9:52 p.m. The route connects campus to several apartment communities off of Port 
Republic Road, including Hunter’s Ridge, the communities along Lois Lane, Aspen Heights, 
and The Harrison. Service is provided twice each hour for each community, except for Aspen 
Heights, which is served hourly. Figure 3-27 provides the route profile for Route 33. 
 

Figure 3-27: Route Profile – HDPT Route 203/33 
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Routes 210 (35) through 215 (40) 

Routes 210, 211, 212, 213, 214, and 215 (previously numbered Routes 35, 36, 37, 38, 39, and 40) 
operate Fridays and Saturdays between the hours of 10:00 p.m. and 2:20 a.m. The routes 
operate as loops, some traveling clockwise, and some traveling counterclockwise to provide 
service to the primary off-campus housing locations. There is a significant level of service 
duplication along particular segments with large student populations (i.e., Devon Lane, Lois 
Lane, and Chestnut Ridge). Each route provides between five and eight vehicle trips during 
the service period, with the most trips in FY2016 provided by Route 35, which is the shortest 
of the routes. The path of travel for this route has been changed with the fall 2017 schedule 
change to connect downtown Harrisonburg with JMU.  
 
Figures 3-28 through 3-33 provide the route profiles for each of the late night routes, using the 
data from the FY2016 route alignments. The maps have been updated to reflect the current 
routings. 
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Figure 3-28: Route Profile – HDPT Route 210 (former Route 35) 
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Figure 3- 29: Route Profile – HDPT Route 211- Former Route 36 
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Figure 3-30: Route Profile – HDPT Route 212 – Former Route 37 
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Figure 3-31: Route Profile- HDPT Route 213 – Former Route 38 
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Figure 3-32: Route Profile – HDPT Route 214 – Former Route 39 
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Figure 3-33: Route Profile – HDPT Route 215- Former Route 40 
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Night Campus Shuttle (NCS/Route 200) 

The NCS/Route 200 connects Memorial Hall with Festival Conference Center via campus, and 
makes trips to Stonegate apartment complex, with a trip to Harrisonburg Crossing (Walmart), 
provided once each hour. Campus service is offered every 35 minutes or so. The hours of 
service are Monday - Thursday 7:05 p.m. to 10:23 p.m., Fridays 7:05 p.m. to 9:57 p.m., and 
Saturdays from 6:05 p.m. to 9:57 p.m. While ridership was down about eight percent on the 
NCS between FY2015 and FY2016, the route still operated with a high level of productivity 
(79.7 passenger trips per revenue hour). The route profile for the NCS is provided as Figure 3-
34. 
 

Figure 3-34: Route Profile – HDPT Night Campus Shuttle – Route 200 
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JMU Routes - FY2015 and FY2016 Characteristics and Profiles- Weekend Routes 

Excluding the late-night services, there are five routes that operate on weekends – two on 
Saturdays and three on Sundays. The Saturday routes are the Campus Shuttle and Shopper 
Shuttle and the Sunday routes are Sunday Shuttles #1 and #2 and the Church Shuttle. The 
FY2015 and FY2016 statistics for these routes are shown in Table 3-5, followed by the route 
profiles. 
 
HDPT is also introducing a new route that will operate during event weekends. It will connect 
local hotels to campus and the downtown area. 
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Table 3-5: FY15 and FY16 Operating Statistics for the JMU Weekend Routes (Excluding Late Night Routes) 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

Route Ridership
FY2016 FY2015 Change FY2016 FY2015 FY2016 FY2015 FY2016 FY2015 FY2016 FY2015 FY2016 FY2015

Campus 
Shuttle 
Saturday 9,438           9,980          -5% 242          207         2,684     2,450        39.0 48.2 3.52 4.07 11.09 11.84
Shopper Sat 13,203        17,730        -26% 198          241         2,610     2,815        66.8 73.7 5.06 6.30 13.21 11.70
Sunday I 7,740           8,632          -10% 313          321         3,785     3,850        24.7 26.9 2.04 2.24 12.09 11.99
Sunday II 14,571        17,293        -16% 339          345         4,232     4,601        43.0 50.1 3.44 3.76 12.48 13.34
Church Shuttle 341              405              -16% 130          125         1,347     1,086        2.6 3.2 0.25 0.37 10.36 8.69
Subtotal 45,293        54,040        -19% 1,222      1,239     14,658   14,802     37.1 43.6 3.09 3.65 12.00 11.95

Trips/Rev. Mile Miles/HourPassenger Trips Revenue Hours Revenue Miles Trips/Rev. Hour
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Saturday Campus Shuttle 

The Saturday Campus Shuttle provides connections from several student-oriented apartment 
complexes to campus. Service is offered from 9:00 a.m. until 5:42 p.m., with hourly service. 
Figure 3-35 provides a profile of the route. 
 

Figure 3-35: Route Profile – HDPT Campus Shuttle, Saturday 
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Shopper Shuttle- Saturday 

On Saturdays the Shopper Shuttle is a longer route than on weekdays, extending service on 
certain runs to Sunchase, Lucy Drive, and Chestnut Ridge Road. All trips serve campus, Valley 
Mall, and Walmart. Thirteen vehicle trips are provided between 9:00 a.m. and 6:06p.m. The 
Shopper Shuttle is the most productive of the weekend services, providing 66.8 passenger 
trips per revenue hour in FY2016. Ridership on the route was down 26% between FY2015 and 
FY2016. Figure 3-36 provides a profile of the route. 
 

Figure 3-36: Route Profile – HDPT Shopper Shuttle Saturday 
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Sunday Shuttle #1 

Sunday Shuttle #1 operates on Sundays from 1:00 p.m. until 11:44 p.m. Hourly service is 
provided on the route, which connects campus to several of the major student-oriented 
apartment complexes west of Reservoir Drive in Harrisonburg. Ridership in FY2016 on the 
route was down about 10 percent from FY2015. Figure 3-37 provides a profile of the route. 
 

Figure 3-37: Route Profile – HDPT Sunday Shuttle #1 
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Sunday Shuttle #2 

Sunday Shuttle #2 operates on Sundays from 11:00 a.m. until 11:05 p.m. and connects campus 
to several of the major student-oriented apartment complexes to east of Reservoir Drive (with 
the exception of Stonegate/Sunchase Apartments). Ridership on Sunday Shuttle #2 is higher 
than ridership on Sunday Shuttle #1, with 14,571 passenger trips provided in FY2016. As with 
several of the weekend and evening routes, ridership was down in FY2016 as compared to 
FY2015 (16%). Figure 3-38 provides a profile of the route. 
 

Figure 3-38: Route Profile – HDPT Sunday Shuttle #2 
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Church Shuttle 

The Church Shuttle is a scheduled service that operates Sundays, providing service from 
campus to houses of worship within Harrisonburg, as requested by riders. Three trips are 
provided on Sunday mornings at 8:35 a.m., 9:35 a.m., and 10:25 a.m. Passengers inform the 
driver of the time that they would like to be picked up, and they must return to campus by 
1:00 p.m. In FY2016, the route provided 341 passenger trips, which was down 16% from FY2015 
when the route provided 405 passenger trips. There is not a route map for the service, as it 
changes each week depending upon the riders. 

Other Routes and Services 

HDPT operates enhanced service that is open to the public and supplements the existing 
route network for football games and other events that attract large crowds. The operating 
statistics for these services for FY2015 and FY2016 are provided in Table 3-6. 
 
Route 505 

HDPT has recently developed a route in response to the need to travel between local hotels, 
the JMU campus, and downtown during major event weekends. This route will be 
implemented for the first time in November, 2017. The route map is provided in Figure 3-39.
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Table 3-6: HDPT – JMU Other Services- FY2015 and FY2016 Operating Statistics 
 
 

 
 
 
 

  

Route Ridership
FY2016 FY2015 Change FY2016 FY2015 FY2016 FY2015 FY2016 FY2015 FY2016 FY2015 FY2016 FY2015

Special 
Services 64,204        49,616        29% 1,679      1,328     13,564   10,187     38.2 37.4 4.73 4.87 8.08 7.67

Orientation ICS 9,491           8,888          7% 185          168         1,070     1,166        51.3 52.9 8.87 7.62 5.78 6.94
Orientation 
Shopper 1,489           1,300          15% 34            22           281         213           43.8 59.1 5.30 6.10 8.26 9.68
Orientation 
Shopper 2 88                 249              -65% 6              5              36           35              16.0 47.9 2.44 7.11 6.55 6.73
Subotal 75,272        60,053        25% 1,904      1,523     14,951   11,601     39.5 39.4 5.03 5.18 7.85 7.62

Passenger Trips Revenue Hours Revenue Miles Trips/Rev. Hour Trips/Rev. Mile Miles/Hour
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Figure 3-39: HDPT Route 505 
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FINANCIAL ANALYSIS 

Operating Budget 

HDPT’s FY2017 operating budget is provided as Table 3-7. This budget is $527,738 higher than 
the actual FY2016 operating expenses. Operating costs for the program have risen 
incrementally since the 2011 TDP, as service hours have been added. The FY2018 operating 
budget is $ 4,899,021, which is about two percent higher than the FY2017 budget.  
 
Table 3-7: HDPT FY2017 Operating Budget 
 

Operating Cost Fixed-route Paratransit Administration Total 
Salaries and Wages $1,614,603  $289,861  $345,740  $2,250,204  
Fringe Benefits $375,771  $98,542  $112,655  $586,968  
Purchased Services $72,500  $8,400  $40,200  $121,100  
Central Garage Parts, Labor, Other $875,200  $85,000  $4,000  $964,200  
Fuel $450,000  $50,000  $2,000  $502,000  
Vehicle Insurance $185,000  $35,000  $436  $220,436  
Other Insurance $13,421  $2,388  $8,790  $24,599  
Training and Travel $10,000  $2,000  $10,000  $22,000  
Telecommunications $3,000  $1,100  $1,000  $5,100  
Other Charges $13,776  $1,245  $0  $15,021  
Materials and Supplies $19,000  $2,100  $28,600  $49,700  
Utilities     $36,700  $36,700  
Total Operating Expenses $3,632,271  $575,636  $590,121  $4,798,028  

 
Capital Budget 

The capital budget for HDPT for FY2017 is provided in Table 3-8. The budget for the year 
includes some significant capital items, including eight replacement vehicles and a new ITS 
system. The FY2018 capital budget for HDPT is $1,440,000. 
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Table 3-8: HDPT FY17 Capital Budget 
 
Capital Item Amount 
Expansion Bus < 30-ft. $65,000 
Passenger Shelters $70,000 
Intelligent Transportation System $894,889 
Radios for Buses $15,000 
Replacement Buses (8) 35-ft. $2,952,000 
Capital Outlay $3,996,889 

Funding Sources 

Revenue to help offset HDPT’s operating expenses is derived from fare and contract revenue 
as well as advertising revenue. Federal and state grant funds, and funds from the City of 
Harrisonburg comprise the rest of HDPT’s revenue budget. Table 3-9 provides the FY2017 
revenue budget for both operating and capital. 
 
Table 3-9: FY2017 Revenue and Funding Sources for HDPT 
 

Operating 
Revenue Amount 
JMU Contract $1,527,000 
Other Service contracts $114,736 
Bus Fares $75,000 
Paratransit Fares $46,000 
Transit Coupons $30,000 
Special Transit Services $25,000 
County Van Shuttle $2,200 
Title XX $500 
Advertising $90,000 
Subtotal- Operating Revenue $1,910,436 
    
Federal, State, Local Funds Amount 
Federal Operating $1,437,610 
State Operating $1,200,000 
Local Match $250,000 
Subtotal - Funding $2,887,610 
Total Operating Revenue and Funding $4,798,046 
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PEER REVIEW AND ANALYSIS 
In order to better understand how HDPT’s operating and performance characteristics 
compare to peers within the transit industry, data on five peer systems were collected 
primarily from the FY2014 National Transit Database (NTD). Annual data collected for the 
peer review focused on the following basic operating statistics: unlinked passenger trips; 
revenue miles; revenue hours; and operating expenses. The peers chosen generally provide 
service in a similar manner, with the public agency serving the community at large as well as a 
major university. Table 3-10 provides the data for HDPT and the peer systems. 

These data show that HDPT: 

• Experiences the highest level of productivity, in terms of passenger trips per revenue 
hour (40.89 trips per revenue hour, versus the mean of 31.42 trips per revenue hour). 
This is likely due in part to the service area population density (3,118 people per square 
mile, as compared to the mean of 671 people per square mile). 
 

• Operates more peak vehicles than the mean, second only to Blacksburg Transit, which 
operates 42 peak vehicles. 
 

• Operates fewer vehicle revenue hours and miles than the mean. 
 

• Experiences a cost per revenue hour that is lower than the mean ($56.94 versus $63.38) 
as well as a cost per trip that is lower than the mean ($1.39 versus $2.02), and the 
second lowest among the peers. The lowest cost per trip among the peer systems is 
$1.22 (Clemson), which does not include the provision of ADA complementary 
paratransit. 

 
 
 
 
 
 
 
 



 

 
Harrisonburg Department of Public Transportation       
Transit Development Plan  3-57 

Chapter 3: Service and System Evaluation and Transit Needs Analysis  
Table 3-10: Selected Peer Comparison 

 
Sources:  2014 National Transit Database and AppalCART FY2014 Fact Sheet (http://appalcart.com/content/fact-sheet)   

 Notes:  
 Both fixed-route and demand-response services are included, except where noted. 
 *Operating expenses include administrative expenses; may exclude preventive maintenance expenses that were funded as a capital expense. 

**Includes fixed-route service only; JAUNT, a 7-county system, provides the city's paratransit not included in city NTD reports 
 ***Includes fixed-route service only  
   

System

Service 
Area 

Population

Service 
Area Sq. 

Miles

Number of 
Peak 

Vehicles University?

Annual 
Passenger 

Trips

Total 
Operating 
Expenses *

Vehicle 
Revenue 

Hours

Vehicle 
Revenue 

Miles
AppalCART (Boone, NC) 51,079        163 32 Yes 1,756,150     $3,406,167 63,900     866,391      
Blacksburg Transit 63,661        28 42 Yes 3,685,000     $6,264,642 95,807     902,879      
Charlottesville Area Transit** 85,755        38 25 Yes 2,275,515     $7,125,489 93,823     1,009,789   
City of Clemson/Clemson Area Transit*** (SC) 27,883        17 19 Yes 1,594,421     $1,948,208 42,495     501,399      
Mt. Line Transit (Morgantown, WV) 91,576        293 25 Yes 1,226,763     $4,258,385 59,978     1,120,133   
HDPT 53,013        17 39 Yes 2,800,525     $3,899,781 68,494     702,239      
Mean 62,161        93 30 2,223,062     $4,483,779 70,750     850,472      
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Table 3-10: Selected Peer Comparison (c0ntinued) 
 

System 
Density Pop/ 
Square Mile 

Trips/ 
Revenue 

Hour 

Trips/ 
Revenue 

Mile Cost/ Trip 

Cost/ 
Revenue 

Hour 

Cost/  
Revenue 

Mile 
AppalCART (Boone, NC)  313  27.48 2.03  $ 1.94   $ 53.30   $ 3.93  
Blacksburg Transit  2,274  38.46 4.08  $ 1.70   $ 65.39   $ 6.94  
Charlottesville Area Transit**  2,257  24.25 2.25  $ 3.13   $ 75.95   $ 7.06  
Clemson Area Transit ***  1,640  37.52 3.18  $ 1.22   $ 45.85   $ 3.89  
Mt. Line Transit (Morgantown, WV)  313  20.45 1.10  $ 3.47   $ 71.00   $ 3.80  
HDPT   3,118  40.89 3.99  $ 1.39   $ 56.94   $ 5.55  
Mean  671  31.42 2.61  $ 2.02   $ 63.38   $ 5.27  
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 ONBOARD RIDER SURVEYS 
An important task for the Transit 
Development Plan (TDP) is to 
gather opinions concerning HDPT’s 
current public transportation 
services, both fixed-route and 
paratransit. With input from HDPT 
stakeholders, onboard surveys were 
developed for this purpose. The 
surveys were administered onboard 
the HDPT vehicles between 
November 9 and November 11, 2016. 
Temporary workers, supervised by 
KFH Group staff, distributed and 
collected the surveys from riders. 
Surveys were available in both 
English and Spanish. Copies of both 
the fixed-route and paratransit 
survey instruments are provided in 
Appendix A. 

Fixed-Route Survey Results 

The fixed-route survey effort resulted in 616 completed surveys. Using standard statistical 
tables for determining sample size requirements for finite populations, this level of survey 
participation indicates that we can be 95% confident (+/- 4%) that the survey responses 
reflect the views of HDPT riders. This level of confidence required a sample size of at least 
588. The finite population of HDPT riders was estimated to be 10,000. 

Responses by Route 

As shown in Table 3-11, completed surveys were received from all of the community routes, 
and most of the weekday JMU-oriented routes in the system. Given the congestion on the 
Inner Campus Shuttle (ICS) and the short ride time, surveyors did not attempt to survey ICS 
riders. It should be noted that a significant number of ICS riders also ride other HDPT routes. 
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 Table 3 -11: Survey Responses by Route 
 

Route 
Number  

of Responses 
Percent 
of Total 

Route 1 26 4% 
Route 2 11 2% 
Route 3 67 11% 
Route 4 5 1% 
Route 5 37 6% 
Route 6 19 3% 
Route 7 12 2% 
Route 8 51 8% 
Route 9 35 6% 
Route 10 66 11% 
Route 11 14 2% 
Route 12 28 5% 
Route 13 33 5% 
Route 14 28 5% 
Route 15 18 3% 
Route 17 34 6% 
Route 18 52 9% 
Inner Campus Shuttle 1 0% 
Shopper 67 11% 
Total Responses 604 100% 

 
These data show that about 73% of the responses were received from routes that focus on 
serving the JMU community, while 27% of the responses were received from routes that serve 
primarily year-round Harrisonburg residents (Routes 1 through 6). 

Boarding/Alighting Locations and Transfers 

Survey respondents were asked to indicate the location where they boarded the bus, where 
they were going, and if they had to make a transfer to complete trip. The results of this 
question were organized into two categories: those locations that are on the JMU campus, and 
those locations that are not on the JMU campus. Tables 3-12 and 3-13 provide these data. 
 
These data show that the boarding/alighting locations on the JMU campus are concentrated 
at the Godwin transfer location, as well as at a few other key stops. The off-campus data are 
much more dispersed and indicate that riders use the system to travel to and from many 
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 different areas of the city. The Hills of Harrisonburg (all three complexes combined) was the 
most commonly listed off campus boarding/alighting location, followed by Walmart. 
 
Table 3- 12: Top Boarding/Alighting Locations - JMU Campus 
 

Boarding/Alighting Data - JMU Campus –  
20 or more responses 

Number 
 of Responses 

Godwin 164 
Physics/Chemistry 50 
Festival Conference and Student Center 45 
ISAT 35 
Showker 29 
Hoffman Hall 24 
Memorial Hall 24 
Hanson Hall 21 

 
Table 3 –13: Top Boarding/Alighting Locations – Not on the JMU Campus 
 
 

 Boarding/ Alighting Data - Off- Campus –  
10 or more responses 

Number  
of Responses 

Walmart 42 
Sunchase Apartments 38 
The Harrison 38 
Pheasant Run 36 
Hills of Harrisonburg -Northview 33 
Lois Lane/Devon Lane and Devon Lane 30 
Hills of Harrisonburg –Stonegate Apartments 19 
Valley Mall 19 
East Market Street 17 
Hills of Harrisonburg - Southview 17 
Port Republic Road 17 
Roses Transfer Hub 16 
Bradley Drive 15 
Garber’s Church Road 14 
Mill Apartments 14 
Aspen Heights 12 
Washington Street 11 
Vine Street 10 
Hunters Ridge 10 
South Main Street 10 
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The transfer data indicate that most riders do not have to make a transfer to complete each 
passenger trip, with 75% reporting that they ride on just one bus to complete each trip. These 
data are shown in Table 3-14. 
 
Table 3-14: Number of Buses to Complete a Trip 
 

Number of Buses 
Number  

of Responses 
Percent  
of Total 

1 455 75% 
2 122 20% 
3 20 3% 
4 or more 9 1% 
Total Responses 606 100% 

Trip Purpose 

The most commonly reported primary trip purpose among survey respondents was school, 
followed by shopping, work, and other purposes. These results are shown in Table 3-15. 
 
Table 3-15: Trip Purpose 
 

Trip Purpose 
Number of 
Responses 

Percent 
of Total 

School 394 66% 
Shopping 68 11% 
Work 65 11% 
Other 32 5% 
Medical 22 4% 
Social/Recreation 19 3% 
Tourism 1 0% 
Childcare 0 0% 
Total Responses 601 100% 
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 Access to HDPT 

Respondents were asked to indicate how they get to the bus stop, as well as how they reach 
their final destination. The survey responses indicated that 90% of survey participants walk to 
the bus stop, followed by arriving via a different bus. These data are shown in Table 3-16. 
 
Table 3-16: Mode of Accessing Bus Stop 
 

Mode of Access  
Number  

of Responses 
Percent  
of Total 

Walked 548 90% 
Another Bus 39 6% 
Drove Alone 8 1% 
Carpool 2 0% 
Bike 4 1% 
Other 5 1% 
Total Responses 606   

 
 
The survey asked additional information concerning the first and last mile for the 
participants’ trips. These data indicate that most riders have a relatively short walk, both to 
and from the bus stop, with about 70% reporting a zero to two block walk for both the first 
mile and the last mile of their trips. These data are shown in Table 3-17 and suggest that 
HDPT provides good geographic coverage for the most significant origins and destinations in 
the city. 
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 Table 3-17: Walk Distance to and from Bus Stop 
 
First Mile Data- Walkers 
  

Number of 
Walkers 

Percent of 
Total   

Last Mile Data -Walkers 
  

Number of 
Walkers 

Percent of 
Total 

Walked 548 90%   Walked 512 84% 

Distance 

0 blocks 46 8%   

Distance 

0 blocks 66 13% 
1 block 261 48%   1 block 231 45% 
2 blocks 74 14%   2 blocks 66 13% 
3 blocks 28 5%   3 blocks 21 4% 
4 blocks 6 1%   4 blocks 9 2% 
5 blocks 7 1%   5 blocks 9 2% 
6 blocks 6 1%   6 blocks 2 0% 
7 blocks 1 0%   7 blocks 1 0% 
9 blocks 1 0%   9 blocks 1 2% 
10 blocks 3 1%   half mile 1 0% 
more than 1 
mile 1 0%   one mile 1 2% 

3 miles 1 0%   
more than 1 
mile 1 5% 

 

Pedestrian Improvements 

The survey asked the participants who indicated that they walk to/from the stop to indicate 
whether or not they see a need for pedestrian improvements, and what those improvements 
should be. As shown in Table 3-18, 75% of walkers indicated there is not a need for 
improvements. Fifteen percent (94 respondents) indicated there is a need for additional 
sidewalks. Additional crosswalks were listed by 44 respondents, followed by curb ramps (13 
respondents). 
 
Table 3-18: Pedestrian Improvements 
 

Amenity 
Number  

of Responses 
Percent  
of Total 

None 459 75% 
Sidewalks 94 15% 
Crosswalks 44 7% 
Curb Ramps 13 2% 

 
Survey respondents were also asked to indicate where these improvements are needed. As is 
shown in Table 3-19, significantly fewer survey respondents provided a specific location for 
improvements.  
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 Table 3-19: Locations for Pedestrian Improvements 
 

Location 
Number 

of Responses 
Port Republic Road 8 
Lois/Devon Lane 5 
On campus 4 
Reservoir Street 4 
Neff Ave 3 
The Harrison 2 
Country Club Road 2 
E Market Street 2 
MLK Way 2 
S Main Street 2 
Vine Street 2 
Edgelawn Drive 1 
Bradley Drive 1 
Mill Apartments 1 
Mt Clinton Pike 1 
N Main Street 1 
Rose's 1 
N Liberty Street 1 

Passenger Satisfaction in Various Topic Areas 

Question 9 of the survey asked respondents to indicate their satisfaction with a number of 
service characteristics. These data are provided in Table 3-20. 
 
These data show that a strong majority of passengers are either strongly satisfied or satisfied 
(84% combined) when analyzing the sum of the service characteristics. The most highly rated 
areas are vehicle safety, cleanliness, and driver courtesy. The areas that show the highest level 
of dissatisfaction are: hours, on-time performance, frequency, and areas served. 
 
When asked if HDPT is a good value for the services received, respondents overwhelmingly 
said yes, with 527 of 528 responses to this question indicating “yes”. 
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 Table 3-20: Passenger Satisfaction 
 
  Ratings   

Area 
Strongly 
Satisfied Satisfied Neutral Dissatisfied 

Strongly 
Dissatisfied 

No 
Opinion Sum 

Frequency 165 318 61 45 3 3 595 
Area Served 158 335 65 24 3 3 588 
On Time Performance 140 253 146 48 6 2 595 
Hours 128 249 106 74 26 3 586 
Info Availability 252 261 49 16 3 3 584 
Fare Cost 380 134 42 5 1 28 590 
Vehicle Safety 319 235 20 13 0 4 591 
Stop Safety 281 234 51 15 2 3 586 
Cleanliness 289 258 28 10 3 3 591 
Driver Courtesy 302 223 48 12 3 4 592 
Overall 244 302 39 3 1 3 592 
Sum of Scores 2658 2802 655 265 51 59 6490 
Percent of Total 41% 43% 10% 4% 1% 1%   

Availability of Information 

Question 10 of the survey asked participants to indicate if they find the HDPT available and 
easy to use. As shown in Table 3-21, a large majority (97%) indicated yes to this question. 
 
Table 3 –21: Do you find the HDPT public information helpful and easy to use? 

 Do you find HDPT public information helpful 
and easy to use? 

Number  
of Responses 

Percent  
of Total 

Yes 544 97% 
No 17 3% 
Total Responses 561 100% 

 
Participants were also asked to provide feedback concerning what HDPT can do to improve 
public information. These suggestions are provided in Table 3-22. 
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 Table 3-22: Suggested Public Information Improvements 
 

Suggested Improvement 
Number  

of Responses 
Mobile App 31 
Signage/Info at stops, on buses 11 
Schedules 8 
Real-Time Arrivals 8 
Advertising/Outreach 7 
Translation 3 
Website 2 
Other 3 

Best and Least 

Questions 11 and 12 asked survey participants to indicate what they like best and least about 
HDPT. These were open-ended questions, with the results summarized in Tables 3-23 and 3-
24. As the tables indicate, 460 responses were provided for the “best” question and 375 
responses were provided for the “least” question. These results indicate that passengers are 
most satisfied with the convenience of the service, the drivers, the customer service, 
reliability, cost, and frequency/availability. Riders are least satisfied with the hours of service 
(summing all of the hours-related responses), the frequency of service, on-time performance, 
and crowded conditions.  
 
Table 3-23: What do you like Best about HDPT? 
 

What do you like best about HDPT? 
Number  

of Responses 
Percent  

of Total Surveys 

Percent of 
Responses to the 

Question 
Convenient/Easy to use 88 14% 19% 
Drivers/Customer service 77 13% 17% 
Reliability / "Gets me where I need to go" 73 12% 16% 
Cost 62 10% 13% 
Frequency/Availability 56 9% 12% 
On-time Performance 32 5% 7% 
Routes/Service area 25 4% 5% 
Clean/Comfortable 24 4% 5% 
Information/Technology 12 2% 3% 
Fast/Efficient 9 1% 2% 
Hours 2 0% 0% 
Total Responses  460     
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 Table 3-24: What do you like Least about HDPT? 
 

What do you like least about HDPT? 
Number 

of Responses 
Percent  

of Total Surveys 

Percent of 
Responses to the 

Question 
Frequency 72 45% 19% 
Not On Time 67 11% 18% 
Uncomfortable/Crowded 66 11% 18% 
Hours 52 8% 14% 
Drivers 26 4% 7% 
Areas served/not enough stops 17 3% 5% 
Night service 13 2% 3% 
Sunday/Weekend Service 12 2% 3% 
Schedules/Info 12 2% 3% 
Travel Time/Transfers 10 2% 3% 
Passenger Behavior 7 1% 2% 
Stop Amenities/Shelters/Sidewalk Connections 5 1% 1% 
Dirty 3 0% 1% 
Fare 3 0% 1% 
Bunching 2 0% 1% 
Other 8 1% 2% 
Total Responses  375     

Geographic Expansion 

Riders were also specifically asked if there are places in the region that they need to go, that 
are not served by HDPT. While the majority of respondents indicated there are not places 
they need to go outside of the HDPT service area, there were 68 people (13%) who said yes. 
These data are shown in Table 3-25, with the specific locations provided in Table 3-26. 
 
Table 3-25: Geographic Expansion 
 

Are there places in the region that you need to go 
that HDPT does not serve? 

Number  
of Responses 

Percent  
of Total 

Yes 68 13% 
No 454 87% 
Total Responses  522   
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 Table 3-26: Locations Requested 
 

Location Requested 
Number 

of Responses 
Additional Destinations in Harrisonburg 15 
Rockingham County 13 
Additional Destinations on JMU Campus 5 
Charlottesville 4 
Staunton-Waynesboro 2 
Richmond 1 
Other 1 

Improvements 
 
Question 15 of the survey asked, “If HDPT were to make one service improvement, what 
would you request?” The results to this question are summarized in Table 3-27. As these 
responses indicate, the single most requested improvement is for more frequency and 
capacity, although if all of the hours-related requests are summed, they would total a higher 
number than the frequency requests (i.e., extended hours, more night service, and more 
weekend service combined). Service to additional stops and locations and better on-time 
performance also garnered at least 20 requests. 
 
Table 3-27: Improvement Requests 
 

Improvement Request 
Number of 
Responses 

Percent of 
Total 

Survey 
Responses 

Percent of 
Those Listing 

Improvements 
More Frequency/Capacity 72 12% 26% 
Extend Hours 46 7% 16% 
Additional Stops/Destinations 31 5% 11% 
More Night Service 24 4% 9% 
Improve On-Time Performance 20 3% 7% 
More Weekend Service 13 2% 5% 
Improve/Maintain Stops (signage, shelters, lighting, cleanliness) 12 2% 4% 
Improve Bus Comfort/Amenities 11 2% 4% 
Better Drivers/Driving 10 2% 4% 
Create/Improve Real Time Arrival Application 10 2% 4% 
Better Customer Service 6 1% 2% 
Increase Service During School Breaks 4 1% 1% 
Improve Schedules/Public Info (incl. translations) 4 1% 1% 
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Improvement Request 
Number of 
Responses 

Percent of 
Total 

Survey 
Responses 

Percent of 
Those Listing 

Improvements 
Shorten Travel Times 4 1% 1% 
Improve System Accessibility 3 0% 1% 
Free Transfers 1 0% 0% 
Other 8 1% 3% 
Total Responses 279     

 
Given the recent Inter-regional Public Transportation Study for the I-81/I-64 corridor, 
participants were asked to indicate if they would use a bus service that provided service 
between Harrisonburg and Charlottesville via Staunton and Waynesboro. Sixty-seven percent 
indicated that they would. 
 
Open Ended Comments 
 
Fifty-one survey respondents gave comments. Comments were open-ended text responses. 
There were 57 discrete comments in total, as some respondents addressed multiple topics. 

Comments expressing general approval for the HDPT system, including praise for specific 
routes, drivers, and situations, were most common. Thirteen respondents expressed general 
approval. The next two most common comments identify possible areas where HDPT could 
improve. Twelve respondents gave comments indicating a desire for extended hours of 
operation. Eleven respondents indicated locations where service could be improved or added, 
either as general suggestions (i.e. “connect apartment complexes”) or as specific 
recommendations (i.e. “need a stop closer to Rte. 42 Walmart”).  

The remaining comments include customer service suggestions or complaints, other system 
performance suggestions such as frequency, areas where system accessibility could be 
improved, and system amenity improvements. The comments are summarized in Table 3-28 
with the full text included as Appendix B. 

Table 3-28: Summary of Comments 

Topic 
Number  

of Comments 
General Approval 13 
Hours of Operation 12 
Locations Served 11 
Customer Service Concerns 5 
Concerns about Other Customers 3 
Frequency 3 
On-Time Performance 3 
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Topic 

Number  
of Comments 

System Accessibility 2 
Amenities on Bus 2 
Amenities at Stop 2 
Information Technology 1 

Passenger Profile  

There were a number of questions on the survey that asked riders to provide information 
about themselves. These responses are summarized below to form the HDPT passenger 
profile. 
 
Frequency of Use 

HDPT riders indicated that they use the system frequently, with 79% reporting they take five 
or more trips per week. These responses are shown in Table 3-29. 
 
Table 3-29: Frequency of Use 
 

Number of Trips per Week 
Number  

of Responses 
Percent  
of Total 

1 17 3% 
2 20 4% 
3 36 7% 
4 38 7% 
5 or more 426 79% 
Total Responses 537   

 

College Affiliation 

The survey asked riders to indicate if they are affiliated with James Madison University (JMU), 
Eastern Mennonite University (EMU), or Blue Ridge Community College (BRCC). These data 
indicate that 71 percent of survey respondents are affiliated with JMU; two percent are 
affiliated with BRCC, and one percent is affiliated with EMU. These responses are 
summarized in Table 3-30. 
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Table 3-30: College Affiliation 
 

Institution 
Number  

of Responses 
Percent  
of Total 

James Madison University (JMU) 438 71% 
Eastern Mennonite University (EMU) 7 1% 
Blue Ridge Community College (BRCC) 13 2% 
Total Responses 616   

 
Driver’s License and Car Availability 

The majority of survey respondents indicated they do have a driver’s license (80%) and 78 
percent reported there is at least one car in their household. When asked if a car was available 
for the trip they took via HDPT, 34 percent indicated yes and 66 percent indicated no. These 
responses are summarized in Table 3-31. 
 
Table 3-31: Driver’s License and Car Availability 
 
 

Do you have a valid driver's license? 
Number  

of Responses 
Percent  
of Total 

Yes 427 80% 
No 107 20% 
Total Responses 534   
 
How many cars are in your household? 

Number of Cars 
Number 

of Responses 
Percent 
of Total 

0 117 22% 
1 118 22% 
2 91 17% 
3+ 213 40% 
Total Responses 539   
   

Was a car available to you for this trip? 
Number  

of Responses 
Percent  
of Total 

Yes 182 34% 
No 357 66% 
Total Responses 539   
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 Cell Phone/Communication Device 

Ninety-six percent of survey participants indicated they have a cell phone or other portable 
device capable of communicating with the Internet. 
 
Age 

The age distribution of HDPT riders is provided in Table 3-32. These data show the significant 
use of HDPT by college-age riders, with 80% of the survey participants indicating they are 
between the ages of 18 and 24. Working-age adults comprise the second largest age group 
(ages 25 through 64, combined 16%).  
 
Table 3-32: Age Distribution 
 

Age Group 
Number 

of Responses 
Percent  
of Total 

12 or younger 0 0 
13 – 17 18 3% 
18 – 24 435 80% 
25 – 34 25 5% 
35 – 49 31 6% 
50 – 64 28 5% 
65 or older 4 1% 
Total Responses 541   

 

Employment Status 

The majority of HDPT riders reported they are students (65%), followed by part-time 
employees (21%). Just nine percent of survey participants reported they are employed full-
time. These results are provided in Table 3-33. Respondents could check more than one status 
to describe their employment situation. 
 
Table 3-33: Employment Status 
 

Employment Status 
Number 

of Responses 
Percent 
of Total 

Employed Full-Time 56 9% 
Employed Part-Time 132 21% 
Student 398 65% 
Retired 7 1% 
Not Employed 44 7% 
Total Responses 616   
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 Race 

The survey asked respondents to indicate their race, using the Census-designated race 
categories. The majority of respondents indicated they are Caucasian (65%), followed by 
African-American (14%), other (11%), and Asian (9%). As shown in Table 3-34, HDPT riders 
are more racially diverse than the population at-large. 
 
Table 3-34: Race Data 
 

Race Classification 
Number 

of Responses 
Percent  
of Total 

City of 
Harrisonburg1  

African American/Black 73 14% 6.4% 
Asian or Pacific Islander 47 9% 3.5% 
Caucasian/White 339 65% 78.4% 
Native American 5 1% 0.3% 
Total Other 56 11% 8.2% 
  Other: 2 or More 18   3.1% 
  Other: Hispanic/Latino 24     
  Other: Middle Eastern 2     
  Other: Unspecified 12     
Total Responses 520     
(1) 2010 Census 

 

Hispanic/Latino Origin 

Survey participants were asked to indicate if they were of Hispanic or Latino origin. Eighty-
eight percent reported they are not of Hispanic or Latino origin and 12 percent indicated that 
they are. These results were lower than Census data (ACS 2011-2015), which show that 17.7 
percent of the residents of the city identify as being Hispanic or Latino in origin. 
 
Language 

When asked if they speak a language other than English at home, twenty-one percent 
indicated that they do, with Spanish the most commonly listed a primary language, followed 
by Chinese. Of the survey respondents who reported that they speak another language at 
home, most indicated that they speak English “very well” or “well”, with just 11 respondents 
reporting that they speak English either “not well,” or “not at all.” The full results of the 
language questions are listed in Table 3-35. 
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 Table 3-35: Language Questions 
 

Do you speak a language other than English at home?  
Number  

of Responses 
Percent  
of Total 

Yes 110 21% 
No 420 79% 
Total Responses 530   
   
If yes, what is this language?     

Language 
Number  

of Responses 
Percent  
of Total 

Spanish 41 43% 
Chinese 10 11% 
Vietnamese 9 9% 
Korean 5 5% 
French 5 5% 
Arabic 3 3% 
Twi 2 2% 
Bengali 2 2% 
Hindi 2 2% 
Amharic 2 2% 
Italian 2 2% 
Tagalog 2 2% 
Russian 2 2% 
Other (one response each) 8 8% 
Total Responses 95   
 
If yes, how well do you speak English?  

Speak English 
Number  

of Responses 
Percent  
of Total 

Very Well 63 66% 
Well 21 22% 
Not Well 8 8% 
Not at All 3 3% 
Total Responses 95   
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 Household Income 

The income question for the HDPT riders is likely somewhat skewed, given the large number 
of student riders, some of whom likely indicated their own personal income while others 
reported their family income, and many reported “don’t know.” The results of the income 
question showed that 42% of survey participants reported their household income is lower 
than $20,000; 33% “don’t know,” and ten percent reported household incomes of $80,000 or 
higher. 
 
For reference, the Census-designated poverty threshold in 2014 for a family of four (with two 
children) was $24,018.1 The full results with regard to income are provided in Table 3-36. 
 
Table 3-36: Household Income 
 

Household Income 
Number 

of Responses 
Percent 
of Total 

Under $20,000 211 42% 
$20,000 - $39,999 42 8% 
$40,000 - $59,999 16 3% 
$60,000 - $79,999 21 4% 
Over $80,000 51 10% 
Don't Know 166 33% 
Total Responses 507   

Paratransit Survey 

The paratransit survey was completed by 37 passengers, some of whom required assistance to 
complete the survey. While this seems like a small sample size, the average daily weekday 
paratransit ridership (2015 National Transit Database) is 94 passenger trips, which presumably 
represents about 47 people. The following section presents these results. 

Fixed-Route Usage 

The first question on the paratransit survey asked riders to indicate if they sometimes use 
fixed-route buses. Responses indicated that 29 of the 37 respondents (78.4%) sometimes use 
the fixed-route buses. 

                                                           
1 US Census Bureau Website, “Poverty Thresholds by Size of Family and Number of Children,” 2014. 



 
 

Harrisonburg Department of Public Transportation  
Transit Development Plan  3-77 

Chapter 3: Service and System Evaluation and Transit Needs Analysis 

 Trip Purpose 

The trip purposes indicated by the paratransit survey respondents are provided in Table 3-37. 
Similar to the fixed-route survey, respondents could check more than one response. These 
data show that almost half of the paratransit riders use HDPT to get to work, followed by 
medical/dental, shopping/errands, and school.  
 
Table 3-37: Paratransit Trip Purposes 
 

Trip Purpose 
Number 

of Responses 
Percent 
of Total 

Work 18 48.6% 
Social/Recreation 3 8.1% 
School 5 13.5% 
Medical/Dental 9 24.3% 
Shopping/Errands 6 16.2% 
Child Care 0 0.0% 
Tourism 0 0.0% 
Other 3 8.1% 

Other Modes 

Question 3 on the paratransit survey asked respondents to indicate how they would make 
their trips if they were not using HDPT paratransit. Of the 35 survey participants who 
answered this question, 13 indicated they would not make the trip, and 12 indicated that a 
family member or friend would drive them. The full responses are provided in Table 3-38. 
 
Table 3-38: Other Modes of Travel – Paratransit Riders 
 

Mode of Travel 
Number 

of Responses 
Percent  
of Total 

Friend or family member would drive me 12 34.3% 
I would take a taxi 2 5.7% 
I would drive myself 6 17.1% 
I would not make the trip 13 37.1% 
Other (fixed-route bus) 2 5.7% 
Total Responses 35 100% 
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Pedestrian Amenities 

Paratransit riders were asked to indicate whether or not they see a need for improvements to 
pedestrian amenities, and if so, to indicate which ones. These results show that a higher 
percentage of paratransit riders see a need for improvements, as compared to fixed-route 
riders. These results are provided in Table 3-39. 
 
Table 3-39 – Pedestrian Amenities – Paratransit Rider Opinion 
 

Pedestrian Amenity 
Number  

of Responses 
Percent  
of Total 

None 18 62% 
Sidewalks 9 31% 
Crosswalks 7 24% 
Curb Ramps 5 17% 

 
When asked to indicate specific locations, survey respondents only indicated four, none of 
which were specific. These were: JMU Campus; downtown; Harrisonburg Health and 
Rehabilitation Center; and everywhere. 

Origins and Destinations 

Paratransit riders predominantly started and ended their trips at locations that are not 
located on the JMU Campus. These locations were dispersed throughout the city, with 
Friendship Industries listed the most frequently as a destination (4 responses). Several 
medical centers were listed, both as origins and destinations. 
 
The full results regarding the origins reported by paratransit riders for the sample day are 
provided in Table 3-40 and the destinations reported for the sample day are provided in Table 
3-41.  
 
Table 3-40: Paratransit Origins- Sample Day 
 

Off-Campus Origin 
Number  

of Responses 
N Main Street 3 
VMRC Wellness Center 3 
Old Furnace Road 2 
Maryland Avenue 2 
Harrisonburg Health and Rehabilitation Center 2 
Weaver Avenue 1 
Park Road 1 
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Off-Campus Origin 

Number  
of Responses 

Baxter Road 1 
Vine Street 1 
351 North Massanutten 1 
South Avenue 1 
Hope Street 1 
Dogwood Drive and Water Street 1 
Franklin Street 1 
Goodwill 1 
L&S Diner 1 
Lineviller 1 
Ohio 1 
Rockingham Drive 1 
Total Responses - Off Campus 26 
JMU Campus Origin   
Ashby Hall 1 
Converse Hall 1 
Hanson Hall 1 
R7 lot 1 
Shenandoah Hall 1 
Total Responses - On Campus 5 

 
 
Table 3-41: Paratransit Destinations- Sample Day 
 

Off-Campus Destination 
Number  

of Responses 
Friendship Industries 4 
Summit House 3 
HHRC 2 
Walmart 2 
Anthony Seeger Hall 1 
ARC 1 
Davita 1 
Dawn Drive 1 
Dukes Plaza 1 
Harrisonburg Medical Associates 1 
HRCSB 1 
Reservoir and University 1 
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Off-Campus Destination 

Number  
of Responses 

RMH 1 
S Main St 1 
Spotswood Square 1 
Valley Mall 1 
VFW Post 632 1 
W Market St 1 
Total Responses 25 
JMU Campus Destination 

 31D Vale Circle 1 
Carrier Library 1 
Festival Hall 1 
Godwin Hall 1 
Showker Hall 1 
UREC 1 
Weaver Hall 1 
Total Responses 7 

Paratransit Rider Satisfaction 

Paratransit survey participants were asked to rate HDPT in a number of topic areas. These 
results show that a majority of paratransit riders are satisfied with the service, with only 2.4% 
indicating dis-satisfaction. The drivers scored the highest ratings among the topic areas, with 
33 of the 35 who responded to the question indicating they are strongly satisfied with the 
courtesy and friendliness of drivers. There were only four areas where two respondents each 
indicated that they were dis-satisfied. These were: telephone customer service; phone wait 
time; on-time performance; and cost of the fare. The full results are provided in Table 3-42. 
 
Table 3-42: Paratransit Rider Satisfaction  
 

  Rating  

Service Characteristic 
Strongly 
Satisfied Satisfied Neutral 

Dis-
satisfied 

Strongly 
Dis-

satisfied 
No 

Opinion Sum 
ADA Certification Process 22 4 1 - - 2 29 
Trip Scheduling 26 7 2 1 - - 36 
Telephone Customer Service 26 6 2 2 - - 36 
Phone Wait Time 26 7 1 2 - - 36 
On-time Performance 23 8 3 2 - - 36 
Availability of Transit Information 22 5 3 1 - 2 33 
Cost of Fare 28 3 1 2 - 1 35 
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   Rating  

Service Characteristic 
Strongly 
Satisfied Satisfied Neutral 

Dis-
satisfied 

Strongly 
Dis-

satisfied 
No 

Opinion Sum 
Sense of Safety/Security on 
Vehicles 

29 3 1 - - - 33 

Sense of Safety/Security Waiting 28 5 2 - - - 35 
Cleanliness of Vehicles 32 5 - - - - 37 
Courtesy/Friendliness of Bus 
Drivers 33 2 - - - - 35 
Overall Service 30 5 - - - - 35 
Sum of Scores 325 60 16 10 0 5 416 
Percent of Total 78.1% 14.4% 3.8% 2.4% 0.0% 1.2% 100% 

 
When asked if HDPT is a good value for the services received, respondents overwhelmingly 
said yes, with 100% of the paratransit responses to this question indicating “yes”. 

Best and Least  

Questions 11 and 12 asked survey participants to indicate what they like best and least about 
HDPT. These were open-ended questions, with the results summarized in Tables 3-43 and 3-
44. As the tables indicate, riders appreciate the convenience of service, drivers, cleanliness, 
comfort, and on-time performance. 
 
The least liked features listed were: scheduling; the wait; the cost of the fare; on-time 
performance. It is interesting to note that on-time performance for some riders was a positive 
feature and for other riders it was a negative feature. The variance in on-time performance is 
likely a by-product of the significant traffic congestion that is experienced during certain 
times of the day near and on the JMU campus.  
 
Table 3-43: What Paratransit Riders Like Best about HDPT 
 

Feature Liked the Best 
Number 

of Responses 
Convenience/"Gets me where I need to go" 15 
Drivers/Customer Service 13 
Clean/Comfortable 3 
On time 3 
Other 1 
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Table 3-44: What Paratransit Riders Like Least about HDPT 
 

Feature Liked the Least 
Number 

of Responses 
Scheduling 5 
Wait 4 
Fare cost 2 
On-time Performance 2 
Drivers 1 
Need more assistance when riding 1 
Hours- When JMU Not in Session 1 
Access to Mall/Downtown 1 

Improvements   
 
Question 13 of the survey asked, “If HDPT were to make one service improvement, what 
would you request?” The results to this question are summarized in Table 3 -45. The most 
requested improvement is for improved scheduling speed and accuracy, followed by weekend 
service and an expansion of the service area. 
 
Table 3-45: Requested Improvements – Paratransit Riders 
 

Requested Improvement 
Number  

of Responses 
Improve Scheduling Speed/Accuracy 6 
Weekend Service 3 
Expand Service Area 2 
Clean Vehicles 1 
Consolidate Trips (more than 1 passenger) 1 
More Drivers 1 
Cheaper Fare 1 
Allow Longer Wait During Pickups 1 

 
There were three open-ended comments received via the paratransit survey. All three 
commended the service and the drivers. One of the three also included a complaint about 
difficulties experienced when trying to schedule trips. 
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 Geographic Expansion  

Riders were asked if there are places in the region that they need to go, that are not served by 
HDPT. While the majority of respondents indicated there are not places that they need to go 
outside of the HDPT service area, there were ten paratransit riders who indicated “yes.” 
 
The desired unserved destinations are: Massanetta Springs; other areas on Rockingham 
County; Elkton; and Singers Glen. 
 
I-81/I-64 Inter-Regional Bus 

Paratransit riders were asked to indicate whether they would use a bus service that provided 
connections between Harrisonburg, Staunton, Waynesboro, and Charlottesville. Of the 30 
respondents who answered the question, 17 respondents (57%) said yes. 

Public Information 

Twenty-four of the 25 paratransit survey respondents who answered the question regarding 
the availability of public information indicated that HDPT public information is helpful and 
easy to use. Suggestions for improvements included: improving the readability and availability 
of schedules; communicating with passengers via email/regular mail; and improving the fare 
information. 

Passenger Profile  

There were a number of questions on the survey that asked riders to provide information 
about themselves. The responses are summarized below and form the HDPT passenger profile 
for paratransit riders. Given the reduced anonymity of the paratransit rider survey 
administration, some of the demographic questions are not addressed. 
 
Frequency of Use 

HDPT paratransit riders indicated they use the system frequently, with 44% reporting that 
they use the service five days per week or more and 44% indicating they use the service 1-4 
days per week. These responses are shown in Table 3-46 
 
Table 3-46: Frequency of Use – Paratransit Respondents 
 

Frequency of Use 
Number  

of Responses 
Percent  
of Total 

5 Days/Week or More 16 44% 
1-4 Days/Week 16 44% 
Less Than 1 Day/Week 4 11% 
Total Responses 36 100% 
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 Duration of Use 

Paratransit riders were asked to indicate how long they have been using the service. These 
results are shown in Table 3-47 and show that the majority of paratransit customers have 
been using the service for over a year. 
 
Table 3–47: Duration of Use- Paratransit Riders 
 

Duration of Use 
Number  

of Responses 
Percent  
of Total 

0-6 Months 6 19% 
6-12 Months 1 3% 
1-2 Years 9 29% 
More Than 2 Years 15 48% 
Total Responses 31 

  
College Affiliation 

Of the paratransit respondents, three reported an affiliation with JMU. No other college 
affiliations were listed. 
 
Driver’s License and Car Availability 

Forty-five percent of paratransit survey respondents indicated they have a driver’s license. 
This is significantly lower than the 80% reported on the fixed-route surveys. As shown in 
Table 3-48, the car availability reported by the paratransit riders was also lower, with 58% 
reporting that there are no cars in their household. 
 
Table 3–48: Number of Cars in Household- Paratransit 
 

Number of Cars in Household 
Number  

of Responses 
Percent  
of Total 

 0 11 58% 
1 4 21% 
2 1 5% 
3 or More 3 16% 

 
Just three of the paratransit survey participants indicated that a car was available for the trip 
that they were taking on the day of the survey. 
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 Cell Phone/Communication Device 

In contrast to the fixed-route survey where 96% of the survey participants indicated that they 
have a cell phone or other portable Internet device, only 50% of paratransit respondents 
indicated that they have such a device. 
 
Employment Status 

In contrast to the responses received via the fixed-route survey, only one paratransit rider 
reported that they are a student, with the remaining riders reporting full-time employment, 
part-time employment, and retirement. These results are provided in Table 3-49. Respondents 
could check more than one status to describe their employment situation. 
 
Table 3-49: Employment Status – Paratransit  
 

Employment Status 
Number  

of Responses 
Percent  
of Total 

Employed Full-Time 7 36.8% 
Employed Part-Time 4 21.1% 
Student 1 5.3% 
Retired 6 31.6% 
Not Employed 1 5.3% 

 
Additional Demographics 

The lack of anonymity that was involved with administering the paratransit survey hindered 
the completion of more sensitive demographic questions, such as race, income, and language. 

Summary of Rider Surveys 

The results of rider surveys indicate that riders are generally very satisfied with HDPT 
services. Topic areas that triggered requests for improvement were largely a factor of success – 
riders would like more frequency and less crowded buses. Survey respondents also requested 
additional hours of service, including additional night service and Sunday service. Some riders 
indicated that the on-time performance is an area that needs improvement, while others 
noted this as a positive attribute. It is likely that traffic congestion on and near the JMU 
campus plays a role for this system attribute, both for the fixed-route buses and for the 
paratransit vehicles. Paratransit riders also requested scheduling improvements. 
 
Responses regarding the walk distance for transit riders indicated that HDPT provides good 
geographic coverage of the most significant origins and destinations in the city, with 75% 
indicating they do not have to transfer to complete their trips.  
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 There were requests for service to additional locations in Harrisonburg, as well as to locations 
in Rockingham County, although the majority of riders did not request service to additional 
areas.  
 
Among all the survey respondents, only one indicated that HDPT is not a good value for the 
service received. 

PUBLIC SURVEY 
 
In addition to the passenger surveys, a public survey was also conducted as part of the public 
outreach effort. The survey was administered in electronic format (Survey Monkey), with 
paper copies posted at HDPT, City Hall, and the Harrisonburg-Rockingham Social Service 
District. The electronic survey was open for respondents from the end of December 2016, 
through January 31, 2017. A copy of the public survey instrument, formatted for printing, is 
provided in Appendix C. 
 
The public survey effort resulted in 136 total responses. A tally of the responses to each 
question, as well as a summary and analysis, are provided below. The analysis groups survey 
questions into two primary categories: those related to transportation practices, and those 
related to demographic characteristics.  
 
Transportation Practices 
 
Onboard Survey Participation 
 
The first question asked if the respondent had completed a survey onboard the bus within the 
previous month. As shown in Table 3-50, the vast majority (95%) of the 131 respondents had 
not completed an onboard survey, indicating that there is a small degree of overlap of 
respondents across the public and transit rider surveys.  
 
Table 3-50: Prior Completion of Onboard Survey 
 

1. Have you completed a survey onboard the 
bus within the last month? 

Number  
of Responses 

Percent 
 of Total 

Yes 6  5% 
No 125 95% 
Total Responses 131 100% 

 
Usual Mode of Transportation 
 
Respondents were asked how they usually get to where they need to go within the community 
for work, school, shopping, errands, or medical appointments. Six possible responses were 
listed, and respondents were asked to rank the top three modes they use, using a scale of one 
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 to three. Responses were summarized by determining the mean rank for each of the six 
modes (Table 3-51). Some respondents ranked all six modes, which resulted in scores of over 3 
from some modes. 
 
Table3-51: Usual Mode of Transportation 
 

2. How do you usually get to where 
you need to go within the 
community? 

Rank 

1 2 3 4 5 6 Total Mean 
I drive 83 8 9 2 2 3 107 1.51 
Friends/family drive me 5 44 17 6 5 1 78 2.55 
I use public transportation 25 14 16 1 6 3 65 2.35 
I ride a bicycle 8 7 11 6 8 5 45 3.31 
I walk 12 39 36 6 2 1 96 2.48 
I take a taxi/Uber/Lyft 1 2 14 6 3 13 39 3.9 

 
Current Use of Transportation Services 
 
The next question asked respondents if they currently use specific transportation services, 
and how often they typically ride. A total of 115 responses were submitted. Table 3-52 presents 
a tabulation of the responses by service and typical frequency of use by number of users. 
Table 3-53 illustrates the responses as percentages of total responses.  
 
Table 3-52: Current Use of Public Transportation – Number of Users 
 

3. Do you currently use any of the 
following transportation services? 

Frequency of Use - Number Total Who 
Indicated 

Use 
5 days/ 

 week or more 
1-4 days/ 

week 
Less than 1 
day/week 

HDPT Fixed-routes 13 25 23 61 
HDPT Paratransit 2 8 7 17 
BRITE Bus - BRCC Shuttle 1 1 4 6 
BRITE Bus - other routes 0 0 3 3 
Valley Program for Aging Services 0 1 2 3 
Home Ride or Green Shuttle (JMU) 1 1 6 8 
Taxi/Uber/Lyft 1 4 37 42 
Vanpools or Carpools 1 7 15 23 
Other 0 0 0 0 

 
 
 
 
 
 
 
 



 
 

Harrisonburg Department of Public Transportation  
Transit Development Plan  3-88 

Chapter 3: Service and System Evaluation and Transit Needs Analysis 

 Table 3-53: Current Use of Public Transportation – Percent of Users 
 

3. Do you currently use any of the 
following transportation services? 

Frequency of Use - Percent Total Who 
Indicated 

Use 
5 days/ 

 week or more 
1-4 days/ 

week 
Less than 1 
day/week 

HDPT Fixed-routes 11.3% 21.7% 20.0% 53.0% 
HDPT Paratransit 1.7% 7.0% 6.1% 14.8% 
BRITE Bus - BRCC Shuttle 0.9% 0.9% 3.5% 5.2% 
BRITE Bus - other routes 0.0% 0.0% 2.6% 2.6% 
Valley Program for Aging Services 0.0% 0.9% 1.7% 2.6% 
Home Ride or Green Shuttle (JMU) 0.9% 0.9% 5.2% 7.0% 
Taxi/Uber/Lyft 0.9% 3.5% 32.2% 36.5% 
Vanpools or Carpools 0.9% 6.1% 13.0% 20.0% 
Other 0.0% 0.0% 0.0% 0.0% 

 
More than half (53%) of the responses to this question indicated that they use HDPT fixed-
routes at least occasionally, with more than 11 percent typically riding five or more days a 
week and nearly 22% riding between one and four days a week. Respondents are also periodic 
users of taxi, Uber or Lyft (36.5%). However, most of taxi/Uber/Lyft riders use these services 
less than one day per week (32.2%); 3.5% ride one to four days per week and less than one 
percent ride at least five days a week. Vanpools and carpools were the next most popular 
service (20%), although riders of these services tend to be only occasional users: less than one 
percent ride at least five days a week, about 6% ride one to four days per week, and 13% ride 
less than once a week. Nearly 15% of respondents use HDPT paratransit, with almost half of 
these individuals (7%) riding one to four days a week and about 6% riding less than one day a 
week. Users of other modes (Home Ride or Green Shuttle, BRITE Bus - BRCC Shuttle, BRITE 
Bus - Other Routes, and Valley Program for Aging Services) tend to be only occasional riders. 
No other transportation services were indicated as being used. 
 
Reasons for Public Transportation Usage 
 
Respondents were asked to indicate their primary reasons for choosing public transportation, 
by checking all applicable reasons (list of eight, including “other”). The 73 responses to this 
question are summarized in Table 3-54. Figure 3-38 displays the percentages of responses. 
 
The most frequent (43.8%) reason indicated for using public transportation is lack of access to 
a vehicle. Environmental reasons (39.7%) and money-savings (37%) were the next most 
popular reasons, followed by convenience (24.7%), lack of a driver’s license (23.3%), time-
savings (16.4%), inability due to drive due to age or disability (9.6%), and other (6.8%). 
Parking was mentioned in two of the “other” responses. Responses for “choice” reasons 
(environmental, convenience, time-savings) were almost as frequent as responses indicative 
of transit dependency. (Cost-savings could be a either a choice or a dependency reason.) 
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 Table 3-54: Reasons for Using Public Transportation 
 

4. If you do use public transportation, what are the 
primary reasons why you choose public 
transportation? 

Number 
of Responses 

Percent 
of Total 

I do not have access to a vehicle 32 43.8% 
I am unable to drive due to age or disability 7 9.6% 
I do not have a driver's license 17 23.3% 
It saves me time 12 16.4% 
It saves me money 27 37.0% 
For environmental reasons 29 39.7% 
The bus is more convenient than other modes 18 24.7% 
Other* 5 6.8% 
Total Responses 73 100% 

*Other responses include: 
• Parking 
• Vehicle is broke or in the shop 
• This mostly does not apply to me. I generally carpool 
• Use paratransit 

Improvements Needed to Increase Public Transportation Usage 

Respondents were asked what transit service improvements would be needed for them to 
choose to ride public transportation more frequently by checking all applicable reasons. A 
total of 121 responses were submitted. The responses are summarized in Table 3-55. 
 
Table 3-55: Improvements Needed to Increase Public Transportation Usage 
 

5. If you DO NOT use public transportation currently, OR ARE ONLY 
ABLE TO USE IT FOR SOME TRIPS, what transit service 
improvements would be needed for you to choose to ride public 
transportation more frequently?? 

Number  
of Responses 

Percent  
of Total 

More frequent buses 55 45.5% 
Service later in the evening 53 43.8% 
Shorter travel time 50 41.3% 
Improved access to transit information 36 29.8% 
Improved regional connectivity 36 29.8% 
Service earlier in the morning 28 23.1% 
Better service availability near my home/work/school 25 20.7% 
I would not ride, I prefer to drive 20 16.5% 
Improved reliability 16 13.2% 
Greater bicycle capacity 13 10.7% 
Less crowded vehicles 11 9.1% 
Guaranteed ride home for emergencies/overtime 11 9.1% 
Better security on board vehicles 6 5.0% 
Total Responses 121 100% 
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The most commonly cited improvements needed were more frequent buses (45.5%), service 
later in the evening (43.8%), and shorter travel time (41.3%). Improved regional connectivity 
and improved access to transit information tied the next most common response (29.8%), 
followed by better service availability near home/work school (20.7%). 
 
Those who checked “Better service availability near my home/work/school” were asked to 
specify the location where better service availability is needed. The following open-responses 
were submitted: 
 

• North valley Pike 
• Toms Brook/Maurertown 
• Anywhere in Rockingham County 
• It is useful that buses run every 15 minutes instead of every hour 
• North end of town, Mt Clinton Pike 
• Need transportation to work in the county-Marshall's, Cargill, Pilgrim's Pride 
• More access for the elderly in our community. A bus stop in front of Sentara RMH so 

you could drop off people instead of them having to sit on the bench at the top of the 
hill. 

• Reservoir Street / Chestnut Ridge Drive 
• Downtown to JMU campus (especially east campus). 
• BRCC shuttle: takes me just as long to drive to the pick- up spot as it does to drive to 

the school 
• Downtown to JMU 
• Russell Drive intersection with Pear Street 
• Pleasant Valley Road, just a mile outside of Harrisonburg border in Rockingham 

County 
• I have had to solely rely on HDPT for school and work and the buses are almost always 

significantly late and most (not all) bus drivers are extremely rude, rushed, and 
unprofessional. This service has significant need for improvement. Bus driver for ICS 
just about ran me down rushing around today. 

• Greendale Road 
• High school shouldn't pay if they don't have an ID because not everybody has one 
• North Virginia Avenue 
• Sunset Heights neighborhood (Route 42) to Downtown, more direct route desired. 

Also, I couldn't find a map on-line that had all the routes overlaid on the same map. 
• West Wolfe Street and North Liberty Street 
• Virginia Avenue 
• A stop in the Greendale Subdivision or along Greendale Road before the intersection 

with Ramblewood is desperately needed. The stop(s) over on Pleasant Valley Road 
were not suitable for children/teenagers to access for going to places in the community 
such as parks and recreation facilities, library, the mall etc. There are many teenagers 
living in this neighborhood of the city and need a way to get around. 



 
 

Harrisonburg Department of Public Transportation  
Transit Development Plan  3-91 

Chapter 3: Service and System Evaluation and Transit Needs Analysis 

 • Can we get a shuttle to Massanutten? 
• Carriage Drive. A bus stop (even if just on demand) is needed in the subdivision or 

along Greendale Road. The on demand stop(s) on Pleasant Valley Road are not 
convenient for children to get to use bus service for rec center, etc. 

• Belmont to Hospital as I work halfway and most of my trips are at the hospital.  
 
Demographic Characteristics 
 
Zip Code 
 
Respondents were asked to identify their zip code. Table 3-56 presents the 123 responses to 
this open-ended question. The vast majority of respondents (89.4%) live in the Harrisonburg 
zip code areas. A handful of responses were scattered across Rockingham County.  
 
Table 3-56: Zip Codes of Respondents 
 

6. What is your zip 
code? 

Number 
of 

Responses 
Percent 
of Total 

City or Town with This 
Zip Code 

County in Which 
Zip Code is Located 

22644 1 0.8% Maurertown Shenandoah 
22801 61 49.6% Harrisonburg Rockingham 
22802 48 39.0% Harrisonburg Rockingham 
22807 1 0.8% Harrisonburg (JMU) Rockingham 
22815 2 1.6% Broadway Rockingham 
22821 1 0.8% Dayton Rockingham 
22840 3 2.4% Massanutten Rockingham 
22841 1 0.8% Mount Crawford Rockingham 
22846 2 1.6% Penn Laird Rockingham 
22853 1 0.8% Timberville Rockingham 
22982 1 0.8% Not a valid zip code  
23850 1 0.8% Ford Dinwiddie 
Total Responses 123 100%   
 
 
Internet Access 
 
Two questions were related to use of the Internet. Respondents were asked if they have 
Internet access. As shown in Table 3-57, more than 95% of the 128 responses, responded 
positively.  
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 Table 3-57: Internet Access 
 

7. Do you have Internet access? 
Number  

of Responses 
Percent  
of Total 

Yes 122  95.3% 
No 6 4.7% 
Total Responses 128 100% 

 
Respondents were also asked if they had visited the HDPT website in the last twelve months. 
There were 127 responses to this question (Table 3-58), of which 77 (60.6%) responded 
positively. 
 
Table 3-58: Internet Access 
 

8. Have you visited the HDPT website in the last 
12 months? 

Number 
 of Responses 

Percent  
of Total 

Yes 77  60.6% 
No 50 39.4% 
Total Responses 127 100% 

 
 
College/University Affiliation 
 
Respondents were asked to indicate if they are students, faculty or staff at any of four area 
colleges/universities, by checking any that applied. Table 3-59 presents these responses. 
 
Table 3-59: College/University Affiliation 
 

9. Are you a student, faculty, or staff member of any of 
the following area colleges/universities? 

Number 
of Responses 

Percent 
of Total 

James Madison University (JMU) 36 76.6% 
Blue Ridge Community College (BRCC) 7 14.9% 
Eastern Mennonite University (EMU) 5 10.6% 
Bridgewater College 0 0.0% 
Total Responses 47 100% 

 
Forty-seven respondents indicated they are students or employees of one or more of these 
colleges and universities. James Madison University was the most frequent response (76.6%). 
Respondents also indicated Blue Ridge Community College (14.9%) and Eastern Mennonite 
University (10.6%). 
 
Race and Hispanic Origin 
 
Respondents were asked to identify their race (Table 3-60) and Hispanic origin (Table 3-61). 
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Table 3-60: Racial Identity 
 

10. How would you classify your race? 
Number  

of Responses 
Percent 
 of Total 

Caucasian/White 109 86.5% 
African American/Black 3 2.4% 
Native American 0 0.0% 
Bi-racial/multi-racial 2 1.6% 
Asian/Pacific Islander 1 0.8% 
Other 2 1.6% 
Prefer not to say 10 7.9% 
Total Responses 126 100% 

 
 
Table 3-61: Hispanic Origin 
 

11. Are you of Hispanic origin? 
Number of 
Responses 

Percent of 
Responses 

Yes 3 2.4% 
No 122 97.6% 
Total Responses 125 100% 

Language 
 
The next set of questions focused on language. Respondents were asked if they speak a 
language other than English at home, and if so, to indicate the language. As shown in Table 3-
62, four respondents (3.2%) indicated they speak a language other than English at home, with 
three of these respondents indicating Spanish. 
 
Table 3-62: Language Spoken at Home 
 

12. Do you speak a language other than English at 
home? 

Number  
of Responses 

Percent  
of Total 

Yes* 4 3.2% 
No 122 96.8% 
Total Responses 126 100% 

*3 of these responses indicated Spanish 
  
Respondents were asked how well they speak English. Table 3-63 presents the responses to 
this question. 
 
 
 



 
 

Harrisonburg Department of Public Transportation  
Transit Development Plan  3-94 

Chapter 3: Service and System Evaluation and Transit Needs Analysis 

 Table 3-63: English Proficiency 
 

13. How well do you speak English? 
Number 

 of Responses 
Percent  
of Total 

Very Well 119 94.4% 
Well 7 5.6% 
Not Well 0 0.0% 
Not at All 0 0.0% 
Total Responses 126 100% 

 
Of the four respondents who indicated they spoke a language other than English at home, 
two indicated that they speak English very well, and the other two speak English well. 
 
Gender 
 
Almost 60 percent of respondents indicated they are female (Table 3-64). 
 
Table 3-64: Gender 
 

14. What is your gender? 
Number 

 of Responses 
Percent  
of Total 

Male 51 40.5% 
Female 75 59.5% 
Total Responses 126 100% 

 
Ability to Drive 
 
Eight-four percent of respondents indicate they have a driver’s license (Table 3-65), and 
nearly 83 percent have access to a vehicle (Table 3-66). 
 
Table 3-65: Possession of a Driver’s License 
 

15. Do you have a driver’s license? 
Number 

of Responses 
Percent 
of Total 

Yes 105 84.0% 
No 20 16.0% 
Total Responses 125 100% 

 
Table 3-66: Access to a Vehicle 
 

16. Do you have access to a vehicle? 
Number 

of Responses 
Percent 
of Total 

Yes 104 82.5% 
No 22 17.5% 
Total Responses 126 100% 
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 Age 
 
Respondent age groups are indicated in Table 3-67. 
 
Table 3-67: Age Group 
 

17. Please indicate your age group. 
Number 

of Responses 
Percent 
of Total 

Under 12 years old 0 0.0% 
12 - 17 years old 20 15.7% 
18 - 24 years old 19 15.0% 
25 - 34 years old 31 24.4% 
35 - 49 years old 46 36.2% 
50 - 64 years old 24 18.9% 
65 years or older 5 3.9% 
Total Responses 127 100% 

Employment Status 
 
Respondents were asked to indicate their employment and student status, and were allowed 
to check more than one status. The majority (62.5%) of respondents are employed full-time, 
and nearly 17 percent are employed part time. Eleven percent are students (full- or part-time). 
The complete set of responses is presented in Table 3-68. 
 
Table 3-68: Employment Status 
 

18. Which of the following best describes your current 
employment status? 

Number 
 of Responses 

Percent  
of Total 

Employed, Full-Time 79 62.2% 
Employed, Part-Time 21 16.5% 
Student, Full-Time 8 6.3% 
Student, Part-Time 6 4.7% 
Retired 9 7.1% 
Homemaker 5 3.9% 
Unemployed 5 3.9% 
Other 7 5.5% 
Total Responses 127 100% 

 
 
Income 
 
The final demographic question asked respondents to indicate their household income (Table 
3-69).  
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 Table 3-69: Household Income 
 

19. What is your annual household income? 
Number 

 of Responses 
Percent  
of Total 

$19,999 or less 18 14.6% 
$20,000 - $39,999 25 20.3% 
$40,000 - $59,999 13 10.6% 
$60,000 - $79,999 19 15.4% 
$80,000 or higher 33 26.8% 
Don't know 15 12.2% 
Total Responses 123 100% 

Comments 
 
Respondents were asked to provide comments they have concerning public transportation in 
the City of Harrisonburg. Sixty comments were submitted. The responses can be grouped into 
the categories as shown in Table 3-70. 
 
Table 3-70: Comments 
 
20. Please provide any comments you may have 

concerning public transportation in the city. 
Number of 
Responses 

Percent of 
Responses 

Origin and destination suggestions 16 26.7% 
Extend hours (earlier and later) 12 20.0% 
Cater more to non-JMU community 7 11.7% 
General approval 7 11.7% 
Increase frequency 4 6.7% 
Improve real time information application 3 5.0% 
System accessibility concerns 3 5.0% 
Reduce travel times 2 3.3% 
Disapproval of drivers 2 3.3% 
Improve on-time performance 1 1.7% 
Regional coordination (e.g., with Rockingham County) 1 1.7% 
Improve information resources (maps and schedules) 1 1.7% 
Miscellaneous 11 18.3% 
Total Responses 60 100% 
 
The complete set of response to this open-ended question is provided in Appendix D. 
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 STAKEHOLDER OPINIONS 

Initial Meeting 
 
An important purpose of the first TDP meeting was to learn from the stakeholders what 
community transportation issues are the most important to explore within this planning 
project. The following stakeholders attended the meeting and provided input: 
 
 Nancy Gourley, Central Shenandoah Planning District Commission 
 Patrice Strachan, Department of Rail and Public Transportation (via telephone) 
 Adam Fletcher, Harrisonburg Community Development 
 Thanh Dang, Harrisonburg Community Development 
 Ted Byrd, Harrisonburg City Council 
 Erin Yancey, Harrisonburg Public Works 
 Tom Hartman, Harrisonburg Public Works 
 Avery Daugherty, HDPT 
 Cheryl Spain, HDPT 
 Gerald Gatobu, HDPT 
 Reggie Smith, HDPT 
 Lee Eshelman, James Madison University 
 Lib Rood, KFH Group 
 Patrick Hayes, KFH Group 
 Rhonda Cooper, Rockingham County 
 John Olmstead, Sentara Rockingham Memorial Hospital 
 Katie Robinson, Sentara Rockingham Memorial Hospital 
 Susannah Lepley, Sentara Rockingham Memorial Hospital 
 Diane Haldane, Valley Associates for Independent Living 
 
Participants articulated the following issues, which are not necessarily presented in priority 
order. Some issues are beyond the scope of study for the TDP, but are included here in order to 
capture the full discussion.  

Specific Service Gaps and Issues 

• There may be a need to expand the hours of service for employment transportation, 
particularly for the six core city routes. Earlier morning hours for hospital employees, 
was specifically mentioned. 
 

• On-time performance is difficult to maintain due to traffic congestion on and near the 
JMU campus. Technological solutions, such as signal priority, may be able to help, but 
these solutions can have unintended consequences for the entire road network. 
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 • Traffic congestion on and near the JMU campus is a concern. Projects aimed at 
encouraging students and others to use transit rather than drive are a priority. JMU has 
opened a new parking garage, which has exacerbated the traffic problem. It was 
reported that some students drive from class to class rather than walking or taking the 
bus. This congestion is also a safety issue, as cyclists and pedestrians weave through 
slow moving vehicular traffic. The North campus and Main Street were specifically 
cited. 
 

• While the TDP is a plan for HDPT, which is the city’s transit system, there has been an 
increasing need for public transportation to be implemented in the urban development 
area of Rockingham County. This area, near the Sentara Rockingham Memorial 
Hospital, is rapidly developing, with three student housing projects under 
development.  
 

• The representative from Sentara Rockingham Memorial Hospital indicated that a 
recent community health assessment project found that the lack of transportation 
posed the most significant barrier to accessing medical and pharmacy services for 
vulnerable populations. This was most acute for patients who live in Rockingham 
County. 

 
• An advocate for people with disabilities echoed the need for public transportation in 

the county, particularly within the urban development area. 
 

• The Route 11 North area was mentioned as potentially needing transit services. 
 

• As a city system, some feel the focus of the planning effort should be on the needs of 
city residents only. 

Infrastructure 
 

• First/last mile connectivity needs improvement. There are examples in the city where 
it is difficult for people to access bus stops due to deficiencies in pedestrian 
infrastructure. It is important to maximize public accessibility of the transit network. 
 

• An advocate for people with disabilities indicated a need to ensure that all bus stops 
are accessible. 
 

• JMU would like to see an optimization of the routes and schedules, perhaps using a 
computer modeling program. This analysis should consider JMU class schedules. 
Automatic passenger count (APC) data will be available within the year and these data 
could be used for a comprehensive analysis of ridership patterns. A more streamlined 
bus schedule is desired by JMU. 
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• The city’s Public Works Department indicated that its street improvement plans take 

into consideration all modes of transportation, including pedestrians, bikes, cars, 
trucks and transit buses. 

Coordination 
 

• There is an opportunity for coordination and increased efficiency with BRITE Route 
BRCC North, which provides service between Blue Ridge Community College (Weyers 
Cave) and JMU. 
 

• Additional coordinated planning between the city and the county would be helpful 
from a transit perspective, as the development of new housing in the county have 
repercussions for the city street network and public transportation. 
 

• There will be a need to further develop a relationship between the county and the city 
with regard to public transportation, as pressure to serve these areas is increasing. 

Vulnerable Populations (Transit-Dependent, Low-Income, Disabled) 
 

• Stakeholders anticipate growing paratransit demand. 
 

• Community health needs are often aggravated by lack of transportation. 
Transportation is a major barrier for health care, especially for county residents. 
 

• HDPT base ridership is highly transit-dependent. With every new parking deck, the 
system loses appeal for choice riders, making driving easier. 

o Some advocated that the system should focus on the needs of the core ridership 
and try not to create new problems while addressing others (such as attracting 
choice riders at the expense of transit-dependent riders) 
 

• The study process should investigate the transit needs of people going to and from the 
Harrisonburg Community Health Center. 

Growth and Development 
 

• Eastern and southeastern Rockingham County is rapidly growing. There are three new 
student housing developments, and the county is targeting the area for commercial 
development. There may be increasing demand for service there. 
 

• Traffic congestion is increasing and it is affecting on-time performance 
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 • The off-campus student population is increasing. 
 

• The city wants to focus on transit-oriented development (TOD) and mixed-use. 

Other Issues 

• It was mentioned that some people find the HDPT printed maps and schedules 
confusing to read. 

 
• HDPT is in a good position to expand service if needed. There are federal operating 

funds available to the system. 
 

• A preliminary staff-level meeting with HDPT outlined the following areas of interest 
for the TDP period: 

o HDPT needs a new transfer center for city routes. A dedicated facility is desired. 
The system has outgrown the current center, which is located in a shopping 
center parking lot. 

o There is a need to develop a contractual relationship with the county so that 
service can be extended to newly developing areas of the county. 

o A park and ride lot is needed in the city. 
o HDPT will be upgrading its real-time information technology and additional 

ridership data will be available to HDPT staff once implemented. 

Additional Stakeholder Outreach 

In order to gather the full breadth of community input for the TDP, the study team contacted 
a number of community stakeholders, as well as following up with key stakeholders, via 
email. The following questions were asked: 
 

1) Are you aware of any unmet public transportation needs within the City of 
Harrisonburg? These needs could potentially fall into a number of categories, 
including: 

a. Geographic  
b. Time of day 
c. Frequency 
d. Specific needs for particular user groups 
e. Other 

If yes, please describe. 

2) Are there areas outside of the City of Harrisonburg that should be considered for 
service? 

a. Describe 
b. Do you think that service to these areas should be provided by HDPT? 
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 3) Are there particular projects that you think HDPT should focus on over the next six to 
ten years? 
 

4) What is your vision for public transportation in the City of Harrisonburg for the next 
six to ten years? What is your long-term vision for public transportation? 
  

The opinions received from stakeholders who responded are summarized below. 

Harrisonburg Department of Planning and Community Development 
 

Unmet Transportation Needs within the City 

• It is difficult to find a map of the entire city with all of the routes shown on one map, 
which makes it difficult to learn the transit coverage of the city. 
 

• The loop nature of the routes makes one leg of the trip very long. For example, it may 
take 15 minutes to get to a destination and 45 minutes to get home. 
 

• City routes should run later in the evening. 
 

• More frequent service is desired. 
 

• Additional sidewalks are needed to get safely to and from bus stops. The example 
noted was South Main Street at the intersection of Mosby Road going northbound. 

 
Areas Outside of the City That Should Be Considered for Service 

• Service to industries within a certain distance of the city limits; for example, to 
Bridgewater. 
 

• The Urban Development Area in Rockingham County, east of the city limits. 
 

• HDPT should be the provider of these services. 
 
Projects to Consider for the Next Six to Ten Years 

• Increased hours outside of business hours for the non-student demographic. This 
would help people who have shift work and people who are seeking educational 
opportunities in the evenings. 
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 • A closer look at the way transit service is funded for developments in Rockingham 
County. Individual contracts for service with property owners may not be a sustainable 
model. 

 
Vision for Public Transportation 
 

• The City of Harrisonburg is the economic hub and engine for the Central Shenandoah 
Valley. From a land use perspective, offering public transportation to and from the 
towns within Rockingham County could contribute toward better utilization of under-
developed and farmed properties and create a more positive and trusting utilization of 
the public transportation system by the non-student population. 

Harrisonburg Downtown Renaissance 

The director of Harrisonburg Downtown Renaissance (HDR) offered the following insight. 
 
Unmet Needs within the City 

• Extending Route 2 to Liberty Street could give easy access to residents in that area as 
well as businesses along Liberty Street and the many non-profits that line High Street. 
 

• Later hours of service are needed. Ending some routes shortly after 6:00 p.m. limits 
ridership among people who are looking to get home from work as well as customers 
of restaurants and entertainment venues. Public transit can and should be a way to 
reduce drunk driving and would help to manage responsible hospitality in downtown 
as well as other commercial areas. Immigrants and refugees comprise another 
constituent group that do not have money for vehicles and are employed at poultry 
processing plants. These workers are forced to take taxis home, which is expensive. 
Given the region’s deep history in poultry processing and the many people who are 
employed by these facilities at all hours, it may make sense to accommodate this need. 

 
• An effort with JMU to restrict on–campus parking could encourage less driving and 

more usage of public transportation services. There are many students who live off-
campus and drive to campus, adding additional cars on the road. 

 
• Improved and additional crosswalks and lighting would help reduce jaywalking in and 

around downtown. Pedestrian safety amenities are a part of the transit users’ needs. 
This includes making it a higher priority to fill in missing sidewalks in certain 
communities. Also, direct routes are only available from the hub. Transferring is 
difficult for people with intellectual disabilities and youth. Producing a citywide map 
that shows where all lines intersect or come near each other would be helpful.  
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 • There may be an opportunity for ramping up public transportation to special event 
areas to ease the burden on public parking (downtown parking often gets full during 
large events, which drives away customers who want to dine or shop downtown, but 
do not want to deal with the hassle of limited parking). The International Festival has 
severely limited parking, which causes a great strain on city departments. Shuttles or 
enhanced service during large events could be a win-win. [HDPT is addressing this with 
the new Route 505] 
 

• Limited service during the summer and during JMU breaks makes it hard for people to 
commute to work during these time periods. 

 
Areas Outside the City That Should Be Considered for Service 

• There could be improved collaborative service with Rockingham County. Customers 
do not note geographic borders. Opportunities could include Elkton, with stops at 
Massanutten to/from Harrisonburg; and Timberville/Broadway to/from Harrisonburg. 
Service to the train station in Staunton would also be helpful. 

 
• HDPT should partner and collaborate with any new services provided in the region. 

 
Projects to Consider for the Next Six to Ten Years 

• Service between JMU’s campus and the planned hotel and conference center, providing 
service through downtown and to the large shopping centers within a few miles of 
downtown would be good for customer sharing and economic development. 

 
• To ease the burden on limited parking resources during big events, a partnership for 

shared parking with area corporations/universities that have large and mostly empty 
parking lots on the weekends/evenings could be beneficial. These lots would be served 
by shuttles to the event locations. 

 
Vision for Public Transportation  

• HDPT leadership has grown public transit in the city over a relatively short amount of 
time. HDR is most interested in seeing complete streets and shared roads. Increased 
public transit ridership, dedicated lanes for biking, as well as enhanced pedestrian 
amenities that are all connected and would be of great benefit to the city. Increasing 
transit ridership was mentioned as a difficult task, as people who do not need public 
transit are typically hard to convert to being users. Public transit is a necessary service 
for those without other modes of transportation. 
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 Harrisonburg-Rockingham Community Services Board 

The director of the Harrisonburg Rockingham Community Services Board (CSB) indicated 
that many CSB clients rely on public transportation and are grateful for the service that is 
provided. Case managers provided the following comments: 
 

• Bus rides can take too long, as there are not enough direct routes. It can sometimes 
take 45 minutes to go somewhere in the city. 
 

• There are sometimes long waits for paratransit to arrive. 

Healthy Community Council 

The Healthy Community Council (HCC) is a community coalition composed of stakeholders 
representing community agencies, universities and non-profit organizations in Harrisonburg 
and Rockingham County, Virginia. Established in 1996, an overarching goal of the HCC has 
been to conduct a community needs assessments in Harrisonburg and Rockingham County.  
 
The council recently met and discussed the stakeholder questions, providing the following 
responses. 
 
Unmet Needs within the City 

• For people who work at a business that is on the city/county line, it can be challenging 
to get there when there is no transit service in the county. 
 

• Transit service is not provided late enough or early enough for those working 1st and 3rd 
shifts, and/or those trying to get to/from medical appointments. 
 

• Weekend services are limited. 
 

• The frequency of service is limited during JMU breaks and during the summer. 
 

• Drop-off locations are challenging for older adults and people with disabilities that 
have trouble getting to the front door of their destinations. 

 

Areas Outside the City that Should be Considered for Service 

• Mobile home parks that are close to the city limits 
 

• High density areas that are low-income 
 

• The retail center where Bluestone Pediatrics is housed (near Massanetta Springs Road) 



 
 

Harrisonburg Department of Public Transportation  
Transit Development Plan  3-105 

Chapter 3: Service and System Evaluation and Transit Needs Analysis 

 • Services to these areas should be provided by HDPT, in partnership with Rockingham 
County. 

 
Projects to Consider for the Next Six to Ten Years 

• More covered stops; for example, the stop on Lucy Drive in front of Shenandoah 
Women’s Healthcare is not covered, but the stop down the street in front of the 
Charleston Towns apartments is covered. 
 

• More stops that are friendly to the elderly and the disabled. 
 
Vision for Public Transportation 
 
The long-term vision is that:  
 

• Public transportation would be the preferred mode of transportation for all residents. 
 

• Public transportation would be seen as a way to promote growth and foster the spirit 
of the community. 
 

• There is access to a shuttle service to and from the Charlottesville Airport and train 
station, as well as Dulles Airport. 

James Madison University 

The Transportation Demand Manager for JMU indicated that from a JMU perspective, the 
current system provides the needed transit service coverage, although they are looking 
toward optimizing the schedules. JMU is also looking at the possibility of adding late night 
service from downtown to campus, possibly for the fall of 2017. 
 
There continues to be an unmet need for intercity service to Dulles Airport and 
Charlottesville Airport on non-break weekends. This need was also articulated within the 2011 
TDP, and will likely be addressed to a certain extent by the proposed intercity bus service 
along the I-81 corridor. This service is planned for implementation as soon as DRPT completes 
the procurement process to select a carrier.  
 
For the next six to ten years, HDPT should focus on optimizing the routes and schedules and 
additional marketing efforts. The long term vision for public transportation in the city 
includes a mix of transit, Uber/Lyft, taxis, SoberRides, Saferides, and other alternatives that 
may come along. 
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 Rockingham County Department of Community Development 

The focus of comments provided by the Rockingham County Department of Community 
Development was on the areas outside of the city that may be considered for public 
transportation service, specifically the county’s Urban Development Area (UDA). The 
Planning Director indicated that as the UDA continues to develop, the county and the city 
together will need to evaluate the need for an expanded transit system. The UDA is planned 
to include compact, mixed-use development. Potentially transit-dependent populations are 
already emerging in the UDA, including residents of Aspen Heights, the Retreat at 
Harrisonburg, and the Altitude (all of which are student housing); Robinson Park I and II, 
which is workforce housing; and Sentara Rockingham Memorial Hospital (for eight hour work 
shifts and medical appointments). The current bus schedule is not compatible with the longer 
work shifts that are associated with the hospital (such as 7:00 a.m. to 7:00 p.m.). 
 
In order to meet this demand, it is likely that the county and the city will need to consider a 
metropolitan-area approach, such as coordinating an expanded service. Serving the UDA 
should be a project to address during the next six to ten years. 

Valley Associates for Independent Living (VAIL) 

The executive director for VAIL provided the following input: 
 

• Limited times and frequency of trips makes usage by the general community a barrier. 
There is an understanding that JMU is a driving force for the transit program and 
routes cater to that population. 
 

• For areas outside of the city, the whole MPO should be included for transit service. 
Some kind of transit services are needed in the county, but what type and how it is 
structured is a larger conversation. If additional service were to be provided, HDPT 
should provide those that are within the MPO area. 

DEMOGRAPHICS AND LAND USE 
This section provides an analysis of current and future population trends in the City of 
Harrisonburg, as well as an analysis of the demographics of population groups that often 
depend on transportation options beyond an automobile. Data sources for this analysis 
include the 2010 U.S. Census, American Community Survey (ACS) 5-year estimates, and 
Weldon-Cooper Center for Public Service, University of Virginia. 
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 Population Trends 

Table 3-71 shows the U.S. Census population counts for the Commonwealth of Virginia and 
the City of Harrisonburg from 1990 to 2010. As these data show, the city’s population in 2010 
was 59% higher than it was in 1990. This growth rate was 30% higher than the average for the 
commonwealth. 
 
Table 3-71: Historical Populations 
 

Population 

Place 1990 2000 2010 
1990-2000  2000-2010 1990-2010  
% Change  % Change % Change 

Virginia 6,187,358 7,078,515 8,001,024 14% 13% 29% 
City of Harrisonburg 30,707 40,468 48,914 32% 21% 59% 

Source: U.S. Census, American Factfinder 

 
Recent population estimates show that the city continues to grow at a faster pace than the 
commonwealth, as shown in Table 3-72. 
 
Table 3-72 Recent Population Trends 
 
    Population Estimates   

Place 
2010 

Census 2014 2015 2016 
2010-2016 
% Change 

Virginia 8,001,024 8,185,131 8,382,993 8,411,808 5.1% 
City of Harrisonburg 48,914 52,612 53,875 54,224 10.9% 

Source: U.S. Census, American Factfinder and the Weldon-Cooper Center for Public Service, University of Virginia 

 
Population Forecast  

Table 3-73 provides population projections for the years 2020-2040. These projections show 
that the city is expected to experience about a 20% growth rate from 2010 to 2020 and a 15% 
growth rate from 2020 to 2030. These rates are projected to continue to be higher than the 
commonwealth.  

Table 3-73: Population Forecast  
 
  Population Estimates 
  2020 2030 2040 

Virginia 8,811,513 9,645,281 10,530,227 

City of Harrisonburg 58,587 67,154 74,521 
Source: Weldon Cooper Center for Public Service,  
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 Population Density 

Population density is a key factor in determining how rural or urban an area is, which in turn 
affects the type of public transportation that may be most viable. For instance, while 
exceptions will always exist, an area with a density above 2,000 pers0ns per square mile will 
generally be able to sustain a frequent, daily fixed-route bus service. Conversely, an area with 
a population density below 2,000 persons per square mile may be better suited for a deviated 
fixed-route, flex schedule or dial-a-ride service. As noted within the peer review, the service 
area covered by HDPT has a population density that is well over 2,000 people per square mile. 
Figure 3- 40 provides a map of the City of Harrisonburg that shows the population density by 
Census block group, overlaid with the HDPT route network. 
 
As the map indicates, the highest population density areas of the city include sections of JMU 
campus and surrounding areas that are north of I-81; central Harrisonburg on the west side of 
Route 11; a section of northeastern Harrisonburg, south of Route 11; and the housing areas 
along Lois Lane, off of Port Republic Road. All of these areas are served by HDPT fixed-routes. 
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 Figure 3-40: City of Harrisonburg Census Block Groups by Population Density 
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 Transit Dependent Populations 

Public transportation needs are defined in part by identifying the relative size and location of 
those segments within the general population that are most likely to depend on transit 
services. These transit dependent populations include individuals who may not have access to 
a personal vehicle or are unable to drive themselves due to age or income status. Determining 
the locations of transit dependent populations helps to focus planning efforts for public 
transportation services. Our approach often includes the development of a transportation 
dependence index (TDI), but compiling these individual characteristics can sometimes skew 
the overall picture. For this project, we have presented each transit dependent characteristic 
individually. 

Autoless Households 

Households without at least one personal vehicle are more likely to depend upon the mobility 
offered by public transit than those households with access to a car. Learning where 
concentrations of people without access to personal vehicles is important, as this segment of 
the community typically rides public transit at a higher rate than others. Figure 3-41 provides 
a map of the Census block groups in the City of Harrisonburg, shaded according to the 
percentage of the population that live in households without a vehicle available. This map 
indicates that there are three block groups within the city where 20% or more households do 
not have a car. These areas are: 
 

• Central Harrisonburg, north of East and West Market, east of Virginia Avenue, west of 
Myrtle Street and south of East Washington Street. 
 

• The area west of South Main Street and East of South High Street, bordered to the 
north by West Grace Street and bordered to the south by South Avenue. 

 
• An area east of the JMU campus, bordered by East Market Street to the east, I-81 to the 

south, Paul Street to the west, and MLK Jr. Way to the north. 
 
Each of these areas is served by HDPT routes. 
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 Figure 3-41: Autoless Households in the City of Harrisonburg 
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 Below Poverty 

People with lower incomes also tend to rely on public transportation services, as they may not 
be able to afford the expenses associated with vehicle ownership. The analysis of poverty is 
based on the Title VI criteria of above and below the study area average for poverty. For the 
City of Harrisonburg, the average poverty rate recorded by the U.S. Census is 30.9% (2010 
Census). This rate is likely skewed by JMU students who have relatively low incomes, but may 
not need the services that families with low incomes generally need. Figure 3-42 presents a 
map of the Census block groups in the city shaded according to whether the block group 
exhibits a poverty level of more than 30.9% or less than 30.9%. This map shows that the area 
of the city that is south of I-81 and the location of many of the student-oriented housing 
complexes exhibits a higher than average poverty level, as does an area of downtown, and an 
area bordered to the west by S. High Street, the south by South Avenue, to the west by South 
Main Street, and to the north by East and West Market Streets. There is also an area of above 
average poverty northwest of downtown, bordered by Chicago Avenue on the west, Mt. 
Clinton Pike to the north, the rail line to the east, and 4th Street to the south. HDPT provides 
service through each of these areas. 

Senior Adult Population 

Individuals ages 65 years and older may scale back their use of personal vehicles as they age, 
leading to a greater reliance on public transportation compared to those in other age 
brackets. Within the City of Harrisonburg, there is a large concentration of people over the 
age of 65 in the northern portion of the city, north of Mt. Clinton Pike. The Virginia 
Mennonite Retirement Community is located in this part of the city and is served by HDPT. 
There are also two additional pockets of the city where greater than 15% of the population is 
over age 65. These areas are in central Harrisonburg, and an area to the east of downtown, 
bordered by South Main Street to the east, South Avenue to the south, South High Street to 
the west and West Grace Street to the north. Figure 3-43 provides a map of these areas, all of 
which are served by HDPT. 

Young Adult Population 

An important market for public transportation in the City of Harrisonburg is young adults 
between the ages of 18 and 24. As would be expected, there are some areas of the city where 
this percentage is over 75%. These areas include the JMU campus, as well as the areas to the 
south of campus where there are concentrations of student-oriented apartment complexes, 
which are served by HDPT. Figure 3-44 provides a map of the city Census block groups 
shaded according to the percentage of the population that is between the ages of 18 and 24. 
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 Figure 3-42: Poverty Concentrations in the City of Harrisonburg 
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 Figure 3-43: Concentrations of Senior Adults in the City of Harrisonburg 
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 Figure 3-44: Concentrations of Young Adults in the City of Harrisonburg 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

 
 
 
 

 

 

 



 
 

Harrisonburg Department of Public Transportation  
Transit Development Plan  3-116 

Chapter 3: Service and System Evaluation and Transit Needs Analysis 

 Title VI Analysis 

As part of the Civil Rights Act of 1964, Title VI prohibits discrimination on the basis of race, 
color or national origin in programs and activities receiving federal subsidies. This includes 
agencies providing federally funding public transportation. In accordance with Title VI, the 
following section examines the minority and below poverty populations in the service area. 
This section also summarizes the prevalence of residents with Limited-English Proficiency 
(LEP) in the service area. 

Minority Population 

In accordance with Title VI of the Civil Rights Act of 1964, it is important to ensure that areas 
within the service area with a higher than average concentration of racial and/or ethnic 
minorities are not negatively impacted by proposed alterations to existing public 
transportation services. To determine whether an alteration would have an adverse impact 
upon the city’s minority populations, it is necessary to first understand where concentrations 
of individuals reside. Figure 3-45 provides a map of the city showing the Census block groups 
shaded according to whether they have minority populations of above or below the service 
area average (16.4%). For the purposes of the Title VI analysis, a minority is defined all race 
and ethnicity origins that are not white alone. 

Low-Income Population 

This socioeconomic group represents those individuals who earn less than the federal poverty 
level. These individuals face financial hardships that make the ownership and maintenance of 
a personal vehicle difficult, and thus they may be more inclined to depend upon public 
transportation. This analysis was included previously, as part of the analysis of transit 
dependent riders.  
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 Figure 3-45: Census Block Groups Above and                                                                        
Below the City Average for Minority Populations 
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 Limited-English Proficiency (LEP) 

In addition to equitably providing public transportation to individuals of diverse 
socioeconomic backgrounds, it is also important to realize the variety of languages spoken by 
area residents so that public information can be provided in other languages, if needed. The 
City is home to the Harrisonburg Immigrant and Refugee Office, operated by the Church 
World Service. This center provides a number of essential services for new immigrants and 
refugees to the U.S. The presence of the CWS Center has resulted in a great diversity of 
languages spoken by city residents, with Harrisonburg City Public Schools (HCPS) reporting 
that 33% of its students are identified as English Learners, with HCPS students speaking 55 
languages in addition to English.2  
 
According to the American Community Survey’s five-year estimates for 2011-2015, English is 
the most predominately spoken language among 76.2% of the city’s population ages five or 
older. As seen in Table 3-74, Spanish is spoken by 14.9% of residents, followed by Indo-
European languages (4%). Spanish speakers that reported they speak English either “not well” 
or “not at all” comprised 4.8% of the city population, which is just below the Safe Harbor 
threshold of 5% for requiring the translation of written documents. HDPT currently translates 
its documents into Spanish.  
 
Table 3-74: Limited-English Proficiency  
 

   Number  
 

Percent  

Speak 
English 

Very Well 

Speak 
English 

Well 

Speak 
English 

Not 
Well 

Speak 
English 
Not at 

All 

% of Total 
Not Well 
and Well 

Combined 
 5 years and up   48,890              
 Languages Spoken  Number Percent           
 English   37,275  76.2%           
 Non-English   11,615  23.8%           
  Spanish   7,278  14.9%  3,465   1,448   1,770   595  4.8% 
  Indo- European Languages   1,932  4.0%  1,125   391   312   104  1% 
  Asian/Pacific Island   
  Languages   1,306  2.7%  812   236   244   14  1% 
  Other   1,099  2.2%  385   316   240   158  1% 

Source: American Community Survey, Five-Year Estimates (2011-2015), Table B16004. 

                                                           
2 Harrisonburg City Public Schools Website, Support of English Learners, viewed April, 2017. 
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Land Use Profile- Major Trip Generators 

Identifying land uses and major trip generators in the study area complemented the above 
demographic analysis by indicating where transit services may be most needed. Trip 
generators attract transit demand and include common origins and destinations, like multi-
unit housing, major employers, medical facilities, educational facilities, non- profit and 
governmental agencies, and shopping centers. As shown in Figure 3-46, HDPT serves the 
majority of major trip generators in the city. 
 



 
 

Harrisonburg Department of Public Transportation  
Transit Development Plan  3-120 

Chapter 3: Service and System Evaluation and Transit Needs Analysis 

 Figure 3-46: Major Trip Generators and HDPT Service
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 Commuting Characteristics 

Location 

In addition to considering the locations of major employers, it is also important to account for 
commuting patterns of residents working inside and outside of the service area. Data from 
the American Community Survey (ACS), 5-year county-to-county Commuting Flows (2009-
2013) were used to examine where Harrisonburg city residents travel for work. These data 
show that the majority of the population works within the City of Harrisburg (64%), followed 
by Rockingham County (29%). The number of residents commuting farther than this dropped 
significantly, with Augusta County shown as the workplace for 491 people, or 2% of the city’s 
workforce. Data for locations with greater than 100 workers are shown in Table 3-75. 
 
Table 3-75: Employment Locations for Harrisonburg Residents 
 

Work Location 
Number  

of Responses 
Percent  
of Total 

Harrisonburg City 13,681 64% 
Rockingham County 6,209 29% 
Augusta County 491 2% 
Shenandoah County 198 1% 
Staunton City 108 1% 

Source: 2009-2013 5 Year ACS Commuting Flows 

Additional Commute Characteristics 

Data from the 2011-2015 ACS was available for a number of other commuting characteristics, 
including means of transportation to work, time leaving home to go to work, and travel time 
to work. These data are shown in Table 3-76. As these data show, most commuters drove 
alone to work (72%), followed by carpooling (10.7%), and walking (8.4%). The public 
transportation mode showed a 2.9% mode share. 

Commuters reported relatively short travel times to work, with 76.1% of commuters reporting 
travel times of less than 20 minutes. There were also a significant percentage of commuters 
who leave for work after 9:00 a.m. 
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 Table 3-76: Commute Characteristics 
 

Means of Transportation to Work 
Percent  

of Workers 
Car, Truck, or Van 83% 
 Drove Alone 72% 
 Carpooled 11% 
Public Transportation 3% 
Walked 6% 
Bicycle 2% 
Taxicab/Motorcycle/Other 1% 
Worked at Home 4% 
    

Time Leaving Home to Go to Work 
Percent 

of Workers 
12:00 a.m. to 4:59 a.m. 2.8% 
5:00 a.m. to 5:29 a.m. 3.7% 
5:30 a.m. to 5:59 a.m. 2.6% 
6:00 a.m. to 6:29 a.m. 4.1% 
6:30 a.m. to 6:59 a.m. 7.0% 
7:00 a.m. to 7:29 a.m. 10.8% 
7:30 a.m. to 7:59 a.m. 13.0% 
8:00 a.m. to 8:29 a.m. 12.5% 
8:30 a.m. to 8:59 a.m. 6.7% 
9:00 a.m. to 11:59 p.m. 36.9% 
    

Travel Time to Work 
Percent 

of Workers 
Less than 10 Minutes 29.4% 
10 to 14 Minutes 29.7% 
15 to 19 Minutes 17.0% 
20 to 24 Minutes 10.1% 
25 to 29 Minutes 1.6% 
30 to 34 Minutes 6.1% 
35 to 44 Minutes 1.8% 
45 to 59 Minutes 1.7% 
60 Minutes or More 2.6% 
Mean Travel Time to Work (Minutes) 15.3 
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 REVIEW OF PREVIOUS PLANS AND STUDIES 

Central Shenandoah Coordinated Human Service Mobility Plan 
(September 2013) 

Moving Ahead for Progress in the 21st Century (MAP-21) was signed into law on July 6, 2012. In 
addition to program changes such as the repeal of Section 5316 (Job Access and Reverse 
Commute-JARC Program), Section 5317 (New Freedom Program), and enhancing Section 5310; 
MAP-21 continued the required coordination planning requirements established in previous 
laws. MAP-21 requires that projects funded through Section 5310 must be “included in a 
locally developed, coordinated public transit-human services transportation plan”.  
 
The Virginia Department of Rail and Public Transportation (DRPT), 
 
 in collaboration with rural and small urban areas around the Commonwealth of Virginia, 
developed Coordinated Human Service Mobility (CHSM) Plans in 2008. The enactment of 
MAP-21 stated the process of updating the CHSM Plans. The updated plan for the Central 
Shenandoah Coordinated Human Service Mobility plan was completed in 2013 by KFH Group, 
Inc. under subcontract to Cambridge Systematics, Inc.  

Participants in the planning process identified a variety of unmet needs. Among others, these 
concerned access to evening employment and GED/college classes, options for non-Medicaid 
health care trips, transportation on weekends and from the more rural areas of the PDC, and 
the need for increased marketing, outreach, and travel training. Participants also identified 
the following strategies to address the issues/needs:  
 

• Continue to support and maintain capital needs of coordinated human service/public 
transportation providers. 
 

• Build coordination among existing public, private, and human service transportation 
providers. 
 

• Expand outreach and information on available transportation options in each area of 
the region, including establishment of a central/single point of access. 
 

• Provide flexible transportation options and more specialized transportation services or 
one-to-one services through expanded use of volunteers. 
 

• Expand availability of demand-response services and specialized transportation 
services to provide additional trips for older adults, people with disabilities, veterans, 
and people with lower incomes. 
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 • Implement new public transportation services or operate existing public transit 
services on a more frequent basis. 
 

• Establish or expand programs that train customers, human service agency staff, 
medical facility personnel, and others in the use and availability of transportation 
services. 
 

• Bring new funding partners to public transit/human service transportation. 
 

• Provide targeted shuttle services to access employment opportunities 

City of Harrisonburg Bicycle and Pedestrian Plan 

The City of Harrisonburg recently completed a draft update to its Bicycle and Pedestrian Plan 
(February 2017). The plan builds on previous versions, that last of which was completed in 
2010. 
 
The purpose of the plan is to “provide a vision and framework for developing an 
interconnected bicycle and pedestrian network throughout the community.”3 The vision 
statement included within the plan is, “The City of Harrisonburg will be a place where 
pedestrians and cyclists can access a connected network of bicycle and pedestrian 
infrastructure to safely and conveniently reach all areas of the city for school, work, play, and 
other daily needs.” 
 
The following two primary goals are included in the plan: 
 
Goal 1 – To develop and maintain a network of streets and paths that are designated and 
operated to enable safe access for all users, including pedestrians, bicyclists, motorists, and 
transit riders of all ages and abilities. 
 
Goal 2 – To use education and encouragement to promote safe walking and bicycling as a 
form of transportation and recreation. 
 
Specific objectives and strategies were developed under each of these two major goals. 
 
Recommendations are then made with regard to facilities and infrastructure in the following 
categories: bicycle segments; pedestrian segments; pedestrian intersections; shared use paths; 
and other facilities. In addition to discussing the general design recommendations for a 
number of bicycle and pedestrian infrastructure features, the plan includes a prioritized list of 
specific projects under each of the major categories. The project lists were developed and 

                                                           
3 Harrisonburg Bicycle and Pedestrian Plan, 2017, page 1. 
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 ranked through the use of the ActiveTrans Priority Tool, which scored the projects based on 
the following criteria, each with a weight of between one and ten:  

• Stakeholder Input (weight of 3) 
• Constraints (weight of 10) 
• Existing Conditions (weight of 10) 
• Connectivity (weight of 6) 
• Equity (weight of 6) 

Each of the four project categories has at least 38 identified projects. 

City of Harrisonburg Comprehensive Plan  

The city is currently going through the process of updating its Comprehensive Plan, which 
was last updated in 2011. The process is ongoing, and is scheduled to be completed in FY2018. 
The 2011 Plan included the following transportation goal, which supports a multi-modal 
network in the city: 
 
“To develop and maintain a safe and convenient transportation system serving all modes, 
such as automobile, pedestrian, bicycle, and transit.” 
 
Chapter 11 of the plan focused on transportation and included a detailed discussion of public 
transportation projects that should be priorities for the city. These projects were: 

• Expanded transit operating hours to better meet employment transportation needs. 
This continues to be a need in the city. 
 

• Operational upgrades at JMU to improve the flow of transit vehicles. These were: 
o On/near campus transit center (this has been implemented) 
o Dedicated transit bus way (this has not been implemented) 
o Bus pull-offs on JMU campus (some have been implemented) 
o Bus arrival time system (this has been implemented) 

 
• Service expansion to Rockingham Memorial Hospital (this has been implemented) 

 
• New downtown transit center to replace Hardesty-Higgins. This was implemented 

using a short-term solution and continues to be a need. 
 

• Construction of new transit facility (this has been implemented). 
 

• Bus stop evaluation, monitoring, and improvement program – HDPT has improved a 
number of bus stops, including the installation of several new shelters. 
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 • Work with the MPO member localities to find ways to seamlessly offer transportation 
across existing boundaries. This project will likely be addressed as a TDP alternative. 
 

• Investigate methods of electronic fare collection. HDPT has not implemented 
electronic fare collection, but will increase its data automation regarding fare types 
with its new ITS system that is in the process of being implemented. 
 

• Computer-aided dispatching and automatic vehicle location for paratransit. This has 
been implemented. 

City of Harrisonburg Transit Development Plan, 2011 

Recommendations included in the City of Harrisonburg’s 2011 Transit Development Plan 
(TDP) included significant infrastructure improvements, as well as modest service expansions 
for the city routes, as well as for the seasonal routes. The following projects were included: 

City Routes 

• Provide a second route to Sentara Rockingham Memorial Hospital (this has been 
accomplished). 
 

• Implement a taxi voucher program, in cooperation with the Department of Social 
Services, to provide limited later hours of operation, as well as access to daycare and 
work. This project appears not to have been funded. 

Seasonal Routes 

• Implement a campus connector 
• Provide additional service to accommodate growth 

While a specific campus connector was not implemented, service hours for seasonal routes 
have increased by about 4,500 hours annually. 

Regional Routes 

• Implement a route in the Route 42 Corridor 
• Advocate for intercity bus services 

There continues to be modest service in the Route 42 corridor, provided by the BRITE bus. 
Additional northbound service is still desired, as the BRITE bus uses I-81 to travel north from 
Weyers Cave to Harrisonburg. Intercity bus service is scheduled to be implemented in FY2018, 
through the S.5311 Intercity Bus Program administered through DRPT. 
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 Infrastructure 

• Move the downtown transfer center from Hardesty Higgins to Roses. This has been 
accomplished and HDPT is now looking to move to a more permanent location that 
can offer additional amenities. 
 

• Real-time transit information. This was implemented in FY2012, and is currently being 
upgraded. 
 

• Computer-Aided dispatching. This was implemented in FY2013. 
 

• Administrative, operations, and maintenance facility. The new facility opened in 2014. 
 

• Passenger shelters. HDPT has added 24 passenger shelters since the 2011 TDP. 

I-81/I-64 Inter-Regional Public Transportation Feasibility Study 

With support from DRPT and consultant assistance, the three metropolitan planning 
organizations (MPOs) in the region (Charlottesville/Albemarle; Harrisonburg/Rockingham; 
and Staunton/Augusta/Waynesboro) have undertaken a full feasibility and implementation 
study of the potential for regional public transit services in the corridor between 
Harrisonburg and Charlottesville. The study was initiated in February 2016, and is nearing 
completion.  

The preliminary study results indicate that service in the corridor is likely feasible by 
combining the commuter, intercity, and day-trip/medical markets. The draft service plan 
includes the following features: 

• A public transportation connection between two major state universities – James 
Madison University and the University of Virginia. 
 

• Commuter bus service for residents of the Shenandoah Valley who work in 
Charlottesville, including those who work hospital shifts at UVA Hospital (7:00 a.m. to 
3:00 p.m. and 7:00 a.m. to 7:00 p.m.) and those who work a more traditional office 
schedule. 
 

• Commuter bus service between Staunton and JMU. 
 

• A connection between Augusta Health, UVA Hospital, and Martha Jefferson Hospital. 
 

• A public transportation option for area residents who do not drive to access medical 
appointments in Charlottesville. 
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 • A meaningful connection to both Greyhound and Amtrak. These connections would 
allow Shenandoah Valley residents to connect to Richmond and the northeast 
corridor. A meaningful connection (within two hours) to Greyhound is important, as it 
could allow for 100% federal funding for the trips that provide this connection.  

The proposed service includes 5,865 annual service hours and will require three vehicles to 
provide the number of vehicle trips necessary, given the likely demand and the distance. The 
study is currently being finalized with regard to cost and organizational details. 

James Madison University Campus Master Plan 

The James Madison University Campus Master Plan was completed and approved in 2009. 
The conceptual plan addresses transportation and traffic, potential building sites aligned with 
space needs by program, and campus signage. The Master Plan identifies: 

• Building locations to support education and general programs, 
 

• Locations for auxiliary student support programs, 
 

• New auxiliary athletic facilities, 
 

• Strategies to modernize the Village Residence Halls and meet the university’s housing 
targets, and  
 

• Parking opportunities to maintain the current parking ratio. 

The Master Plan also improves the pedestrian orientation of the campus by creating a 
contiguous campus with: 

• Improved transportation routes, 
• Campus connections and identity, 
• Specialized program-driven facilities, 
• The establishment of gathering spaces, 
• Well-defined green space for formal and informal use, and 
• Enhanced way-finding with vehicular signage. 

James Madison University Campus Bicycle and Pedestrian Plan (2014) 

James Madison University’s Bicycle and Pedestrian Plan, completed in 2014, was developed “to 
promote multimodal transportation through the implementation of a variety of facility 
improvement and program development recommendations.”4 The Plan included prioritized 

                                                           
4 James Madison University, Campus Bicycle and Pedestrian Plan, prepared by VHB, 2014, page iii. 
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 short-term, mid-term, and long-term specific projects. The Plan expanded upon the 
university’s recent facility improvements, and addresses the “5E’s” of engineering, education, 
encouragement, enforcement, and evaluation to help enhance JMU’s status as a Bicycle 
Friendly University, as designated by the League of American Bicyclists. 

The plan’s vision is to: 

• “Promote sustainable campus mobility for on and off campus transportation,  
 

• Enable connectivity with supporting transit services,  
 

• Promote accessibility and ensure compliance with the Americans with Disabilities Act 
(ADA) for campus paths and streets, and 
 

• Improve safety, quality of life, and promote health and well-being of the campus 
population.” 

The planning process included outreach via surveys and meetings; field research; data 
collection and analysis; and project recommendations. Development of the plan was overseen 
by the Bicycle and Pedestrian Advisory Committee (BPAC) which was made up of faculty, 
staff, and representatives of various on/off campus organizations (Facilities Management, 
UREC, Business Operations, Public Safety, Student Life, and Systems Administration), as well 
as the City of Harrisonburg staff and representatives from a local bicycle shop. 
 
The recommendations detailed 28 specific JMU campus projects and 27 specific city projects, 
with the overall intent to create an integrated multimodal network. The final list of 
recommended JMU campus projects included four intersections (estimated cost $290,000) 
and one corridor improvement project (estimated cost $350,000), as well as 1.04 miles of 
sidewalk (estimated cost $496,000), 0.54 miles of bicycle lanes (estimated cost $240,000), 0.74 
miles of shared lane markings (estimated cost $30,000), and 1.61 miles of shared use path 
(estimated cost $2.03 million). The plan also included a phasing schedule for improvements, 
and programmatic recommendations. 

Rockingham County Urban Development Area Plan5 

Rockingham County has received a technical assistance grant from the Virginia Office of 
Intermodal Planning and Investment to develop a vision for future growth within 
Rockingham County’s Urban Development Area (UDA). This area is contiguous with the 
southeastern border of the City of Harrisonburg and has been identified by stakeholders as an 
area that needs additional transit services.  

                                                           
5 Michael Baker International and Renaissance Planning, Rockingham County, Virginia, Urban Development Area Grant, 
Introductory Presentation, November 9, 2016. 



 
 

Harrisonburg Department of Public Transportation  
Transit Development Plan  3-130 

Chapter 3: Service and System Evaluation and Transit Needs Analysis 

 The UDA planning effort will result in the development of a subsection to the county’s 
Comprehensive Plan. The Plan will address land use, streetscape, design, access management, 
and connectivity throughout the UDA. Additional objectives are to assist the county in 
building on previous work done when the UDA was designated and promoting economic 
development and more effectively coordinating transportation and land use planning. The 
plan is scheduled to be completed by the end of FY2017. 

Virginia Statewide Intercity Bus Study (September 2013) 

The Virginia Statewide Intercity Bus Study inventoried existing intercity services and 
prioritized potential routes based on demand, financial efficiency, and current service 
availability. The study was completed for DRPT by the KFH Group in 2013. 
 
As described within the inventory, Greyhound operates daily service throughout Virginia, 
including two daily round trips between Baltimore and Charlottesville and three daily round 
trips between Richmond and Nashville via Charlottesville. Other carriers include Megabus, 
which operates on I-81 between Washington, D.C. and Knoxville via Christiansburg, and the 
NYCShuttle, which operates between Charlottesville and New York City.  
 
Despite these services, the study noted that major intercity service gaps occur within the 
state. Greyhound reduced its service significantly over the past decade by cutting stops in 
Harrisonburg, Staunton, and Waynesboro. Intercity providers, public transit systems, and 
regional planning agencies surveyed for the study also requested service to the northwestern 
Shenandoah region (Winchester, Front Royal, Harrisonburg, and Staunton).  
 
As depicted in Exhibit 3-1, the study prioritized four routes for implementation: two of these 
routes covered the Central Shenandoah region: 1) Washington, D.C. to Blacksburg via 
Harrisonburg and Staunton, and 2) Richmond to Harrisonburg via Charlottesville, 
Waynesboro, and Staunton.  

DRPT has begun implementation of the plan, with the route between Blacksburg and 
Washington, D.C., via Harrisonburg scheduled to begin service in FY2018. 
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 Exhibit 3-1: Virginia Intercity Bus Study Recommendations 
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 CHAPTER CONCLUSIONS AND FOCUS FOR ALTERNATIVES 

Chapter Conclusions 

From the comprehensive review of: system data; peer data; customer opinion; public opinion; 
stakeholder opinion; demographic review; and the review of previous plans and studies; the 
following conclusions are offered: 
 

• HDPT’s ridership has grown, and productivity has increased, since the 2011 TDP, with 
much of the growth occurring in FY2012 and FY2013. 

 
• Current ridership trends (FY2015-FY2016) indicate that ridership on the city routes 

grew between FY15 and FY16, and ridership on JMU off-campus routes was lower in 
FY2016 than it was in FY2015, particularly on the evening and night routes. Ridership 
for the on-campus day route (the ICS) was up significantly. For FY2016, productivity 
measures for Routes 35, 36, and 39 were all higher than the night route off-campus 
mean productivity of 37.5 passenger trips per revenue hour, while productivity 
measures for Routes 37, 38, and 40 were below the mean. The lowest productivity 
among late the night routes was found on Route 40, which averaged 17.6 passenger 
trips per revenue hour in FY2016. 
 

• Ridership on the late night routes has dropped considerably since the 2011 TDP, when 
the night routes each averaged over 100 passenger trips per revenue hour, with two 
averaging over 200 passenger trips per revenue hour. A similar number of service hours 
per route was provided in FY2010 and FY2016, and one late night route has been added 
(Route 40).  
 

• Ridership on the Bridgewater/Dayton shuttle has declined since the 2011 TDP, as has 
productivity. In FY2010 the route provided 1,427 annual passenger trips, with a 
productivity of 4.5 passenger trips per revenue hour. The FY2016 ridership was 1,057 
passenger trips, with a productivity of 3.2 passenger trips per revenue hour. In FY2017 
the ridership improved somewhat on the route to 1,102 passenger trips and 3.7 
passenger trips per revenue hour. 

• Route 4 - Conversations with the drivers for this route suggested that the schedule is 
very tight when diversions occur. Productivity on this route has almost doubled since 
the 2011 TDP, from 5.7 passenger trips per revenue hour to 11 passenger trips per 
revenue hour (FY2016). 
 

• HDPT’s operating budget has grown incrementally over the six-year period, as service 
hours have been added, but is still lower than the mean for peer systems that provide 
both public and university-oriented transit programs. 
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• HDPT compares favorably to peer systems in most measures of productivity and cost-

efficiency. The only measure where HDPT has higher per-unit costs than the mean for 
peer systems is for cost per revenue mile. This is due to the relatively low revenue 
miles that are operated as compared to peers that generally have larger service areas 
(in terms of square miles). 

 
• A majority of riders are either strongly satisfied or satisfied with HDPT services. 

 
• Areas where improvements are desired by riders include:  

o Hours of service 
o On-time performance 
o Frequency 
o Areas served 

 
• When asked to make one improvement, riders listed the following: 

o More frequency/capacity 
o Extended hours  
o Additional stops and destinations 

 
• All but one of the respondents indicated that HDPT is a good value for the services 

received. 
 

• Areas desired for expansion primarily included specific locations in Harrisonburg and 
areas in Rockingham County. 

 
• The public survey indicated that about 53% of respondents have used the system. 

 
• Public survey respondents who do not generally use public transportation indicated 

that the following top three improvements would be needed for them to ride: 
o More frequent service 
o Service later in the evening 
o Shorter travel time 

 
• Stakeholders offered significant insight that will be used for the development of 

alternatives. The following opinions were provided most frequently: 
o There is a need for extended hours of service (earlier, later, weekends) for city 

routes. 
o There is a need for more transit service within Rockingham County’s UDA. 
o Traffic congestion is an issue that affects system performance and reliability. 
o Improvements are needed for the pedestrian network in the city. 
o A system map that depicts all routes together is needed. 
o More direct routes, rather than loops, would help travel time. 



 
 

Harrisonburg Department of Public Transportation  
Transit Development Plan  3-134 

Chapter 3: Service and System Evaluation and Transit Needs Analysis 

  
• The demographic and land use analysis shows that HDPT provides coverage for the 

areas of the city with the highest population densities and concentrations of people 
who are likely to be transit dependent. 

 
• The review of previous plans and studies reveals that the City of Harrisonburg and 

James Madison University support the continued development of public 
transportation, pedestrian and bicycle infrastructure in the city and on-campus. 

Focus for Alternatives 

The data supplied and analyzed, coupled with the opinions of riders, stakeholders, and the 
public, provided focus for the development of alternatives and the eventual plan (Chapter 4). 
The preliminary alternatives included: 
 

• A project to start the city routes earlier in the day and extend them later in the 
evening, and on Sundays. The purpose of this project will be to provide additional 
opportunities for riders to use HDPT to access work opportunities that start earlier and 
end later than the current HDPT city route hours, as well as to offer mobility on 
Sundays.  
 

• The development of more frequent service for the highest performing routes. 
 

• Additional service to Rockingham County’s UDA, with some options for funding 
participation by Rockingham County. 

 
• An exploration of the development of additional service for other areas within the 

MPO area, such as Bridgewater and the Route 42 corridor, in cooperation with BRITE. 
 

• A look at each city route with regard to tweaks to address rider, driver, and stakeholder 
input, as well as the loop/linear issue. Each of the specific rider/public comments 
offered via the survey efforts will be explored for potential feasibility. 

 
• The development of a late night route between JMU and downtown. Given the drop in 

late night ridership, a diversion of service hours may be a reasonable way to 
accomplish this route. A change to Route 40 could accomplish this, as the areas it 
serves south of campus are served by other routes. Route 40 is currently the lowest 
performing route among the late-night routes. 

 
• An exploration of a downtown circulator. 

 
• Adding capacity on the ICS to accomplish headways that do not require publishing a 

schedule. 
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• The development of a printed and web-based route map for reference so that all routes 

can be viewed as a system. 
 

• The continued addition of shelters and bus stop improvements, including sidewalk 
connections, where needed. 

 
• A project to provide a more permanent transfer center that could offer driver amenities 

and additional passenger amenities, including a park and ride lot. 
 

• A more intensive analysis of JMU routes when APC data is available to gather stop level 
data. This level of detailed analysis for 18 routes is beyond the scope of the TDP. 

 
Chapter 4 provides the Service and Capital Improvement Plan, which provides more detail 
concerning each of these alternatives that were chosen for implementation. 
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Chapter 4  
Service and Capital Improvement Plan  
INTRODUCTION 
This fourth chapter prepared for the HDPT TDP provides a service and capital plan for the 
ten- year TDP horizon. This chapter has been revised from the earlier version that presented 
the various projects as options for consideration. HDPT staff and stakeholders reviewed the 
projects and provided feedback and opinions with regard to the prioritization of the 
recommended transit improvements. The priorities expressed by staff and stakeholders were 
used to develop the service and capital improvement plan. 
 
This plan will feed into the City of Harrisonburg’s Capital Improvement Plan, as well as the 
Virginia Department of Rail and Public Transportation’s (DRPT) Six-Year Improvement 
Program (SYIP), Statewide Transportation Improvement Plan (STIP), Transportation 
Improvement Program (TIP), and Constrained Long Range Plan (CLRP). 
 
The service plan is presented first, followed by the capital plan. 

SERVICE PLAN 
The service plan was developed by reviewing the analysis of specific route performance data 
and examining the gaps in current services identified through input from riders, residents, 
drivers, and other stakeholders. The proposed plan draws on the information gathered in the 
previous three chapters and focuses on the following:  
 

• Schedule Improvements 
• Specific Route Improvements and Additional Routes 

Each service improvement project is detailed in this section, including: 
 

• A summary of the service improvement 
• An estimate of operating and capital costs 
• Ridership estimates (if applicable) 
• Implementation schedule 

 
The cost information for these improvements is expressed as the fully allocated costs, which 
means all of the program’s costs on a per unit basis were considered when contemplating 
expansions. This overstates the incremental cost of minor service expansion, as there are 
likely to be some administrative expenses that would not be increased with the addition of a 
few service hours. These cost estimates are based on HDPT’s estimated FY2017 cost per hour 
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of $59.00 per revenue hour and are revised to reflect inflation in Chapter 6 – Financial Plan, 
based upon the planned implementation year.  

Schedule Improvements 

The projects outlined in this section focus on a number of scheduling projects that apply to 
more than one route or service. The origin for most of these proposed improvements was 
either the customer survey or the stakeholder input. 

Scheduling Improvement #1-  
Add Service Later in the Evening for City Routes (Monday- Friday) 

Currently the HDPT city routes end service for the day between 6:16 p.m. and 6:56 p.m., 
Monday through Friday. The focus of this improvement is to add two to three hours of service 
for each of the city routes so that riders have increased opportunities to access jobs that end 
later than 6:00 p.m., as well as to make evening shopping/social/personal errand trips. Of the 
four scheduling options described within this section, the consensus of the stakeholders was 
that service later in the day during the week for the city routes is the most important of the 
four potential scheduling improvements. Additional ADA paratransit coverage will also be 
needed for these added hours for the summer when no other routes are operating. 
 
Costs 

• If three revenue hours per weekday are added for the six city routes, the total 
additional annual revenue hours will be about 4,600 at an annual operating cost of 
about $271,000 (based on the fully allocated cost per hour).  
 

• Additional ADA paratransit coverage is estimated to cost about $23,000, based on the 
need for one service vehicle during the two-hour period, when James Madison 
University (JMU) is not in session. 
 

• Additional capital is not required. 
 

Ridership Impact 

• Assuming a productivity of ten passenger trips per revenue hour, this service 
expansion is likely to generate about 31,200 annual passenger trips. 

 
Implementation 

• This improvement was ranked the highest among the potential service improvements 
and is scheduled for implementation in FY2019, which is year two of the plan.  
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• This implementation schedule is dependent upon further study and funding from 
federal, state, and local entities. 

Schedule Improvement #2-  
Operate Full Schedule on Saturdays for City Routes 

Feedback from drivers indicated that the city routes need to operate on the same schedule on 
Saturdays that they do during the week, particularly to access work opportunities. Currently, 
the city routes do not start operating until between 8:30 a.m. and 9:09 a.m., depending upon 
the route. Each route currently ends service between 5:16 p.m. and 5:56 p.m. depending upon 
the route. This improvement will add two additional revenue hours in the morning for each 
route and one additional revenue hour in the afternoon, for a total of three additional revenue 
hours per route per Saturday. The total additional annual revenue hours estimated for this 
improvement is 936. Additional ADA paratransit coverage will also be needed. 
 
Costs 

• Adding three operating hours per city route is estimated to cost about $55,000 annually 
(fully allocated costs). Additional ADA paratransit coverage is estimated to cost about 
$9,200 annually. 
 

• Additional capital is not required. 
 

Ridership 

• Assuming a productivity of eight passenger trips per revenue hour, this service 
expansion is likely to generate about 7,500 annual passenger trips. 

 
Implementation 

• A longer service day on Saturdays was ranked second among the proposed schedule 
improvements and is scheduled for implementation in FY2019, which is year two of the 
plan.  
 

• This implementation schedule is dependent upon further study and funding from 
federal, state, and local entities. 

Schedule Improvement #3 –  
Start the City Routes Earlier in the Morning (Monday-Friday) 

The rider surveys and stakeholder input suggested that the city routes do not start early 
enough for people who have a work report time of 7:00 a.m. Starting the city routes one hour 
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earlier would provide this option for most riders. Adding one revenue service hour per route 
will add six revenue hours per weekday, for a total of about 1,530 annual revenue hours. Some 
minimal additional ADA paratransit service may also be needed, though paratransit riders can 
typically already reach a 7:00 a.m. destination. 
 
Costs 

• These revenue service hours are estimated to cost about $90,000.  
• No capital costs will be required. 

 
Ridership Impact 

• Assuming a productivity of eight passenger trips per revenue hour, this service 
expansion is likely to generate about 12,200 annual passenger trips. 

 
Implementation 

• This improvement is scheduled for FY2020, which is year three of the plan.  
 

• This implementation schedule is dependent upon further study and funding from 
federal, state, and local entities. 

Schedule Improvement #4-  
Add Service on Sundays for City Routes - Shorter Schedule 

Feedback from riders and stakeholders indicated that service is needed on Sundays for the 
city routes. Driver input suggested that all of the city routes should be operated, but that a 
shorter service day would likely be sufficient to meet the demand for service on Sundays. A 
suggested schedule was 8:30 a.m. to 4:30 p.m. This level of service would allow riders access to 
church, shopping, and other activities on Sundays, but would likely only be helpful for limited 
work schedules. The total number of revenue hours per Sunday (all six routes, eight hours 
each) is 48 hours per Sunday. Additional ADA paratransit coverage would also be needed for 
the summer months when no other services are operating, as well as to cover areas of the city 
that are not served by the JMU Sunday routes. 
 
Costs 

• Operating all six city routes on Sundays is estimated to cost about $147,000 annually. 
 

• ADA paratransit to support this service (summer only, already covered during JMU 
service periods) is estimated to cost about $ 12,300 annually.  
 

• Additional capital is not required. 
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Ridership 

• Assuming a productivity of ten passenger trips per revenue hour, this service 
expansion is likely to generate about 25,000 annual passenger trips. 

 
Implementation 

• This schedule improvement was seen as important, but was not ranked as high as the 
previous three schedule improvements. It has been assigned to year four of the plan, 
which is FY2021.  
 

• This implementation schedule is dependent upon further study and funding from 
federal, state, and local entities. 

Specific Route Improvements and Additional Routes 

The improvements set out in this section represent changes to routes, route extensions, 
and/or new routes. These are intended to enhance service, efficiency, and the passenger 
experience. They were developed and refined based on discussions with HDPT staff, 
suggestions provided by customers via the rider survey, and input from other stakeholders.  

Route Improvement #1 –  
Downtown/JMU Circulator – Event Shuttle: Routes 210/Route 505 

Feedback from JMU stakeholders and Harrisonburg Downtown Renaissance (HDR), 
requested the exploration of circulator service through downtown, with a connection to JMU. 
The purpose of this route is to provide a direct connection between JMU and downtown, as 
well as connecting downtown locations with parking opportunities. This type of route was 
viewed as especially helpful for event days at JMU. Event days could include those where 
there is a significant increase in visitors and a high demand for parking, such as JMU home 
football games, JMU graduation, and the city’s holiday parade. 
 
HDPT is implementing these concepts using two routes – the Route 210, which operates 
Friday and Saturday evenings from 10:00 a.m. to 2:17 a.m. during the JMU academic year; and 
the Route 505, which will operate for event days. 
 
The Route 210 will replace one of the previous late night routes (the Route 35) and will 
provide a connection from several campus locations to downtown Harrisonburg via the Grace 
Street Apartments. The Route 505 will provide service from area hotels to the JMU campus 
and the downtown, operating on days where there are special events planned in 
Harrisonburg. 
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Costs 

• Operating costs are estimated to be about $38,000 annually, which includes the Friday-
Saturday late night service and about 30 additional days of service. These expenses are 
already included in HDPT’s budget, as the Route 210 supplanted HDPT’s previous 
Route 35.  
 

Ridership Impact 

• The current combined evening and late night services average 43 trips per revenue 
hour and the special services average 38 trips per revenue hour. For planning purposes, 
we will estimate that these services together will average about 40 passenger trips per 
revenue hour, for an annual total of just fewer than 26,000 passenger trips. 

 
Implementation 

• HDPT has implemented the late night concept for this route with the fall 2017 schedule 
changes (FY2018). A map of Route 210 is provided as Figure 4-1. The event circulator 
component of the route has been numbered the Route 505 and is scheduled to be 
implemented during the November 18, 2017 Resolute weekend.  Figure 4-2 provides a 
map of the Route 505. 
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Figure 4-1: HDPT New Route 210 
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Figure 4-2: HDPT New Route 505 Event Shuttle 
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Route Improvement #2 –  
Adjust Route 4 to Remove it from the Cloverleaf Shopping Center  

Feedback from drivers indicates that Route 4 does not have enough time built into the 
schedule to complete the route when there are deviations. HDPT sends out a tripper bus to 
help the route maintain its schedule if too many people call to request deviations. One 
possible solution is to remove the part of the route that travels to the Cloverleaf Shopping 
Center (a 2.2 mile segment) to reduce the mileage traveled and the associated time. The 
Cloverleaf Shopping Center serves as a secondary hub for HDPT, and is also served by Routes 
1, 2, 3, and 5.  
 
Removing this segment would simplify the route, keeping it on the South Main Street 
corridor. A map of this proposed change is provided as Figure 4-3. 

 
Costs 

• Eliminating the Cloverleaf Shopping Center from the Route 4 will reduce costs by 
eliminating the need for a tripper bus. 
 

Ridership Impact 

• This change is likely to be ridership neutral overall, as Route 4 will lose some riders 
from the Cloverleaf Shopping Center, but these riders will likely travel via other HDPT 
routes. The route may gain some ridership along the portion of South Main Street, 
heading south, that is currently not traversed. 

 
Implementation 

• This change is scheduled to be implemented in FY2019, pending further study. 
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Figure 4-3: Revised Route 4  
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Route Improvement #3 –  
Provide a Daily (Monday-Friday) Route to Bridgewater and Dayton and possibly Mt. 
Crawford 

HDPT currently offers limited service to Bridgewater and Dayton (Tuesdays and Thursdays, 
two to three vehicle round trips). In addition, BRITE’s BRCC North service links 
Harrisonburg, Dayton, and Bridgewater as it travels south to BRCC. The unmet need, 
according to area stakeholders, is for bi-directional service between Bridgewater, Dayton, and 
Harrisonburg that would allow residents of Harrisonburg to access job opportunities at the 
major employers in the Route 42 South Corridor, as well as allowing Bridgewater and Dayton 
residents to access job opportunities and services in Harrisonburg. There have also been 
requests for service to and from Mt. Crawford and this option could be included. Dayton, 
Bridgewater, and part of Mt. Crawford are located within the Harrisonburg Urbanized Area. 
This route would also provide a northbound connection between Bridgewater College and 
JMU. 
 
It is proposed that this route operate as a deviated fixed route once outside the City of 
Harrisonburg, in recognition of the more dispersed origins and destinations, and to provide 
service for people with disabilities.  
 
As shown in Figure 4-4, the route without deviations and without Mt. Crawford is about 9.3 
miles each way. Given this route length, each round trip would likely take about one hour and 
15 minutes, assuming modest deviations. If the route were to extend to Mt. Crawford, each 
round trip would likely take about 1.5 hours. The total one-way mileage of the route with the 
Mt. Crawford option is 12.6 miles. The current operating speed for the Dayton-Bridgewater 
Shuttle is 16.7 miles per hour.  
 
When this route is implemented, it is recommended that HDPT work closely with BRITE to 
ensure that service is complementary, rather than duplicative from Harrisonburg south to 
Bridgewater. The current BRCC North schedule leaves JMU southbound at 7:07 a.m. and 
again at 17 minutes after the hour, on hourly headways from 8:17 a.m. to 10:17 p.m. 
 
Outreach will be needed to the Towns of Bridgewater, Dayton and Mt. Crawford; major 
employers in the corridor; Bridgewater College; and Rockingham County to gauge interest in 
contributing to the necessary local match to fund the route.  
 
Costs 

• If service were to be provided Monday through Friday for a twelve hour span, the 
annual operating hours would be 3,060, which will result in a fully allocated cost of 
about $180,500 annually.  
 

• A vehicle will be required, at a cost of about $410,000. 
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Ridership Impact 

• If a productivity of eight passenger trips per revenue hour is achieved, total annual 
ridership will be about 24,500 passenger trips per year. This estimate is based on the 
BRCC North productivity of 8.9 passenger trips per revenue hour (FY2014). 

 
Implementation 

• HDPT plans to further study this project for future implementation. The current 
Tuesday- Thursday service has low ridership, which causes some concern with regard 
to expansion, though it should be noted that the current schedule does not allow for 
work trips. Public and stakeholder input suggest there is demand, with an orientation 
to the major employers in the corridor. Local match from the towns served and 
perhaps also the county will be needed for implementation, assuming federal and state 
funds are available. Given the need for further study and outreach, this improvement is 
planned for implementation in FY2022, with further study and outreach occurring in 
FY2020 and FY2021. 

 
• This implementation schedule is also dependent upon funding from federal, state, and 

local entities. 
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Figure 4-4: Proposed Harrisonburg-Dayton-Bridgewater- Mt. Crawford Connector 
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Route Improvement #4 –  
Add a Reverse Loop Vehicle for Route 1 and Route 3 

Riders and stakeholders indicated that shorter travel times via HDPT are desired. Improved 
frequency was also highly desired. One option that could help with travel time would be to 
add a vehicle in the reverse direction for HDPT’s most productive, loop-style, city routes. 
These routes are Route 1 and Route 3. In FY2016, these routes each provided about 80,000 
passenger trips with productivities of about 23 passenger trips per revenue hour. A reverse 
direction vehicle would be particularly helpful with Route 1’s path of travel through the Valley 
Mall and Walmart areas, as it is currently circuitous to allow for bi-directional service to these 
major trip destinations. 
 
Costs 

• Each of the two routes operated about 3,500 revenue hours in FY2016. Using HDPT’s 
fully allocated costs, each route would cost about $206,500 to operate, for a total 
additional operating cost of $413,000. 
 

• Two vehicles will be needed, at a cost of about $410,000 each, for a total of $820,000. 
 

Ridership Impact 

• Implementing these two reverse routes will take some riders from Routes 1 and 3, as 
the reverse routings will be more convenient for one leg of their bus trips. 
Implementing bi-directional service will likely attract more riders by offering a faster 
travel time, but will not likely double ridership for the routes served. 

 
Implementation 

• Given the high cost and relatively unknown ridership, HDPT stakeholders have 
indicated that this improvement should be considered for the long term rather than 
the short term. This improvement has been assigned to FY2025, which is year eight of 
the plan. 
 

• This implementation schedule is dependent upon further study and funding from 
federal, state, and local entities. 

Route Improvement #5 –  
Continue to Partner with JMU on Service Needs 

While there is not a specific additional project to be described to help meet the mobility 
needs of the JMU community, the campus is dynamic and the locations where students 
choose to live change with relative frequency. This improvement is a place-holder to ensure 
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that HDPT continues to partner with JMU to help minimize the need for students, faculty and 
staff to drive to campus. There will likely be transit projects associated with JMU that arise 
during the ten-year planning period that are not articulated within this plan. HDPT can 
adjust the plan accordingly as the need arises. 

MARKETING AND PLANNING PROJECTS 
 
Marketing Projects 

Marketing Improvement #1 –  
Develop Full System Map 

Comments received from the passenger and public surveys, and from stakeholders, indicated 
that it is difficult to understand how the bus route network works as a system, as a full system 
map is not available. Maps for individual city routes are posted on HDPT’s website in PDF 
form, but there is no map of all the routes together.  
 
This improvement includes developing the system map so it can be viewed via computer or 
mobile device, as well as downloaded and printed. As part of the route analysis for the TDP, 
KFH Group has updated all route maps using ArcGIS. These files have been sent to HDPT so 
that the full system map can be developed. The city’s Community Development staff 
members have some expertise with GIS and will be able to complete this task.  
 
Costs 

• Existing staff resources will be used to generate the system map without incurring 
additional outside labor expenses. 

 
Implementation 

• This improvement will be implemented in FY2018. 

Marketing Improvement #2 –  
Education for JMU Students 

One of the initial concepts discussed for JMU service was an increase in Inner Campus 
Shuttles (ICS) service, as these vehicles often operate at capacity. Comments from the survey 
discussed a desire for less crowding. Subsequent discussions with operating staff revealed 
there may not be road capacity for additional ICS buses on campus during peak times, and 
that the way in which the off-campus routes are designed serves to provide significant 
additional cross-campus service. The problem is that students do not necessarily know that 
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many of the HDPT routes also travel from one side of campus to the other, as the head signs 
indicate other destinations. 
The focus of this improvement is to develop an educational piece, perhaps a YouTube video, 
that explains how the routes work together to help provide additional on-campus mobility. 
Another facet could include adding additional staff or volunteers at each on-campus bus stop 
at the beginning of each semester to provide specific information about how to use the 
system. HDPT already provides some outreach to students during orientation, but until the 
students use the system, the nuances may not seem relevant.  
 
Costs 

• For planning purposes, we have assigned a budget of $5,000 for this project.  
 
Implementation 

• This project is currently being implemented. Feedback from stakeholders indicates 
that re-education of student riders needs to be emphasized each year. It may be that 
this project should be implemented on an annual basis to reflect any system updates 
and stay fresh and relevant. 

Planning Projects 

Planning Project #1 –  
JMU Route Optimization 

Including the weekday, evening, late-night, and weekend transit services, HDPT operates 
about 30 routes that are oriented to the needs of the JMU community. These routes provide 
service from local student apartment complexes to campus, provide campus mobility, and 
allow on-campus students to access a number of destinations in Harrisonburg. Together, 
these routes provide over 2.4 million passenger trips each year. 
 
The route network has grown incrementally over the years as apartment developers have 
continued to add new student-oriented housing throughout Harrisonburg and into 
Rockingham County. As the network has grown, HDPT has worked to develop synergies 
among the routes so that they work together to maximize mobility, both on and off-campus. 
 
Given the size and complexity of this route network, JMU would like an in-depth study of 
how they operate in order to optimize the service provided. While the TDP does address 
some routing initiatives, an in-depth study of the JMU network was beyond the scope of the 
TDP. This type of analysis will be significantly easier to conduct once HDPT fully integrates 
the new automatic passenger counters (APCs) for fixed routes, the implementation of which 
is currently in process. 
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The following issues should be addressed within the route optimization study: 
 

• Should the routes continue to operate on different schedules based on the Monday-
Wednesday-Friday and Tuesday-Thursday class schedules? 
 

• Do the “long” and “short” versions of the routes make sense? Is this the best way to 
maximize service hours? 

 
• Should there be a consideration of “clock-face” scheduling, where routes are scheduled 

to leave at a particular time past the hour, each hour? 
 
• Are there ways to increase capacity and reduce travel time? 

  
Costs 

• If a contractor were to be hired for this project, it would likely cost between $75,000 
and $100,000, depending upon the quality of the data available through the APC 
system. 

 
Implementation 

• Stakeholders indicated that this project is a high priority; however HDPT and JMU 
staff recognize that the project should not be undertaken until the Grace Street road 
project is completed.  This project is scheduled for FY2020. 

 
• This implementation schedule is dependent upon further study and funding from 

federal, state, and local entities. 

Planning Project #2 –  
Work with Rockingham County to Develop UDA Service 

Rockingham County has a designated urban development area (UDA), located adjacent to the 
City of Harrisonburg, along the southeastern border of the city. The county received an Urban 
Development Area Grant in 2016 to help develop a vision for future growth within the UDA. 
 
UDAs are designated areas that are appropriate for higher density development due to: 
 

• Proximity to transportation facilities 
• Availability of water and sewer 
• Proximity to a developed area1 

 
                                                           
1 Michael Baker International and Renaissance Planning, “Rockingham County, Virginia, Urban Development Area Grant, 
Introductory Presentation, November 9, 2016,” page 6. 
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Typically, development patterns within UDAs will incorporate “traditional neighborhood 
design” characteristics, including: 
 

• Pedestrian-friendly road design 
• Street interconnections 
• Connectivity of road and pedestrian networks 
• Natural area preservation 
• Mixed-use neighborhoods and housing types 
• Reduced building setbacks 
• Reduced subdivision street width/turning radii2 

 
These principles are compatible with the development of public transportation services, 
which can function well within these parameters that typically allow for greater density of 
development and pedestrian infrastructure. 
 
A presentation concerning the UDA planning process indicated that the Draft UDA Plan will 
provide a “Complete Streets” approach that will include a variety of travel options (vehicular, 
transit, pedestrian, and bicycle.)3 It will be important for HDPT to stay involved with this 
process to ensure that transit services planned for the UDA can be integrated with the 
existing HDPT fixed route network. 
 
HDPT currently provides service to Sentara Rockingham Memorial Hospital, as the hospital is 
an important destination for city residents. In addition, HDPT provides service to the Aspen 
Heights apartment complex during the JMU academic year (through a contractual 
arrangement with the developer), and will be providing service to a second development 
within the UDA (the Retreat, on Reservoir Street) that is currently under construction. The 
UDA overlaid with the current transit services is provided as Figure 4-5. 
 
The focus of this planning project is to work with the county to design new transit services for 
the UDA as it develops. New transit services within the UDA should connect new housing, 
shopping, medical, and employment destinations within the UDA, as well as directly 
connecting to the city’s established route network. 
 
Because the UDA Plan is not yet completed, additional details regarding this improvement 
have not been fully crafted. It is included as a TDP project, as development will likely occur 
within the ten year period covered by the HDPT TDP. Once the need for service is more fully 
defined, it will be possible to propose specific transit projects to meet new transit needs 
within as well as to/from the UDA. 
 

                                                           
2 Ibid, page 7. 
3 Ibid, page 13. 
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Any services implemented within the UDA could be funded through FTA Section 5307, state 
operating assistance, and local funding provided through fares, Rockingham County and/or 
local developers and major employers. 
 
 
Figure 4-5: Rockingham County’s UDA and Existing HDPT Routes 

 
Costs 

• The primary cost for this project is HDPT and Rockingham County staff time that will 
be involved with planning services. Some recommendations may already be “paid for” 
through work that is currently being conducted for the county under the Urban 
Development Area Grant. 
 

• There will be costs associated with any new services that are planned, and these can be 
outlined in HDPT’s annual TDP update letter, as applicable. 
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Implementation 

• Planning for UDA service has been assigned for FY2022 and FY2023, with 
implementation of service to follow in the out-years of the TDP (FY2024-2027). If the 
area develops quickly and the county desires to study the options sooner, then this 
implementation schedule can be updated. It should be noted that the planning project 
is dependent upon interest by Rockingham County and any additional transit service 
options in the UDA will need local funding assistance from the county in order to be 
implemented.  
 

• This implementation schedule is also dependent funding from federal and state, and 
local entities. 

Planning Project #3 –  
Work with Rockingham County on Other Potential Route Extensions  

Survey comments and feedback from HDPT drivers, indicated that there are unmet transit 
needs for other areas of Rockingham County, including areas that are directly adjacent to the 
City of Harrisonburg. These areas include the following: 
 

• U.S. Route 11 South, south of the current Route 4 terminus 
• U.S. Route 11 North, north of the service currently provided via Route 3 
• Pleasant Valley Road and Greendale Road, east of the current Route 4 terminus 

 
While service into these areas may be beyond the mission of HDPT currently, if Rockingham 
County were to invest in transit services, these areas (in addition to the UDA area) would be 
good candidates for services that feed into current HDPT routes. 
 
Costs 

• The primary cost for this project is HDPT and Rockingham County staff time that will 
be involved with planning services.  
 

Implementation 

• This project has been assigned to FY2024, with implementation of any recommended 
services occurring in FY2026 or FY2027. This project is also dependent upon interest 
and eventual local matching funds from Rockingham County. 
 

• This implementation schedule is dependent upon further study and funding from 
federal, state, and local entities. 
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CAPITAL IMPROVEMENT PLAN 

Capital Improvement #1-  
Develop a Purpose-Built Transfer Center and Park and Ride 

HDPT has historically provided public transportation throughout the city using a timed 
transfer route network, whereby the city routes meet each hour at a central location so that 
passengers can transfer from one route to another to access most areas of the city. Currently 
the primary transfer location is in the Roses/Merchant Tire shopping center parking lot. 
There is a secondary transfer location for the city routes at the Cloverleaf Shopping Center. In 
addition, the JMU-oriented routes, as well as Route 3, use the Godwin Center on the JMU 
campus as a transfer location. 
 
The Roses/Merchant Tire transfer area has two large passenger waiting shelters and is signed, 
including specific loading areas for each of the routes that serve the center. Photos of the 
current site are provided in Figure 4-6. 
 
Figure 4-6: Current Shopping Center Transfer Location 
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This location has proven to be acceptable geographically for the routes; however, there are 
several issues about the site that make it less than ideal. The issues are listed below. 
 

• There is no protected pedestrian access to the site. 
 

• There are no driver restrooms, though HDPT does have an arrangement 
whereby Merchant’s Tire allows drivers to use their restroom. 
 

• HDPT does not control the site, which makes it difficult to make improvements. 
 

• There are limited security features at the site. 
 

The focus of this option is for HDPT to construct its own facility that would be built 
specifically as a bus transfer center, including covered passenger waiting, bicycle and 
pedestrian facilities, driver restroom, information kiosk, and security cameras. A park and 
ride lot should also be considered, as there is not one located in Harrisonburg. This facility 
could be considered for the future intercity bus stop, once service has begun in the I-81 
corridor, though a tentative location for the intercity bus stop has already been identified. 
This location, the JMU Lot 10/11, adjacent to I-81 (Port Republic Road, Exit 245), may be too 
far south to work as the primary bus transfer center, but could work as a secondary hub. 
HDPT staff indicated that the site for the transfer center does not necessarily have to be 
downtown, given the high cost of real estate within the downtown area. 
 
The City of Harrisonburg currently has $500,000 set aside for the development of a transit 
center. Given that federal and state funds will typically fund up to 90% of the cost, 
Harrisonburg’s $500,000 could be used as match for a total facility cost of up to $5 million, if 
federal and state funds are available for the project. This type of project, assuming a park and 
ride lot were to be included, may be a good candidate for Smart Scale Grant funding.  
 
Photos of similar types of facilities are provided in Figure 4-7. 
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Figure 4-7: Examples of Passenger Transfer Facilities: Ocean City, Maryland and 
Hickory, North Carolina 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

 
 
 
 
 
 
 
 
 

 

 
 

 

Ocean City, Maryland 

Hickory, North Carolina 
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Costs 

• The cost to build a transfer facility and park and ride lot will depend upon several 
factors, including the cost of the land, number of parking spaces provided, number of 
bus bays provided, amenities provided, and complexity and size of the structure.  
 

• Expenses for the project will typically include more than one phase, including land 
acquisition (if applicable); design and engineering; and construction. 
 

• This project has been assigned a planning estimate of $5 million. 

Implementation 

• This project was the highest ranked project among all of the TDP project proposals. 
Stakeholders indicated that the development of a transfer facility and park and ride lot 
will be a positive development for local and regional mobility, as well as providing an 
opportunity for increased carpooling. 

 
• As a real estate and construction project, the development of the transit center and 

park and ride lot will likely be a multi-year project. The real estate acquisition is 
planned for FY2018, with planning and design scheduled for FY2019 and construction 
scheduled for FY2020. 

 
• This implementation schedule is dependent upon further study and funding from 

federal, state, and local entities. 

Capital Improvement #2 –  
Continue to Provide Additional Shelters and Benches 
 
HDPT has added sixteen shelters since the 2011 TDP and plans to continue its program of 
providing passenger amenities at stops with usage that warrants these improvements, as well 
as for new stops. Staff noted that currently the high priority areas for additional shelters are as 
follows: 
 

• Larger shelter at Walmart 
 

• Shelter at Target 
 

• Shelters at the bus stops that serve Squire Hill Apartments and Fox Hill Apartments on 
Devon Lane 
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• The shelter at Harrisonburg High School on Garber’s Church Road is on the opposite 
side of the street as the direction of travel for Route 3. There should be a shelter on the 
other side of the street. 

Costs 

• The cost to improve bus stops with passenger amenities can range from $200 to $15,000 
depending on the level and type of improvements. In some instances it can exceed 
$15,000 if extensive engineering is required to install the amenities and comply with 
the Americans with Disabilities Act (ADA). Table 4-1 provides cost estimates for 
potential stop improvements. For planning purposes, this initiative is budgeted for 
$20,000 per year. 
 

• Federal and state funds typically fund up to 95% for shelter purchases. 
 

Table 4-1: Estimated Bus Stop Improvement Costs 
 

Improvement Unit Cost 
Shelter (installed) $5,000 - $10, 000 

Bench (installed) $1,500 - $2,500 

4’ Wide Sidewalk $17.50 - $25.00 per linear foot 

Bicycle Racks $200 - $500 
Curb Ramps $2,000 - $2,500 

 
Implementation 

• HDPT and stakeholders are interested in continuing to provide additional bus stop 
improvements throughout the course of the TDP period. Bus stop improvements are 
viewed favorably, as they convey the image of public transportation as being part of a 
well-integrated multi-modal transportation system.  

 
• This implementation schedule is dependent upon further study and funding from 

federal, state, and local entities. 
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SUMMARY OF PLANNED IMPROVEMENTS 
Table 4-2 provides a summary of the potential improvements described within this chapter.  
 
Table 4-2: Summary of Service Improvement Options 

 
Note: This implementation schedule is dependent upon further study and funding from federal, state, and local entities. 

Planned 
Implementation 
Year Service Improvement Options

Annual 
Operating 

Hours

Annual 
Operating 

Costs Capital

FY2019
#1 - Add Service Later in the Evening for  City 
Routes (Monday- Friday)            4,990 $294,410 $0

FY2019
#2 - Operate Full Schedule on Saturdays for  
City Routes            1,092 $64,428 $0

FY2020
#3 - Start the City Routes Earlier in the Morning 
(Monday - Friday)            1,530 $90,270 $0

FY2021
#4 - Add Service on Sundays for  City Routes - 
Shorter Schedule            2,704 $159,536 $0

FY2018
#1 - Downtown/JMU Circulator - Event Shuttle:-
Route 210/Route 505                648 $38,232 $0

FY2019
#2 - Adjust  Route 4 to Remove it from the 
Cloverleaf Shopping Center

 Minor 
savings 

FY2022
#3 - Add a Daily (Monday-Friday) Route to 
Dayton/Bridgewater/Mt. Crawford (possibly)            3,060 $180,540 $420,000

FY2025
#4 - Add a Reverse Loop Vehicle for Route 1 and 
Route 3            7,000 $413,000 $840,000

Each Year
#5 - Continue to Partner with JMU on Service 
Needs TBD

FY2018 Marketing Project #1 - Develop Full System Map Staff Time

FY2018
Marketing Project #2 - Education for JMU 
Students $5,000

FY2020 Planning Project #1 - JMU Route Optimization $100,000

FY2022/2023
Planning Project #2 - Work with Rockingham 
County to Develop UDA Service Staff Time

FY2024
Planning Project #3 - Work with Rockingham 
County on Other Potential Route Extensions   Staff Time

         21,024 $1,345,416 $1,260,000
Capital Improvement Options

FY2018/2019/ 
2020

#1 - Develop a Purpose-Built Transfer Center 
and Park and Ride $5,000,000

Each Year
#2 - Continue to Provide Additional Shelters 
and Benches Per Year $20,000

Schedule Improvements

Route Improvements

Marketing and Planning Projects

Totals
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Funding TDP Improvements 

The cost information provided within this document is based upon the fully allocated 
operating costs for service expansions. The capital costs are shown as full costs. The local 
costs required to implement improvements will likely be significantly less than the total costs 
shown, as HDPT does not currently use all of the federal operating funds for which it is 
eligible. Federal operating funds can be used to fund up to 50% of the total operating cost for 
a service. In addition, DRPT has historically funded about 16% of the operating costs for 
service. The DRPT funding is not guaranteed, but is typically available. 
 
An example of how these federal and state funds could reduce the local cost required for 
improvements is provided below: 
 
 
Sample Total Operating Cost $200,000 total cost for service 
Subtract Fare Revenue  - $ 12,000 (assuming a city route) 
Net Deficit    = $188,000 
Apply Federal S.5307   - $94,000  
Apply State Funding   - $30,080 
Local Funding Needed   = $63,920 
 
In addition, federal and state funds are typically available for 90– 95% of capital purchases, 
depending upon the purchase.  
 
The full financial plan to support the current HDPT network and the TDP improvements is 
provided as Chapter 6. 
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Chapter 5 
Implementation Plan 
INTRODUCTION 
The Implementation Plan provides a general outline of the steps required to implement the 
Service and Capital Improvement Plan described in Chapter 4. This first section includes a 
discussion of the major activities for each year of the plan, followed by a capital replacement 
plan for vehicles, facilities, passenger amenities, and technology systems. 

TRANSIT DEVELOPMENT PLAN INITIATIVES BY YEAR  
 
Each planning year covered by the HDPT 2017 TDP is listed below, followed by the list of 
improvements scheduled for the year, along with some general implementation steps. Greater 
detail is provided for the short-term projects than for the longer- term projects. It should be 
noted that this schedule has been constructed using currently available information with 
regard to service priorities and funding constraints. Additional resources or shifting priorities 
may change this schedule and HDPT can address these changes through the annual TDP 
update process. 

FY2018 

• Route Improvement #1 - Implement Route 210 and Route 505 to provide late night 
service and event service between JMU and downtown Harrisonburg, including the 
Grace Street Apartments and local hotels. 

 
o This has been implemented with HDPT’s fall 2017 schedule changes. 

 
• Marketing Improvement #1 – Develop full system map. 

 
o HDPT is in the process of implementing this improvement. 

 
o GIS shape files for the routes are being used by the city’s Community 

Development staff to create this map. 
 

• Marketing Improvement #2 – Education for JMU students. 
 

o Work with JMU on the development of a YouTube video to explain how HDPT 
routes work together to help provide additional campus mobility. 
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• Capital Improvement #1 – Develop transfer center and park and ride. 

 
o Continue to research potential land parcels that could be purchased by the city. 

 
o Ensure that applicable local, state, and federal rules are followed with regard to 

purchasing land. 
 

o Federal Transit Administration (FTA) guidance is covered under the following: 
 

“Real property acquisition, use and disposal is covered by FTA Circular 5010.1E, 
Chapter IV; 49 C.F.R. part 18.31; 49 C.F.R. part 24, subpart B; and by the FTA 
Master Agreement, Section 19.1. It is important that the grantee be familiar with 
the requirements established by FTA in Circular 5010.1E, Chapter IV. This circular 
establishes procedures to be followed by grantees in the following areas: 

 
o The conduct of Hazardous Waste Site Assessments before acquiring real 

property. 
o The conduct of an independent appraisal by a certified appraiser. 
o The requirement for a review appraisal of the initial appraisal. 
o FTA review and concurrence requirements related to the grantee's offer to 

buy the property. 
o Disposition of excess real property by sale, transfer to other programs, 

etc. 
o The requirement to prepare an excess property utilization plan for all real 

property no longer used for its original purpose. (Revised: September 
2010)” 1 

 
o Purchase land for the project. 

 
• Capital Improvement #2 – Continue to provide additional shelters and benches. 

 
o Focus on the specific locations outlined in Chapter 4. 

FY2019 

• Route Improvement #2 – Adjust Route 4 to remove stop at Cloverleaf Shopping 
Center. 

 
o Conduct time checks on Route 4 during the fall of 2017 and the spring of 2018 to 

validate the need for the change. 

                                                           
1 Federal Transit Administration website, Acquiring Real Estate, Frequently Asked Questions, viewed 9/8/2017.  

https://www.transit.dot.gov/regulations-and-guidance/fta-circulars/grant-management-requirements
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o Track how many times tripper buses were needed for Route 4. 

 
o If on-time performance and the use of tripper buses continue to show a need for 

schedule relief for Route 4, implement the change during the fall of 2018 
schedule change (FY2019) 

 
• Scheduling Improvement #1 – Add service later in the evening for city routes – 

Monday through Friday. 
 

o Prepare new driver schedules and add drivers as needed during the summer of 
2018 to implement in the fall of 2018. 
 

o Change the public schedule to coincide with the fall of 2018 schedule change. 
 

• Scheduling Improvement #2 – Operate full schedule on Saturdays. 
 

o Prepare new driver schedules and add drivers as needed during the summer of 
2018 to implement in the fall of 2018. 
 

o Change the public schedule to coincide with the fall of 2018 schedule change. 
 

• Capital Improvement #1 – Transfer center and park and ride lot. 
 

o Conduct planning and design work. 
 

• Capital Improvement #2 – Continue to provide additional shelters and benches. 
 

o Focus on the specific locations outlined in Chapter 4. 

FY2020 

• Evaluate schedule improvements implemented in FY2019. 
 

• Schedule Improvement #3 – Start the city routes service earlier in the morning. 
 
o Prepare new driver schedules and add drivers as needed during the summer of  
 2019 to implement in the fall of 2019. 

 
o Change the public schedule to coincide with the fall of 2019 schedule change. 

 
• Route Improvement #3 – Add daily service to Bridgewater/Dayton/Mt. Crawford 

(possibly). 
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o Begin outreach and further study for the potential service. 

 
o Engage Rockingham County and the Towns of Bridgewater, Dayton, and Mt. 

Crawford. 
 

• Planning Project #1 – JMU route analysis and optimization 
 

o Develop scope of work for consultant assistance to address: 
 MWF versus TuTh scheduling 
 Long and short versions of routes – Do they make sense? 
 Should there be a consideration of clock-face scheduling? 
 Are there ways to increase capacity and reduce travel time via route and 

schedule changes? 
 

o Work with DRPT to use the statewide task order contract to choose a firm. 
 
o Use data collected via the automatic passenger counters to help conduct this 

project. 
 
o Conduct the study 

 
• Capital Improvement #1 – Transfer center and park and ride lot. 

 
o Move to the construction phase of the project. 

 
• Capital Improvement #2 – Continue to provide additional shelters and benches. 

 
o Focus on the specific locations outlined in Chapter 4. 

FY2021 

• Evaluate schedule improvements implemented in FY2019 and FY2020. 
 

• Implement changes recommended via the FY2020 JMU Route Optimization Study. 
 

• Schedule Improvement #4 – Add service on Sundays for city routes. 
 

o Prepare new driver schedules, and add drivers as needed during the summer of  
 2020 to implement in the fall of 2020. 
 
o Change the public schedule to coincide with the fall of 2020 schedule change. 
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• Route Improvement #3 – Provide daily service to Bridgewater/Dayton/Mt. Crawford 
(possibly). 

 
o Complete planning for service for FY2022 implementation. 

 
• Capital Improvement #1 – Transfer center and park and ride lot. 

 
o Open the transfer center and park and ride lot. 

 
• Capital Improvement #2 – Continue to provide additional shelters and benches. 

 
o Focus on the specific locations outlined in Chapter 4. 

FY2022 

• Evaluate schedule improvements implemented in FY2021. 
 

• Route Improvement #3 – Provide daily service to Bridgewater/Dayton/Mt. Crawford 
(possibly). 

 
o Prepare new driver schedules and add drivers as needed during the summer of  
 2021 to implement in the fall of 2021. 

 
o Change the public schedule to coincide with the fall of 2021 schedule change. 

 
• Planning Project #2 – Work with Rockingham County to develop UDA service. 

 
o Begin planning process for UDA service. 

 
o Work collaboratively with Rockingham County to develop a service design that 

will connect seamlessly with the HDPT route network. 
 

• Capital Improvement #2 – Continue to provide additional shelters and benches. 

FY2023 

• Monitor and evaluate the success of the Dayton/Bridgewater/Mt. Crawford service. 
 

• Capital Improvement #2 – Continue to provide additional shelters and benches. 
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FY2024 

• Implement service for the UDA area, pending the outcome of the planning project 
conducted in FY2022. 
 

• Planning Project #3 – Work with Rockingham County on other potential route 
extensions. 

 
• Capital Improvement #2 – Continue to provide additional shelters and benches. 

FY2025 

• Monitor and evaluate the success of the UDA services. 
 

• Route Improvement #4 – Add reverse loop vehicle for Route 1 and Route 3. 
 

o Prepare new driver schedules and add drivers as needed during the summer of  
 2024 to implement in the fall of 2024. 

 
o Change the public schedule to coincide with the fall of 2024 schedule change. 

 
• Capital Improvement #2 – Continue to provide additional shelters and benches. 

FY2026 

• Implement services in Rockingham County, pending outcome of the planning project 
conducted in FY2024. 
 

• Capital Improvement #2 – Continue to provide additional shelters and benches. 

FY2027 

• Monitor and evaluate the success of the Rockingham County services. 
 

• Capital Improvement #2 – Continue to provide additional shelters and benches. 
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CAPITAL NEEDS 

Vehicle Replacement and Expansion Plan 
 
This section presents the details of the 
vehicle replacement and expansion plan, 
including vehicle useful life standards 
and estimated costs. A vehicle 
replacement and expansion plan is 
necessary to maintain a high quality fleet 
and to dispose of vehicles that have 
reached their useful life. The capital 
program for vehicles was developed by 
applying FTA/DRPT vehicle replacement 
standards to the current vehicle fleet 
which was presented in Chapter 1.  

Useful Life Standards 

The useful life standards used by the FTA were developed based on the manufacturer’s 
designated vehicle life-cycle and the results of independent FTA testing. The standards 
indicate the expected lifespans for different vehicle types. If vehicles are allowed to exceed 
their useful life they become much more susceptible to break-downs, which may increase 
operating costs and decrease the reliability of scheduled service. With some exceptions for 
defective vehicles, DRPT/FTA funds are not typically available to replace vehicles that have 
not yet met the useful life criteria. The FTA’s vehicle useful life policy for a number of 
different vehicle types is shown in Table 5-1. DRPT’s useful life policy mirrors the FTA’s useful 
life policy.  
 
 
Table 5-1: FTA’s Rolling Stock Useful Life Policy 
 
Vehicle Type Useful Life 
Light Duty Vans, Sedans, Light Duty Buses 
and All Bus Models Exempt from Testing 
Under 49 CFR, part 665 Minimum of 4 Years or 100,000 Miles 
Medium, Light Duty Transit Bus  Minimum of 5 Years or 150,000 Miles 
Medium, Medium Duty Bus  Minimum of 7 Years or 200,000 Miles 
Small, Heavy Duty Transit Bus Minimum of 10 Years or 350,000 Miles 
Large, Heavy Duty Transit Bus Minimum of 12 Years or 500,000 Miles 

Source: FTA Circular 5100.1: Bus and Bus Facilities Formula Program Guidance 
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Vehicle Replacement Plan – Baseline Estimate  

The majority of HDPT’s revenue service vehicles are heavy-duty buses, with a useful life of 
twelve years or 500,000 miles. These vehicles have diesel engines. HDPT also has nine body-
on-chassis paratransit vehicles and two wheelchair accessible minivans. The body-on-chassis 
and minivans are fueled with gasoline and are five-year vehicles. Given HDPT’s relatively 
compact service area, HDPT vehicles typically reach replacement age rather than replacement 
mileage. 
 
Table 5-2 provides the existing fleet inventory with the estimated calendar year that each 
vehicle is eligible for replacement. The operating condition of the vehicles and the availability 
of funding will dictate the actual replacement year. While budgets are typically presented 
following fiscal years, vehicle models are typically associated with calendar years. This plan 
reflects this practice, with the vehicle replacement schedule presented by calendar year and 
the budgets presented by fiscal year.  
 
In addition to helping HDPT and DRPT plan future fleet needs, this vehicle replacement plan 
will also feed DRPT’s transit asset management plan (TAM), which is an FTA-required plan 
that must include an asset inventory; condition assessments of inventoried assets; and a 
prioritized list of investments to improve the state of good repair of its capital assets.2 The 
new TAM requirements establish state of good repair standards and four state of good repair 
performance measures. HDPT is required to set performance targets for its capital assets 
based on the state of good repair measures and the condition of its capital assets, and  report 
these to the National Transit Database. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

                                                           
2 Federal Register, Volume 81, No. 143, Tuesday July 26, 2016, Rules and Regulations, DOT, FTA, 49 CFR Parts 625 and 
630, Transit Asset Management; National Transit Database. 
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Table 5-2: HDPT Vehicle Inventory and Replacement Schedule 
 

Inventory 
Number Make and Model Year Type Seats 

Vehicle 
Mileage 

(January 2017) 

Proposed 
Replacement 

Year 

2001 Gillig G27B102N4 2008 Bus 32 175,355 2020 
2002 Gillig G27B102N4 2008 Bus 32 200,049 2020 
2003 Gillig G27B102N4 2008 Bus 32 181,044 2020 
2004 Gillig G27B102N4 2008 Bus 32 192,689 2020 
2005 Gillig G27B102N4 2008 Bus 32 170,715 2020 
2006 Gillig G27B102N4 2008 Bus 32 135,668 2020 
2007 Gillig G27B102N4 2009 Bus 32 134,902 2021 
2008 Gillig G27B102N4 2009 Bus 32 145,156 2021 
2009 Gillig G27B102N4 2009 Bus 32 150,150 2021 
2010 Gillig G27B102N4 2009 Bus 32 134,287 2021 
2011 Gillig G27B102N4 2009 Bus 32 136,879 2021 
2012 Gillig G27B102N4 2009 Bus 32 143,928 2021 
2013 Gillig G27B102N4 2009 Bus 32 127,625 2021 
2014 Gillig G27B102N4 2009 Bus 32 144,180 2021 
2015 Gillig G27B102N4 2011 Bus 32 138,568 2023 
2016 Gillig G27B102N4 2011 Bus 32 166,283 2023 
2017 Gillig G27B102N4 2011 Bus 32 166,984 2023 
2018 Gillig G27B102N4 2011 Bus 32 156,442 2023 
2019 Gillig G27B102N4 2011 Bus 32 155,681 2023 
2020 Gillig G27B102N4 2011 Bus 32 156,814 2023 
2021 Gillig G27B102N4 2011 Bus 32 136,605 2023 
2022 Gillig G27B102N4 2013 Bus 29 67,829 2025 
2023 Gillig G27B102N4 2013 Bus 29 70,460 2025 
2024 Gillig G27B102N4 2014 Bus 29 44,508 2026 
2025 Gillig G27B102N4 2014 Bus 29 54,762 2026 
2026 Gillig G27B102N4 2014 Bus 29 46,872 2026 
2027 Gillig G27B102N4 2015 Bus 29 32,322 2027 
2028 Gillig G27B102N4 2015 Bus 29 34,698 2027 
2029 Gillig G27B102N4 2015 Bus 29 27,917 2027 
2030 Gillig G27B102N4 2015 Bus 29 18,253 2027 
2031 Gillig G27B102N4 2016 Bus 29 3,147 2028 
2032 Gillig G27B102N4 2016 Bus 29 3,293 2028 
2033 Gillig G27B102N4 2016 Bus 29 2,999 2028 
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Inventory 
Number Make and Model Year Type Seats 

Vehicle 
Mileage 

(January 2017) 

Proposed 
Replacement 

Year 

2034 Gillig G27B102N4 2016 Bus 29 3,241 2028 
2035 Gillig G27B102N4 2016 Bus 29 3,736 2028 
2036 Gillig G27B102N4 2016 Bus 29 2,949 2028 
2037 Gillig G27B102N4 2016 Bus 29 3,032 2028 
2038 Gillig G27B102N4 2016 Bus 29 3,067 2028 
2047 Gillig G27B102N4 2007 Bus 32 89,325 2019 

2070 
Chevrolet 4500 

Express 2014 BOC 13 45,249 2019 

2071 
Chevrolet 4500 

Express 2014 BOC 13 48,232 2019 
2074 Chevrolet C450 2013 BOC 13 76,991 2019 
2077 Ford E450 2010 BOC 19 97,881 2018 
2078 Chevrolet C450 2013 BOC 17 69,070 2019 
2079 Ford E450 / Starcraft 2015 BOC 14 26,957 2020 
2080 Ford E450 / Starcraft 2015 BOC 14 21,277 2020 
2081 Ford E450 / Starcraft 2015 BOC 14 16,766 2020 
2082 Ford E450 / Starcraft 2015 BOC 14 22,968 2020 
2083 Dodge Braun Caravan 2015 Van 5 6,082 2021 
2084 Dodge Braun Caravan 2016 Van 5 3,100 2021 
2085 Ford E450/Starcraft 2017 BOC 17                  1,021  2023 

Vehicle Replacement and Expansion Plan 

The annual schedule for vehicle replacement and expansion, based on the implementation 
schedule provided in Chapter 5 and the FTA’s vehicle useful life standards, is shown in Table 
5-3.  The expansion vehicles shown for FY2018 are programmed for use by HDPT to support 
additional service to new apartment complexes that house JMU students. 
 
This vehicle replacement and expansion schedule is based on estimates; actual vehicle 
purchases may vary depending upon service changes, funding availability, and unexpected 
economic shifts. Changes to this vehicle replacement and expansion schedule can be made by 
HDPT within its annual TDP update letter to DRPT, if needed. As shown in the table, the 
most number of vehicle purchases are scheduled for FY2020 and FY2021.  In addition, given 
that the TDP planning period is now ten years, the paratransit vehicles purchased in FY2018, 
FY2019, FY2020, and FY2021 will likely need to be replaced in years 6-10 of the current plan. 
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Table 5-3: Vehicle Replacement and Expansion Schedule 
 

Year 
Number of Vehicles 

Replacement Expansion Total 
FY 2018 1 2 3 
FY 2019 4 0 4 
FY 2020 10 0 10 
FY 2021 10 0 10 
FY 2022 0 2 2 
FY 2023 7 0 7 
FY 2024 1 2 3 
FY 2025 6 2 8 
FY 2026 7 2 9 
FY 2027 6 0 6 

Estimated Vehicle Costs 

The estimated vehicle replacement costs are presented in Table 5-4. These costs are based on 
vehicle costs experienced throughout the commonwealth as referenced in the FY2018 Six Year 
Improvement Program (SYIP). For FY2019 to FY2027 a 4% inflationary factor was applied, as 
per guidance found in the “DRPT Transit Development Plan Requirements, February 2017.” 
These cost estimates were used to develop the capital budget, which is included with the 
Financial Plan in Chapter 6. The plan includes the replacement of 52 vehicles and ten 
expansion vehicles. Potential funding sources for the replacement and expansion vehicles 
include FTA Section 5307 funds, DRPT’s Mass Transit Trust Fund and Mass Transit Capital 
Fund, Surface Transportation Program (STP) funds, and local funds, which include funds 
from the City of Harrisonburg, James Madison University, and private apartment developers. 
All service vehicles purchased will be lift or ramp-equipped. Bicycle racks are purchased for all 
vehicles, with the exception of those vehicles used for ADA paratransit. 
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Table 5-4: Estimated Costs of New Vehicles  
 

Fiscal Year 

35-Foot, Low-Floor 
Heavy Duty Transit 

Bus - Diesel 

Paratransit 
Vehicle - 
Gasoline 

2018 $420,000 $65,000 
2019 $436,800 $67,600 
2020 $454,272 $70,304 
2021 $472,443 $73,116 
2022 $491,341 $76,041 
2023 $510,994 $79,082 
2024 $531,434 $82,246 
2025 $552,691 $85,536 
2026 $574,799 $88,957 
2027 $597,791 $92,515 

Facilities 

An important project for HDPT, scheduled to begin in FY2018, is the development of a 
passenger transfer center and park and ride lot. As discussed in Chapter 4, this facility will 
serve two primary purposes: 1) provide a safe location for HDPT fixed route buses to meet for 
transfer opportunities; and 2) develop a park and ride lot for the City of Harrisonburg. The 
preliminary planning budget estimate for the project is $5 million. More precise cost 
information can be provided by HDPT via the annual TDP letter and grant application when a 
specific parcel of land is chosen and a preliminary design completed. 
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Passenger Amenities  

The provision of additional passenger shelters and benches is included in the six-year plan. A 
budget of $20,000 is included for each plan year. This level of funding should allow HDPT to 
add shelters, benches, and other bus stop amenities over the course of the ten-year period. 

 
 
 
 
 
 
 
 

 

Technology and Equipment 
HDPT has recently implemented a replacement for the real-time information technology that 
was purchased in 2011. The new system (Avail Technologies) includes real-time customer 
information (including a smart phone application), mobile data terminals for drivers to use 
for a variety of data collection needs, and automatic passenger counters. The system was 
purchased in FY2017, with implementation beginning in the summer of 2017 and full 
implementation with the start of the JMU academic year in August 2017.  
 
Given that the mobile data terminals will provide much of the same data that is collected via 
electronic fareboxes, and there is a relatively small amount of cash collected on board the 
vehicles, the plan does not include the purchase of electronic fareboxes. 
 
The routine replacement of computer hardware and software is included in the plan, as are 
shop equipment and spare parts. 
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Chapter 6 
Financial Plan 
INTRODUCTION 
This chapter provides a financial plan for funding existing and proposed Harrisonburg 
Department of Public Transportation (HDPT) services for the TDP’s ten-year planning period.  
The projects indicated in Years 1-3 should be considered short-term, those in Years 4-7 are 
considered mid-term, and those planned for years 8 through 10 should be considered long-term 
projects. The financial plan addresses both operations and capital budgets, focusing on the 
project and capital recommendations that were highlighted in Chapter 4 and the 
implementation schedule and capital needs highlighted in Chapter 5. It should be noted that 
over the course of the ten-year period there are a number of unknown factors that could affect 
transit finance, including: the future economic condition of the City of Harrisonburg, James 
Madison University, and the Commonwealth of Virginia; the availability of funding from the 
Federal Transit Administration; the Commonwealth Transportation Fund; local sources; and 
the results of the 2020 U.S. Census. In addition, the Virginia Department of Rail and Public 
Transportation (DRPT) is currently conducting a financial planning study to determine the 
most feasible way to replace revenue bonds that expired in Fy2016 and had been used to fund 
transit capital projects. The decisions made based on the funding study will affect future transit 
capital funding scenarios. 

OPERATING EXPENSES AND FUNDING SOURCES 
Tables 6-1 and 6-2 provide a financial plan for the operation of HDPT’s services under the ten-
year plan. Table 6-1 summarizes the annual revenue hours of service for the existing transit 
program as well as for the service projects that are recommended. Table 6-2 provides operating 
cost estimates, and Table 6-3 identifies the funding sources associated with these service 
projects. A number of assumptions used in developing the operating cost estimates are 
described below. 
 
For FY2018, the first year of the plan, the expenses and revenues are based on HDPTs adopted 
budget for the fiscal year. The projected cost per revenue hour and the operating costs to 
maintain the current level of service between FY2019 and FY2027 assume a 3% annual inflation 
rate.  It is understood that none of the funding partners (DRPT, the city, JMU, and other local 
partners) are committing to these funding levels, but that they are planning estimates. Specific 
funding amounts for each year will be determined during the annual SYIP adoption and budget 
cycle for the Commonwealth of Virginia and the City of Harrisonburg. 
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Table 6-1:  HDPT TDP Financial Plan for Operations – Planned Revenue Hours 
 

 
 

 

 

 

 

 

Projects

Current 
Year 

Budget 
FY2018 FY2019 FY2020 FY2021 FY2022 FY2023 FY2024 FY2025 FY2026 FY2027

Current Level of Service 77,774 77,774 77,774 77,774 77,774 77,774 77,774 77,774 77,774 77,774

#1 - Add service later on City Routes 0 4,990          4,990          4,990          4,990          4,990          4,990          4,990          4,990          4,990          
#2 - Operate full schedule on Saturdays for City 
Routes 0 1,092          1,092          1,092          1,092          1,092          1,092          1,092          1,092          1,092          
#3 - Start the City routes earlier in the morning 0 -              1,530          1,530          1,530          1,530          1,530          1,530          1,530          1,530          
#4 - Operate service on Sundays 0 -              -              2,704          2,704          2,704          2,704          2,704          2,704          2,704          

#1 Downtown/JMU/Event Circulator (Route 210/505)
#2 - Adjust Route 4 0 -              -              -              -              -              -              -              -              -              

#3 - Daily route to Dayton/Bridgewater/Mt. Crawford 0 -              -              -              3,060          3,060          3,060          3,060          3,060          3,060          
#4 - Reverse loop for Routes 1 and 3 0 -              -              -              -              -              -              7,000          7,000          7,000          

Total Transit Revenue Hours 77,774 83,856 85,386 88,090 91,150 91,150 91,150 98,150 98,150 98,150

Projected Incremental Annual Revenue Hours

Replaced the previous Route 35 - no net additional hours

Schedule Improvements

Route Improvements
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Table 6-2: HDPT TDP Financial Plan for Operations – Annual Operating Expenses 

 

 

 

Projects FY2018 FY2019 FY2020 FY2021 FY2022 FY2023 FY2024 FY2025 FY2026 FY2027

Cost Per Revenue Hour $63.63 $65.54 $67.51 $69.53 $71.62 $73.77 $75.98 $78.26 $80.61 $83.03
Current Level of Service $4,949,079 $5,097,551 $5,250,478 $5,407,992 $5,570,232 $5,737,339 $5,909,459 $6,086,743 $6,269,345 $6,457,426

#1 - Add service later on City Routes $0 $327,059 $336,871 $346,977 $357,387 $368,108 $379,151 $390,526 $402,242 $414,309
#2 - Operate full schedule on Saturdays for City 
Routes $0 $71,573 $73,720 $75,932 $78,210 $80,556 $82,973 $85,462 $88,026 $90,666
#3 - Start the City routes earlier in the morning $0 $0 $103,289 $106,388 $109,579 $112,867 $116,253 $119,740 $123,333 $127,033
#4 - Operate service on Sundays $0 $0 $0 $188,021 $193,662 $199,472 $205,456 $211,620 $217,968 $224,507

#1 Downtown/JMU/Event Circulator (Route 210/Route 
505)
#2 - Adjust Route 4 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

#3 - Daily route to Dayton/Bridgewater/Mt. Crawford $0 $0 $0 $0 $219,159 $225,734 $232,506 $239,481 $246,665 $254,065
#4 - Reverse loop for Routes 1 and 3 $0 $0 $0 $0 $0 $0 $0 $547,832 $564,267 $581,195

Marketing #1 - Full system map $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Marketing #2 - Education for JMU students $0 $5,000 $5,150 $5,305 $5,464 $5,628 $5,796 $5,970 $6,149 $6,334
Planning #1 - JMU route optimization $0 $100,000 $0 $0 $0 $0 $0 $0 $0 $0
Planning #2 - UDA service planning $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Planning #3 - Route extensions into Rockingham 
County $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Total Projected Operating Expenses $4,949,079 $5,601,184 $5,769,508 $6,130,615 $6,533,692 $6,729,703 $6,931,594 $7,687,374 $7,917,995 $8,155,535

% Change Year by Year 13% 3% 6% 7% 3% 3% 11% 3% 3%

Planning and Marketing Projects

Replaced the previous Route 35 - no net additional operating expenes

Projected Operating Expenses

Schedule Improvements

Route Improvements
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Table 6-3: HDPT Financial Plan for Operations – Annual Operating Funding and Revenue 

 

 

 

 

 

 

 

 

Anticipated Funding Sources FY2018 FY2019 FY2020 FY2021 FY2022 FY2023 FY2024 FY2025 FY2026 FY2027

Section 5307 $1,455,962 $1,730,638 $1,782,557 $1,836,034 $1,891,115 $1,947,848 $2,006,284 $2,337,977 $2,408,117 $2,480,360

Formula Assistance $1,319,254 $1,452,000 $1,495,560 $1,540,427 $1,586,640 $1,634,239 $1,683,266 $1,733,764 $1,785,777 $1,839,350

Fares and Contracts $1,957,156 $2,045,871 $2,117,247 $2,190,764 $2,277,487 $2,345,812 $2,416,186 $2,538,672 $2,614,832 $2,693,277
Advertising $80,000 $82,400 $84,872 $87,418 $90,041 $92,742 $95,524 $98,390 $101,342 $104,382
Local Funds $136,707 $290,275 $289,272 $475,972 $688,410 $709,062 $730,334 $978,571 $1,007,929 $1,038,166

Total Projected Operating Funds $4,949,079 $5,601,184 $5,769,508 $6,130,615 $6,533,692 $6,729,703 $6,931,594 $7,687,374 $7,917,995 $8,155,535

State

Local
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CAPITAL EXPENSES AND FUNDING SOURCES 

Replacement and Expansion Vehicle Expenses and Funding  

Table 6-4 offers the financial plan for Tier 1 projects including vehicle expansion and 
replacement over the ten-year period.  
 
Eligible activities for funding under Tier 1 include1: 
 

• Replacement and expansion vehicles 
• Assembly line inspection 
• Fare collection equipment 
• Automated passenger counters 
• On-vehicle radios and communication equipment 
• Surveillance cameras 
• Aftermarket installation of farebox, radios, and surveillance cameras 
• Vehicle tracking hardware and software 
• Rebuilds and mid-life repower of rolling stock 

 
Over this plan’s ten-year timeline a total of ten expansion and 52 replacement vehicles are 
recommended. These vehicles are ordered with bicycle racks and manual fareboxes.  
 
Federal and state matching ratios for Tier 1 projects are currently as follows: federal – 80%; 
state – 16%. 
 
 
 
 
 
 
 
 
 
 
 
 
 

                                                           
1 DRPT FY2015 Revised Budget. http://www.drpt.virginia.gov/media/1293/fy15-drpt-agency-budget-revised.pdf 
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Table 6-4: Tier 1 Projected Capital Expenses and Funding 

 
 
 
 
 
 
 

 

Type of Vehicle FY2018 FY2019 FY2020 FY2021 FY2022 FY2023 FY2024 FY2025 FY2026 FY2027

Heavy Duty 0 0 6 8 0 7 0 2 3 4

Paratransit 1 4 4 2 0 0 1 4 4 2

Heavy Duty 2 0 0 0 2 0 2 2 2 0

Sub-Total Vehicles 3 4 10 10 2 7 3 8 9 6

Replacement $65,000 $270,400 $3,006,848 $3,925,776 $0 $3,576,958 $82,246 $1,447,526 $2,080,225 $2,576,194

Expansion $840,000 $0 $0 $0 $982,682 $0 $1,062,868 $1,105,382 $1,149,598 $0

Sub-Total Vehicle Costs $905,000 $270,400 $3,006,848 $3,925,776 $982,682 $3,576,958 $1,145,114 $2,552,908 $3,229,823 $2,576,194

 Radios $15,000 $15,600 $16,224 $16,873 $8,436 $0 $9,125 $9,490 $9,869 $10,264

Sub-Total Tier One $920,000 $286,000 $3,023,072 $3,942,649 $991,118 $3,576,958 $1,154,239 $2,562,398 $3,239,692 $2,586,458

Federal $736,000 $228,800 $2,418,458 $3,154,119 $792,895 $2,861,566 $923,391 $2,049,918 $2,591,754 $2,069,167

State $147,200 $45,760 $483,692 $630,824 $158,579 $572,313 $184,678 $409,984 $518,351 $413,833

Local $36,800 $11,440 $120,923 $157,706 $39,645 $143,078 $46,170 $102,496 $129,588 $103,458

Total Funding $920,000 $286,000 $3,023,072 $3,942,649 $991,118 $3,576,958 $1,154,239 $2,562,398 $3,239,692 $2,586,458

Anticipated Funding Sources - Current Federal/State/Local Matching Ratios

Vehicle Costs

Replacement

Expansion
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Infrastructure Facilities Expenses and Funding  

Table 6-5 provides the financial plan for infrastructure facilities, considered Tier 2 capital 
projects. Eligible activities under this funding tier include2: 
 

• Construction of infrastructure or facilities for transit purposes 
• Real estate used for a transit purpose 
• Signage 
• Surveillance/security equipment for facilities 
• Rehabilitation or renovation of infrastructure and facilities 
• Major capital projects 

 
The focus of the Tier 2 projects for HDPT is to improve passenger facilities, including the 
planned transfer center and park and ride lot and additional shelters and benches. In order to 
help improve bus stops throughout the service area, a budget of $20,000 per year of the TDP 
was included. Estimated unit costs for bus stop improvements (e.g. shelters and benches) are 
shown in Table 6-6.  
 
Federal and state matching ratios for Tier 2 projects are currently as follows: federal – 80%; 
state – 16%. These are the ratios that have been used for Table 6-5; however, it should be noted 
that DRPT has indicated that there may not be this level of state support in the future for Tier 2 
projects and HDPT may need to be prepared to supply up to a 20% match for these projects. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

                                                           
2 DRPT FY2015 Revised Budget. http://www.drpt.virginia.gov/media/1293/fy15-drpt-agency-budget-revised.pdf 
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Table 6-5: Tier 2 Projected Capital Expenses and Funding 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Capital Need FY 2018 FY 2019 FY 2020 FY 2021 FY2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027

Transfer center and Park and Ride Lot $500,000 $1,000,000 $3,500,000 $0 $0 $0 $0 $0 $0 $0
Additional shelters and benches $20,000 $20,800 $21,632 $22,497 $23,397 $24,333 $25,306 $26,319 $27,371 $28,466
Total Costs $520,000 $1,020,800 $3,521,632 $22,497 $23,397 $24,333 $25,306 $26,319 $27,371 $28,466

Federal $416,000 $816,640 $2,817,306 $17,998 $18,718 $19,466 $20,245 $21,055 $21,897 $22,773
State $83,200 $163,328 $563,461 $3,600 $3,744 $3,893 $4,049 $4,211 $4,379 $4,555
Local $20,800 $40,832 $140,865 $900 $936 $973 $1,012 $1,053 $1,095 $1,139
Total Funding $520,000 $1,020,800 $3,521,632 $22,497 $23,397 $24,333 $25,306 $26,319 $27,371 $28,466

Anticipated Funding Sources- Current Federal/State/Local Matching Ratios

Transit Infrastructure Facilities
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Table 6-6: Bus Stop Improvement Costs 
 

Improvement Unit Cost 

Shelter (installed) $5,000 - $10, 000 

Bench (installed) $1,500 - $2,500 

4’ Wide Sidewalk $17.50 - $25.00 per linear foot 

Bicycle Racks $200 - $500 

Curb Ramps $2,000 - $2,500 

Other Capital Expenses and Funding Sources 

Other capital expenses, considered Tier 3 capital projects, are presented in Table 6-7. Capital 
projects eligible for funding under this tier include3: 
 

• All support vehicles 
• Shop equipment 
• Spare parts 
• Hardware and software not installed on a vehicle 
• Project development expenses for capital projects 
• Office furniture and other equipment 
• Handheld radios 
• Landscaping 
• Other transit-related capital items 

 
Federal and state matching ratios for Tier 3 projects are currently as follows: federal – 80%; 
state – 16%. These are the ratios that have been used for Table 6-7; however, it should be noted 
that DRPT has indicated that there may not be this level of state support in the future for Tier 3 
projects and HDPT may need to be prepared to supply up to a 20% match for these projects. 
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Table 6-7: Tier 3 Projected Capital Expenses and Funding 

 

 
 
 
 
 
 
 
 
 

Other Capital FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027
Shop Equipment/Parts $15,000 $15,450 $15,914 $16,391 $16,883 $17,389 $17,911 $18,448 $19,002 $19,572
Technology  Equipment $10,000 $10,300 $10,609 $10,927 $11,255 $11,593 $11,941 $12,299 $12,668 $13,048
Subtotal, Equipment $25,000 $25,750 $26,523 $27,318 $28,138 $28,982 $29,851 $30,747 $31,669 $32,619

Federal $20,000 $20,600 $21,218 $21,855 $22,510 $23,185 $23,881 $24,597 $25,335 $26,095
State $4,000 $4,120 $4,244 $4,371 $4,502 $4,637 $4,776 $4,919 $5,067 $5,219
Local $1,000 $1,030 $1,061 $1,093 $1,126 $1,159 $1,194 $1,230 $1,267 $1,305
Total Funding $25,000 $25,750 $26,523 $27,318 $28,138 $28,982 $29,851 $30,747 $31,669 $32,619

Anticipated Funding Sources - Current Federal/State/Local Matching Ratios
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Total Capital Expenses over TDP Timeframe 

Table 6-8 presents a summary of the total capital program categorized by tier for the TDP 
period. Under each tier, the projects are listed by fiscal year. Actual project implementation 
will be determined each year based on available funds.  As indicated in Table 6-8, FY2020 is 
programmed to need the largest level of capital funds, with construction of the transfer center 
and park and ride lot, as well as a significant number of vehicle replacements. 
 
As previously discussed, DRPT has indicated that state capital funding may not be available for 
Tier 2 and 3 projects and HDPT should be prepared to match those projects at 20%.
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Table 6-8: HDPT Capital Budget- FY2018-FY2027 
 

 

FY2018 FY2019 FY2020 FY2021 FY2022 FY2023 FY2024 FY2025 FY2026 FY2027

Replacement $65,000 $270,400 $3,006,848 $3,925,776 $0 $3,576,958 $82,246 $1,447,526 $2,080,225 $2,576,194
Expansion $840,000 $0 $0 $0 $982,682 $0 $1,062,868 $1,105,382 $1,149,598 $0
Radios $15,000 $15,600 $16,224 $16,873 $8,436 $0 $9,125 $9,490 $9,869 $10,264
Sub-Total Cost $920,000 $286,000 $3,023,072 $3,942,649 $991,118 $3,576,958 $1,154,239 $2,562,398 $3,239,692 $2,586,458

Transfer Center and Park and Ride $500,000 $1,000,000 $3,500,000 $0 $0 $0 $0 $0 $0 $0
Additional Shelters and Benches $20,000 $20,800 $21,632 $22,497 $23,397 $24,333 $25,306 $26,319 $27,371 $28,466
Sub-Total Cost $520,000 $1,020,800 $3,521,632 $22,497 $23,397 $24,333 $25,306 $26,319 $27,371 $28,466

Shop Equipment/Parts $15,000 $15,450 $15,914 $16,391 $16,883 $17,389 $17,911 $18,448 $19,002 $19,572
Technology Equipment $10,000 $10,300 $10,609 $10,927 $11,255 $11,593 $11,941 $12,299 $12,668 $13,048
Sub-Total Cost $25,000 $25,750 $26,523 $27,318 $28,138 $28,982 $29,852 $30,747 $31,670 $32,620
Total Capital Cost $1,465,000 $1,332,550 $6,571,227 $3,992,464 $1,042,653 $3,630,273 $1,209,397 $2,619,464 $3,298,733 $2,647,544

Federal $1,172,000 $1,066,040 $5,256,982 $3,193,971 $834,122 $2,904,218 $967,518 $2,095,571 $2,638,986 $2,118,035
State $234,400 $213,208 $1,051,396 $638,794 $166,824 $580,844 $193,504 $419,114 $527,797 $423,607
Local $58,600 $53,302 $262,849 $159,699 $41,706 $145,211 $48,376 $104,779 $131,949 $105,902
Total Funding $1,465,000 $1,332,550 $6,571,227 $3,992,464 $1,042,653 $3,630,273 $1,209,397 $2,619,464 $3,298,733 $2,647,544

Tier 1 Costs

Tier 2 Costs

Tier 3 Costs

Anticipated Funding Sources - Current Federal/State/Local Matching Ratios
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            FIXED ROUTE ON-BOARD RIDER SURVEY 
 
 

Harrisonburg Department of Public Transportation (HDPT) is seeking input concerning our 
services. Please take a minute to complete this survey during your bus trip. Please complete only 
one survey. Thank you! 

 
              
1. Which HDPT route did you board? 
 
        _______________________________________ 
 

2. How many HDPT buses will it take to complete 
this one-way trip today? 

  1  2  3  4+ 
 

3. Where did you board the bus? Please indicate the 
address, intersection, or landmark: 
 

_________________________________________ 

4. Where is your destination? Please indicate the 
address, intersection, or landmark: 
 
__________________________________________ 
 

5. What is the purpose of your trip today?   
You may check more than one. 

 Work  School  
 Social/Recreation  Medical/Dental  
 Shopping/Errands  Tourism 
 Child Care   Other 

 
6. How did you get to the bus stop for this bus? 

You may check more than one. 

 
 Walked – How many blocks? ________________ 
 Another bus – Which route?   ________________  
 Car – Drove Alone  Car - Carpooled 
 Bicycle    
 Other: __________________________________ 

 

7. How will you get to your final destination once off 
the bus? You may check more than one. 

 
 Walk – How many blocks? _________________  
 Another bus – Which route? _________________  
 Car – Drive Alone  Car - Carpool 
 Bicycle    
 Other: __________________________________

 
8. If you walked to and from your bus stop(s), did you see a need for improvements to any of the following 

pedestrian amenities? (please check all that apply) 
 

Yes:   Sidewalks  Crosswalks  Curb ramps   No:  I did not see a need for improvements 
 

Location(s) of needed improvements:______________________________________________________________ 
 
 
9. Please rate HDPT in the following areas: 

 Strongly 
Satisfied 

Satisfied Neutral Dis-satisfied Strongly 
Dis-satisfied 

No 
Opinion 

a. Frequency of Bus Service       
b. Areas that are Served by Bus Routes       
c. Bus Running On-Time       
d. Hours of Bus Service       
e. Availability of Transit Information       
f. Cost of the Bus Fare       
g Sense of Safety/Security on Buses       
h. Sense of Safety/Security at Stops       
i. Cleanliness of Buses and Stations       
j Courtesy/Friendliness of Bus Drivers       
k Overall Service       

10. Do you find the HDPT public information helpful and easy to use?   Yes  No  
 

 
What can HDPT do to improve public information: _________________________________________________ 

 

 
 
 

 

Turn Over Please  



 
11. What do you like the MOST about HDPT? 

 
 

__________________________________________ 
 
12. What do you like the LEAST about HDPT? 

 
 

_________________________________________ 
 

13. Are there places in the region that you need to go 
that HDPT does not serve? 
 Yes  No  
 

If yes, where?  
 
________________________________________ 
 

14. Do you think HDPT is a good value for the 
services you receive?   Yes  No  
 
 

15. If HDPT were to make one service improvement, 
what would you request? 
 
_________________________________________ 

 
16. If a bus service were to be available that 

connected Harrisonburg, Staunton, Waynesboro, 
and Charlottesville, would you use it? 
 
 Yes  No  
 
 

17. How often do you typically ride HDPT per week? 
 1  2  3  4  5+ 

 
18. Are you:   Male   Female 

 
19. How many people live in your household? ______ 
 
20. What is your age? 

 12 or younger  35 – 49  
 13 – 17  50 – 64  
 18 – 24  65 and older 
 25 – 34  

 
21. Do you have a valid driver’s license? 

 Yes   No 

 
22. How many cars are in your household? 

 0   1   2   3 or more 
 

23. Was a car available to you for this trip? 
 Yes   No 
 

24. Do you have a cell phone or other portable device 
with Internet access? 
 Yes   No 
 

25. Are you affiliated with any of the following 
institutions? Please check all that apply. 
 James Madison University (JMU) 
 Eastern Mennonite University (EMU) 
 Blue Ridge Community College (BRCC) 
 

26. What is your employment status? 
       You may check more than one. 

 Employed Full-Time    Employed Part-Time  
 Student   Retired 
 Not Employed 

 
27. What is your total annual household income? 

 Under $20,000   $60,000 - $79,999 
 $20,000-$39,999  Over $80,000 
 $40,000 - $59,999  Don’t Know 
 

28. Are you of Hispanic origin? 
 Yes   No 
 

29. Do you speak a language other than English at 
home?     Yes       No  
If yes, what is this language?  
_____________________________ 
 For example: Spanish, Korean, Chinese 
If yes, how well do you speak English?  
 Very Well   Well      Not Well     Not at All 
 

30. How would you classify yourself? 
 African American/Black  
 Asian or Pacific Islander  
 Caucasian/White   
 Native American  
 Other: __________________________

 
 
Comments: 
__________________________________________________________________________________________________ 
 
__________________________________________________________________________________________________ 
 
__________________________________________________________________________________________________ 
 



            PARATRANSIT ON-BOARD RIDER SURVEY 
                                      

 

Harrisonburg Department of Public Transportation (HDPT) is seeking input concerning our 
services. Please take a minute to complete this survey during your bus trip. Please complete 
only one survey. Thank you! 

 
              
1. Do you sometimes ride HDPT fixed route buses? 

  Yes  No  
 

2. What is the purpose of your trip today?   You may check more than one. 

 Work  School     Shopping/Errands  Tourism 
 Social/Recreation  Medical/Dental   Child Care    Other 
 

3. If you were not using HDPT paratransit, how would you most likely make your trip today? 
 

 Friend or family member would drive me    I would take a taxi 
 I would drive myself       I would not make the trip   
 Other: __________________________________ 
 

4. Where did your trip start? Please indicate the street address, intersection, or landmark. For example, if your trip 

started at home, please put your address or the closest intersection. 
 
 ________________________________________________________________________________________ 

 
 

5. Where is your final destination? Please indicate the street address, intersection, building, or landmark.  
 

        ________________________________________________________________________________________ 

6.   Do you see a need for improvements to any of the following pedestrian amenities? (please check all that apply) 

Y lks    Location(s) of needed improvements:____________________ 

No:      ____________________________________________ 
 

7. How often do you use paratransit service? 
 

 5 days/week or more   1-4 days/week  Less than 1 day/week (e.g., few times a month) 
 

8. How long have you been using this service?  0 - 6 months   1 - 2 years 
       6 - 12 months  More than 2 years 

 
9. Please rate HDPT in the following areas: Strongly 

Satisfied 
Satisfied Neutral Dis-satisfied Strongly 

Dis-satisfied 
No 

Opinion 

a ADA Certification Process       
b. Trip Scheduling Process       
c. Telephone Customer Service       
d. Phone Wait Time       
e. On-time Performance       
f. Availability of Transit Information       
g. Cost of the Fare       
h Sense of Safety/Security on the Vehicles       
i. Sense of Safety/Security Waiting for the 

Vehicle 
      

j. Cleanliness of the Vehicles       
k Courtesy/Friendliness of Bus Drivers       
l Overall Service       

10. Do you find the HDPT public information helpful and easy to use?   Yes  No  
 

What can HDPT do to improve public information? _________________________________________________ 
Turn Over Please  



11. What do you like the MOST about HDPT? 
 
__________________________________________ 
 

12. What do you like the LEAST about HDPT? 
 
_________________________________________ 
 

13. If HDPT were to make one service improvement, 
what would be your top choice? 

 
______________________________________________ 

 
14. Are there places in the region that you need to go 

that HDPT does not serve? 
 

   
 
If yes, where?  
 
________________________________________ 
 

15. If a bus service were to be available that 
connected Harrisonburg, Staunton, Waynesboro, 
and Charlottesville, would you use it? 
 

   
 

16. Do you think HDPT is a good value for the 
services you receive?   Yes  No  

 
 

17. Are you:   Male   Female 
 
18. How many people live in your household? ______ 
 

19. What is your age? 
 12 or younger  35 – 49  
 13 – 17  50 – 64  
 18 – 24  65 and older 
 25 – 34  
 

20. Do you have a valid driver’s license? 
 Yes   No 
 

21.  How many cars are in your household? 
 0   1   2   3 or more 
 

22. Was a car available to you for this trip? 
 Yes   No 
 

23. Do you have a cell phone or other portable device 
with Internet access? 
 Yes   No 

 

24. Are you affiliated with any of the following 
institutions? Please check all that apply. 
 James Madison University (JMU) 
 Eastern Mennonite University (EMU) 
 Blue Ridge Community College (BRCC) 

 

25. What is your employment status? 
       You may check more than one. 

 Employed Full-Time    Employed Part-Time  
 Student   Retired 

        Not Employed 
 

26. What is your total annual household income? 
 Under $20,000   $60,000 - $79,999 
 $20,000-$39,999  Over $80,000 
 $40,000 - $59,999  Don’t Know 

 

27. Are you of Hispanic origin? 
 Yes   No 

 
28. Do you speak a language other than English at 

home?     Yes       No  
If yes, what is this language?  
_____________________________ 
 For example: Spanish, Korean, Chinese 
If yes, how well do you speak English?  
 Very Well   Well      Not Well     Not at All 
 

29. How would you classify yourself? 
 African American/Black  
 Asian or Pacific Islander  
 Caucasian/White   
 Native American  
 Other: __________________________

 
 
 
Comments: 
__________________________________________________________________________________________________ 
 
__________________________________________________________________________________________________ 
 
__________________________________________________________________________________________________ 
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865 East, UREC, Westport bus stops

A bus stop at 1888 Pear St for handicap/disabled would be great. Later hours of service past 7 pm would be 

great even when JMU is off because it interferes a lot with employment and needs.

A bus stop in front of Summit House, Pear St.

A lot of drivers don't stop at Wampler even when I pull the cord

A restaurant route would be nice.

Amazing service, friendly usually, love having this around especially during winter

Bus drivers are kind and helpful.

Bus to Charlottesville would be nice

Buses should be on time or slightly late, but never early or else I miss them

Connect apartment complexes

Don't ever ask me to survey again

Drivers are very nice and friendly everyday

Everything is good

Get better drivers. The guy driving now (Anthony) is amazing though. Bus 3, 9:44 am, Wed Nov 9. He needs a 

Good job, guys :)

Have more stops for important locations or those without sidewalks.

HDPT needs buses to run on Sundays and at nights. HDPT needs shelters at all of its bus stops!

I am very pleased with service

I did a presentation for my class on improving the bus system. I am interested in helping create a better mobile 

app for HDPT & JMU. Email me if I can help: gray3d1@dukes.jmu.edu

I enjoy the bus service, but I do think that something needs to be done about people that are not bus riders that 

hang out at the Gay St transfer hub. There should be a no loitering rule enforced on that location.

I hope this survey helps increase HDPT service. I hope you put the #3 stop inside the supermarket

I live in Pheasant Run and buses stop running before 7 pm. I'm usually on campus later than that and end up 

walking home. Would love a later bus, but other than that, Thanks!

I love the bus system! :)

I want to thank all the drivers because you bring me home safely. During the snow days and bad weather when 

you have to stop driving you make me go home safe and I'm really thankful for that. Thank you.

I would have had a good opportunity for a job off campus with good pay, but because the buses didn't run late 

enough I had to decline the position.

If there is profanity by bus riders, bus driver need to kick them off immediately. As a student, I find it terrible 

that city kids talk like that when they are provided free HDPT service.

It would be nice if the bus could come more frequently & have later hours. Also be more on time

It would be nice to have buses for the other nearby counties or towns

Love the bus system

Maintains schedule, efficient. Happy with service.

Need a stop closer to Rte. 42 Walmart. Too dangerous at present.

New student housing developments in Rockingham, as well as Sentara, Stone Port, Preston Lake areas just 

outside city limits need PT options

No sidewalks on N Main St & Vine St. No sidewalks at all on Vine St

PLEASE add more buses to come to Sun chase! There is only one bus (8) and two 8 buses on T-Th mornings

Please add night service!

Please clean up the hub and stop people from sitting in the shelters at night cause they on drugs. They also do 

drugs during the day.



Route 7 driver is the best

Run on Sundays. Some people work on Sundays but can't get to work

Seat belts for everyone, not just handicap

She has to stand sometimes

Smaller stops should be by a sidewalk/have paved ground for us. Put a clock at the sheltered bus stops & put 

programs/bus pamphlets at the stops too. Frequency of riders will increase.

Some drivers are very rude to "certain" customers. Sunday service, later routes, more frequent routes will 

increase in ridership and needed

Some drivers on my route are aggressive/too fast and I get carsick

Sunday routes and at night. Mr. Reggie Smith class of "72"

Sunday routes? Rte. 1-5 drivers friendly. 1 sub not at all. Rte. 4 is dangerous

Thanks for the great service!

The operation hours during the weekend is very inconvenient. No buses till 6 pm Saturday & 1 pm Sunday

Time management is my only issue BUT for me it's been a recurring big issue, specifically this semester.

We need bus services on Sundays, 9 am to 9:45 pm, 7 am Monday-Friday up to 9:45 pm, Saturdays fromm9 am 

to 9:45 pm. Raise prices to $2 regular fee, and $1 for disabled people. Provide monthly bus passes.

Would love to see a "health" route that is exclusively to medical centers in Harrisonburg.
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Public Transportation Survey  

 

The Harrisonburg Department of Public Transportation (HDPT) is conducting a Public 
Transportation Survey. Please help us learn more about community transportation needs in 
the City by completing this survey.  Alternatively, you can complete this survey on-line at 
 

 https://www.surveymonkey.com/r/Harrisonburg 

 
1. Have you completed a survey onboard the bus within the last month?   Yes    No 

 

2. How do you usually get to where you need to go within the community for work, school, shopping, 
errands, or medical appointments? Please rank the top 3 modes you use, with #1 being the one you use 
most frequently. 

 

____ I drive       ____ I use public transportation ____I walk 
 ____ Friends/family drive me  ____ I ride a bicycle     ____I take a taxi/Uber/Lyft 

  

3. Do you currently use any of the following transportation services?  Please check all that apply and 
indicate how often you typically ride 
 

   Service            Frequency of Use 

   HDPT fixed routes        5 days/week or more  1-4 days/week    Less than 1 day/week 

   HDPT  paratransit        5 days/week or more  1-4 days/week    Less than 1 day/week 

   BRITE Bus – BRCC Shuttle      5 days/week or more  1-4 days/week    Less than 1 day/week 

   BRITE Bus – Other Routes      5 days/week or more  1-4 days/week    Less than 1 day/week 

   Valley Program for Aging Services    5 days/week or more  1-4 days/week    Less than 1 day/week 

   Home Ride or Green Shuttle (JMU)   5 days/week or more  1-4 days/week    Less than 1 day/week 

   Taxis/Uber/Lyft        5 days/week or more  1-4 days/week    Less than 1 day/week 

   Vanpools or carpools       5 days/week or more  1-4 days/week    Less than 1 day/week 

   Other: ___________________       5 days/week or more  1-4 days/week    Less than 1 day/week 

   I do not currently use public transportation 
 

4. If you DO use public transportation, what are the primary reasons why you choose public 
transportation? Please check all that apply 
 

  I do not have access to a vehicle        It saves me money 
       I am unable to drive due to age or disability  For environmental reasons    

 I do not have a driver’s license      The bus is more convenient than other modes  
  It saves me time          Other: _______________________________ 

        

5. If you DO NOT use public transportation currently, OR ARE ONLY ABLE TO USE IT FOR SOME 
TRIPS, what transit service improvements would be needed for you to choose to ride public 
transportation more frequently? Please check all that apply 
 

  Better service availability near my home/work/school- where: ______________________________ 
  Improved access to transit information        Shorter travel time  
  More frequent buses              Service earlier in the morning 
  Improved regional connectivity          Service later in the evening 
  Guaranteed ride home for emergencies/overtime     Less crowded vehicles 
  Greater bicycle capacity                Improved reliability 
       Better security on board the vehicles        I would not ride, I prefer to drive 
                                        OVER please                 

https://www.surveymonkey.com/r/Harrisonburg
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6. What is your zip code?       ______________________________  
     

7. Do you have Internet access?    Yes    No   
 

8. Have you visited the HDPT website in the last 12 months?   Yes    No   
 

9. Are you a student, faculty, or staff member of any of the following area colleges/universities? Please 
check all that apply. 

 

  James Madison University (JMU)    Blue Ridge Community College (BRCC) 
  Eastern Mennonite University (EMU)   Bridgewater College 
  No 

 

10. How would you classify yourself?  
 

  Caucasian/White  African American/Black   Native American  Prefer not to say 
  Bi-racial/multi-racial  Asian/Pacific Islander   Other  

 

11. Are you of Hispanic origin?     Yes   No 
 

12. Do you speak a language other than English at home?   Yes     No  
 

 If yes, what is this language? _______________________ (for example: Spanish, Korean, Arabic, etc.) 
 

13. How well do you speak English?  Very Well   Well      Not Well     Not at All 
 

14. Are you:   Male      Female   
 

15. Do you have a driver’s license?    Yes     No    
 

16. Do you have access to a vehicle?    Yes       No 
 

17. Please indicate your age group 
 

  Under 12 yrs.    12-17 yrs.   18-24 yrs.   25-34 yrs.   
  35 -49 yrs.    50 -64 yrs.   65 yrs. or older 
 
18. Which of the following best describes your current employment status?  You may check more than one 
 

   Employed, full-time    Student, full-time   Retired   Unemployed 
   Employed, part-time    Student, part-time   Homemaker  Other 
      

19. What is your annual household income level?  Please check only one 
  $19,999 or less    $40,000-$59,999    $80,000 or higher  
  $20,000- $39,999   $60,000-$79,999   Don’t know 
    

20. Please provide any comments you may have concerning public transportation in the City. 
 
 
 
 
Please return this survey to the collection box where you picked it up, or to HDPT, 475 E. Washington Street, 
Harrisonburg, Virginia.  Contact: Gerald.Gatobu@harrisonburgva.gov 
 

Thank you! 

mailto:Gerald.Gatobu@harrisonburgva.gov
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 More routes to run for the people who live here not just JMU. Also Sunday and service for people 
who work late and early shifts 

 I think our transit system is clean and efficient and the drivers are considerate and friendly. I wish 
the hours could be extended for those who work evenings and Sundays. 

 Change light cycle at N Main St and 33 East. No reason exists for this to have a dedicated "walk" 
both ways. Really it causes problems for no reason 

 It is a great service to anyone needing transportation. 

 I think there's should be more busses throughout the day rather than every hour.  The bus system 
is only convenient for JMU students as everything else is in Harrisonburg.  

 The buses should run later during the week. I get out of class at 6:45pm on Monday and 
Wednesdays and have to walk back to my car at dark.  

 My biggest complaint is the frequency of buses. Sometimes after work I will be a couple minutes 
late to the bus stop (it comes 10 minutes after I am supposed to be done with work) and then it is 
a long wait for it to come around again. On days that I ride transit I have to carefully plan my 
time to make the bus. 

 I have talked to many people who are unemployed who COULD and WOULD work if ONLY  bus 
transportation started earlier so they could get BE at work at 7:00  or could be sure they could 
LEAVE work at 11:00 -and if bus transportation were available for housing projects in those 
areas,. More of those people would work and be employed. When I was without a car several 
years ago my options were limited because while the bus stop is outside my front door the buses 
didn’t go past my house until AFTER 7:00.  

 Please make an app that combines the NextBus app with a route showing where the bus is going 
and when. Also having more routes during the evening and on the weekends is needed. A bus 
that goes from JMU to downtown would be nice as well.  

 I am a refugee volunteer. I would love to see a bus stop close to a grocery store. This is a huge 
obstacle for those in our community with no transportation.  

 Needs to cover more territory as there are needs outside the city. 

 I would use HDPT if routes were more convenient to get off campus and around the community. 
It is also challenging when students leave because the routes pretty much stop.  

 More night routes needed and shuttle needed for hospital-patients being discharged who have 
no way to get home have been told they can pay for a cab or walk. 

 As concern about the environment takes a higher priority, I consider reducing the vehicles owned 
and relying more on public transportation.    

 I would definitely ride the bus if it were convenient. Thanks! 

 The area would be well served by regular bus service to Dulles Airport.  This could be a "by-
reservation" service. 

 I work for an agency that provides services to homeless/low-income persons. There is a big need 
for affordable transportation to large-scale employers such as RR Donnelly, plants on Pleasant 
Valley Rd., in Dayton, Bridgewater and even Broadway. There is a new business starting up, 
called WorkBus, but their prices are too high to be used on a regular basis.   Many people who 
are not students use the BRCC shuttle to go to Staunton & Waynesboro- there again, a daily 
"Central Valley Shuttle" has potential to become very popular. Maybe the bus services of 
Winchester, Staunton and Harrisonburg would consider working together to provide something 
like that on a regular basis?   We frequently have people who need to go to UVA for a doctor's 



appt., or to Charlottesville bus/train station. WorkBus charges 100.00 for a round trip! It costs a 
fraction of that to drive a car, but a reasonably priced bus has its advantages-- rather than fight 
the traffic, one can relax, read, eat, text. If the route became established, I would be one who 
would consider making my appointments and visits there according to the bus service. A weekly 
or twice-weekly service to Charlottesville and/or Richmond would also provide a Harrisonburg 
connection to Amtrak & Greyhound.    

 I don't currently have transportation needs personally but am concerned that access is improved 
for older adults and adults with disabilities or low income. 

 Busses often do not come when they are supposed to. Also, certain places do not have a bus that 
comes to them frequently enough  

 Sup 

 There needs to be a drop off at the front of the hospital. 

 More direct routes between frequently travelled areas instead of city-wide loops. 

 I think overall it is an excellent service. Drivers are very professional.  

 I live downtown and would like to be able to take a bus from home to school (JMU) but there 
aren't many options currently available. By having a bus that runs through campus and services 
downtown it could help boost economic activity in downtown Harrisonburg.  

 I would love the ability to safely move around the city in more bike lanes or paths, over more 
public transit. 

 I work on campus at JMU and frequently use HDPT to get around campus to meetings. Though 
my house is about a five minute drive to campus, there's not a route of any sort I can safely walk 
to -- and if I were to drive to a pick-up location, I'd spend at least 30-50 minutes on a route that 
would get me close to my office. It'd be great to have a dedicated route that went north-south 
on High St. (and Main St, too). 

 Would be helpful to coordinate with Rockingham county for public transport from outside city 
into it. Including buses, biking, and pedestrian options 

 "The paratransit bus is great but it is not available at my home, so I have to get a ride to and 
from the closest bus stop to ride to my job in Harrisonburg.  That is the reason it is not used all 
the time by me” stated by my 32 year old son with Intellectual Delay. 

 During the school year there is limited access to transit on the south end of the city. When JMU is 
not in session there are far fewer options for the transit. I feel that the transit needs to be more 
geared towards the actual city residents and not solely towards JMU. There are zero night time 
routes for city residents. All night time routes only go to campus and student housing. What 
about the rest of the city? If the transit is going to be geared towards JMU students/staff, why 
do they not have their own transit system so the rest of us can more easily utilize the other 
routes of the city? 

 Why do high school students have to pay if they don't have their id ... I thought students were 
free and had to pay no charge. Some students that do night school in high school don't have an 
ID like its mad stupid.  

 Route planning to replace some (or all) of the loops with end-to-end routes may make travel 
times shorter and enhance service to non-campus locations; aside from service ending too early 
in the evening for me to take after work, my trip would be twice as long on the way home as it is 
in the morning to work; 30-minute (or more) headways does not provide adequate service for 
non-work trips; from an equity standpoint, JMU should pay the same amount per trip as other 
riders especially because campus receives a disproportionate amount of service 

 great services, great staff - primary "shortcoming" seems to be very early AM and late evening 
services are very limited when JMU isn't in session; also on Sunday 



 Need a safe pedestrian crossing across Rte. 42 north at the harmony square Food Lion. 

 Since very few JMU students use Paratransit, it should continue running at night when JMU is 
gone! I can't afford a taxi at night and I'm handicapped.  

 Although I do not regularly use public transportation, I am happy to support this community 
resource. If I could use public transportation to access recreation areas such as the National Park 
or GWNF, I would. 

 Just want to make clear that the thing I prefer to drive is my bike and not my car.  

 The bus drivers are always friendly and the buses are careful around me when I'm walking and 
biking! 

 I would like to travel between Bridgewater/Dayton/Harrisonburg on a separated bike path 
and/or bus. 

 More bike lanes and sidewalks are the answer to so many transit questions.  

 I find the published transit route information difficult to understand. I'm a visual person who 
reads maps well, but there is not a city map showing all the routes combined on one map so I 
can see what routes go close to where. I prefer seeing a map, rather than using an online app.  

 I would love to use the bus more often to get to work but I don't know how long it will take and 
when the bus comes.  Also, I would take my bicycle but I'm nervous about putting it on the front 
of the bus because I don't know how.  I have also heard from clients that I work with that the bus  
service stops after 7pm and has a limited weekend schedule.  Thank you for asking! 

 The nextbus app is awful. There are way better apps out there if you all would open up your real 
time data... such as Transit App Inc. 

 I am a professor at JMU, and every semester one of the courses I teach has a final exam time of 
8:00 AM on the Saturday following the last day of JMU classes. (For example, this semester it will 
be Saturday, April 29, 2017. Last semester it was Saturday, December 9, 2016.) This exam time is 
assigned by JMU; each semester, it is the assigned exam time for about 12 sections of a history 
survey course, each of which has 110 students enrolled. However, the transit route Saturday 
schedule does not start early enough for the hundreds of students and faculty who need to arrive 
for an 8:00 A.M. exam. I request that HDPT consider starting service early on the first Saturday of 
the final exam period. Students have told me that the lack of bus service for the exam causes 
them significant difficulty.    I appreciate the HDPT greatly. Thank you for the opportunity to 
participate in this survey.  

 One thing I would like to see change is driving taking off before the passenger is seated. That is a 
good way for an injury to happen. Also, why do drivers prefer being late? A lot of times when I'm 
on a city route, if they are early, they'll sit at a stop for a couple minutes. Why? The busses are 
never running on time unless it's the very first hour or the very last so why does it matter if they 
are two or three minutes early? 

 Service has really gone downhill. Drivers are hateful and drive like maniacs. They go fast and 
then slam on the brakes. Over and over 

 I am concerned with the lack of available public transportation in the Greendale subdivision.  I 
have a teenage son without a driver’s license and the stop(s) over on Pleasant Valley Rd are not 
suitable or conveniently located for teenagers and others to access from Greendale. 

 I would love to take transit more often, but the biggest hurdle for me is the start time. My job 
starts at 7:30am and the first bus doesn't stop near me until 7:15am and it's a 45min bus trip. 

 A bus stop (even if just "On Demand") is needed somewhere in the Greendale Subdivision or 
along Greendale Rd before/at the intersection with Ramblewood. Children in the neighborhood 
could use access to a stop to be able to get to the Rec. Center. Current stops located on Pleasant 
Valley Road (past the new landfill entrance and railroad tracks) are not suitable.  



 Even though I don't use public transportation often, it is extremely important to me that these 
services be as reliable, efficient and affordable as possible for the many in our community who 
are dependent on them. 

 I would love to use public transportation and I would if it was convenient and I could get it at 
7:30 am and take PT to the hospital for meetings from the Atrium.  I grew up in a country where 
public transportation was regularly used by most people.   

 I use the Paratransit service exclusively, due to not having access to a vehicle.  I do not know how 
l would manage without it, as taxis & uber would be out of my price range for routine trips. I 
must say that the vast majority of drivers are pleasant, & make my day enjoyable. Thank you for 
such a wonderful service 

 More buses 

 For me, driving to work takes 5 minutes, taking a bus takes 22 minutes and walking takes 25 
minutes (I'm too scared to ride a bike without proper bike lanes; so I don't even consider that 7 
minute possibility). I imagine many others in the community are in the same boat as I: it simply 
doesn't make sense to use public transportation. But that does not mean it's not something I 
value and find important for the community, nor do I mind paying taxes to support a strong 
transportation system. Thanks! 

 Our para transit is excellent...thank you 

 I wish the great service provided when JMU was in session would happen year round--it's 
frustrating losing routes, late night service, and Sunday service in the summer when JMU is out; 
my son worked a late shift last summer and we struggled with transportation  

 Let's make 2017 a great year for public transportation in Harrisonburg! 

 Provide better service to the citizens of Harrisonburg  not  JMU 

 The transit service cannot take me to all my routine weekly destinations in a timely manner: 
work north downtown, exercise class at Westover Park that starts .5 hour after I get off work, 
evening meetings east and south of the city in the county or back at the north end of downtown, 
etc. In addition, I live about 3 miles north of the Harmony Square in the County. 

 Nextbus app sucks, better apps are needed 

 I am lucky in that I can easily walk to many destinations and use my car for those that are not 

nearby. However, I would love to see more emphasis on assisting people with disabilities. I have 

heard from area nonprofit support groups that there are challenges still for them in getting 

around and keeping a job - which is also something I hear about our refugee community. It also 

would be wonderful if JMU and the city had a campaign to get more students biking, walking, 

and using transit so there is less emphasis on the car and more emphasis on complete streets. 

The city can't do this alone - JMU needs to change their parking policies to encourage other 

modes of travel. 
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